

CZ R& D - Summary of JASPERS Assignments

2009 004 CZ MIS R&D	Horizontal Action: Pre-screening and selection criteria of R&D Projects	50-75%		all	Antonella Calvia
2009 055 CZ MIS R&D	IT4Innovations	0-25%	110.0	1	Wolfgang Muth
2009 054 CZ SWE R&D	CVEVL -Centre for research of energetic exploitation of the lithosphere	0-25%	78.0	2	George Chavdarov
2009 052 CZ MSE R&D	CEITEC - Central European Institute of Technology	0-25%	343.0	1	Antonella Calvia
2009 053 CZ MIS R&D	Sustainable Energy Research Pilsen	0-25%	156.0	2	Iris Harder
2009 050 CZ MIS R&D	ELITPALS - Extreme Light Infrastructure	0-25%	260.0	1	Iris Harder
2009 051 CZ MSE R&D	BIOCEV - Biotech & Biomed Research Center	0-25%	130.0	1	Antonella Calvia

1/ Status of timing of formal process

Can you meet the deadline ?

What are critical outstanding issues ?

e.g. OC financing, state aid,
governance, regional aspects

2/ Project Management

- of the project presentation e.g. Do you have a process in place? What support ? What funding ?
- of project implementation

3/ Status of feasibility studies

Definition/Scope of project

n.b. issue of timing of presentation

Status of CBA

4/ Communication

- Nomination of key person
- Keep in contact with JASPERS during preparation of studies, CBA, draft application
- Jaspers task manager

5/ Time, Time, Time

If start in 2012 , end in 2015 =
implemation period sufficient ?

Focus on quality to preempt delays
later on