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SUMMARY 

The global objective of the Operational Programme Research and Development for 
Innovation (OP RDI) is to strengthen the research, development and innovative potential of 
the Czech Republic (CR), thus contributing towards the growth of competitive strength and 
the creation of highly-qualified jobs so that the CR’s regions can become significant points of 
concentration for these activities in Europe. In accordance with the Resolution of the 
Government of the CR No. 175/2006 of 22 February 2006, the performance of the functions 
of the Managing Authority (MA) for the OP RDI is ensured by the Ministry of Education, 
Youth and Sports (MEYS). Within the MEYS structure, the EU Operational Programme 
Management Section was entrusted with performing the MA functions for the OP RDI. No 
Intermediate Bodies have been designated to act on behalf of the MA. 

The overall allocation for the OP RDI is EUR 2,436,095,160, of which EUR 2,070,680,884 
consists of the contribution from the European Regional Development Fund (ERDF), i.e. 85% 
of the overall allocations, and EUR 365,414,276 consists of co-financing from the CR’s 
national budget, i.e. 15% of the overall allocation. 

The implementation structure for the OP RDI continued to be developed over the course of 
2009, which resulted in a significant increase in the number of workers. In addition, 
documents key to the functionality of the operational programme were created and updated. 
In particular, changes were made directly to the text of the Operational Programme and the 
Implementing Document. Key documents for the applicants and beneficiaries were also 
created and updated, specifically the Manual for Applicants and the Manual Beneficiaries, 
including the annexes to them. In relation to the changes to the implementation structure and 
the progressive more specific definition of internal procedures, the Operational Manual for 
the OP RDI was also updated. The other documents that were approved include the 
Communications Plan and the Evaluation Plan for the OP RDI. 

Great progress was also made in the creation and modification for all levels of the monitoring 
system, which now covers almost the entire scope of implementation. The launch of the 
electronic submission of monitoring reports and payment claims and the live transfer of data 
between the MA Information System (IS) and the accounting system are being prepared in 
2010. Over the course of 2009, the interpretations of the definitions of the monitoring 
indicators were specified more precisely and 2010 will see the publication of the 
methodology for reporting the values attained by the monitoring indicators. 

As of 31 December 2009 calls had been published for all of the priority axes of the OP RDI. 
The financial volume of the accepted projects significantly exceeded the allocation for the 
published calls. With the exception of Priority Axis 3, applications for financial support were 
submitted for all published calls. In the case of Priority Axis 3, for which calls were not 
published until the end of 2009, it is expected that the first applications will be submitted 
during the first half of 2010.  

As far as Priority Axes 1 and 2 are concerned, there were also major projects submitted and 
it is expected that they will be submitted to the European Commission (EC) in mid-2010. The 
projects accepted for Priority Axes 1 and 2 have started the complex but precisely defined 
evaluation cycle, including the participation of an international panel of evaluators. 
Consultations were provided to applicants and beneficiaries by the employees of the MA OP 
RDI on a regular basis. 

Priority Axis 2 saw the greatest material and financial progress. A large number of the 
projects that were accepted significantly exceed the allocation for the applicable call. These 
projects underwent a comprehensive evaluation and, in November 2009, the first Decisions 
on the Provision for Financial Support were issued and the first payments on account were 
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consequently provided. The other projects that received a positive evaluation were added to 
the file of reserve projects. The approval of additional projects for Priority Axis 2 and the 
provision of further payments on account are planned for the first and second quarters of 
2010. Especially the timely approval of major projects in Priority Axis 1 will be of mainstay 
importance for further progress in implementation and the successful attainment of the rule of 
N+3 (N+2). One condition for the successful use of financial resources is the approval of 
managing and control systems, the settings for which were the subject of a compliance audit  
It was not until after certain deficiencies were rectified that the managing and control systems 
were prepared for approval by the European Commission towards the end of 2009. As of the 
date this report was prepared, they had been approved. 

The level of informedness of both the professional as well as the general public about the 
programme became significantly higher in 2009. A number of seminars were organised for 
applicants and beneficiaries. Separate meetings and other specific activities were held in 
relation to major projects. A number of activities were put into practice with regard to publicity 
for the OP RDI.  

This Annual Report was prepared in accordance with Article 67 of Regulation No. 1083/2006 
(General Regulation) and the provisions of Regulation No. 1828/2006 (Implementing 
Regulation) and it uses the structure for the annual report as designated in Annexe XVIII to 
the Implementing Regulation. As such, it will be submitted by the MA to the OP RDI 
Monitoring Committee for appraisal and approval and then consequently sent to the 
European Commission by 30 June 2010. 

The data included in this report are specified in the status that existed as of 7 January 2010. 
If any data item is associated with a different date, this fact is specified for the applicable 
data item. 
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1 IDENTIFICATION OF THE OPERATIONAL PROGRAMME 

 

OPERATIONAL PROGRAMME 

 

 

Respective Objective: 

The OP RDI contributes towards attaining 
the “Convergence” objective, which, in 
accordance with Article 3 (2)(a) of the 
General Regulation, is designated for 
speeding up the convergence of the least 
developed member states and regions by 
improving the conditions for growth and 
employment through increasing quality 
investment in material and human capital; 
developing innovation and a knowledge 
society; improving the ability to adapt to 
economic and social changes; and 
protecting and improving the environment 
and administrative performance. 

Respective Qualified Region: 

CZ02 Central Bohemia; CZ03 Southwest; 
CZ04 Northwest; CZ05 Northeast; CZ06 
Southeast; CZ07 Central Moravia; CZ08 
Moravia-Silesia 

Programming Period:  

2007-2013 

Programme Number (CCI):  

2007 CZ 161 PO 012 

Programme Name:  

Operational Programme Research and 
Development for Innovation 2007-2013 

ANNUAL IMPLEMENTATION REPORT  2009 

Date Annual Report approved by the 
Monitoring Committee: 16 June 2010 
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The OP RDI is one of the operational programmes that contribute towards fulfilling the 
objectives of the Lisbon Strategy and attaining a balanced level of regional development in 
the CR in accordance with the objectives of European Regional Policy. Together with the 
Operational Programme Enterprise and Innovations (OPEI) and the Operational Programme 
Education for Competitiveness (OPEC), the OP RDI forms a coherent system of 
interventions, which has the goal of ensuring the long-term sustainable competitive strength 
of the Czech economy and the target regions within the framework of Convergence.  

The global objective of the OP RDI is to strengthen the research, development and 
innovative potential of the CR, thus contributing towards the growth of competitive strength 
and the creation of highly-qualified jobs so that the CR’s regions can become significant 
points of concentration for these activities in Europe. 

The global objective encompasses a significant portion of the “Competitive Czech Economy” 
Strategic Objective of the National Strategic Reference Framework (NSRF) and conforms 
fully with the Community Strategic Guidelines (CSG) 2007-2013, namely with the guideline 
“Improving knowledge and innovation for growth”, the action “Increase and improve 
investment in research and technological development” and also partially the action 
“Facilitate innovation and promote entrepreneurship”. The global objective of the OP RDI 
also falls within the overall framework of the reform steps contained in the National Reform 
Programme (NRP) of the CR as regards microeconomics. 

The strategic framework for the OP RDI is based on analyses of the current situation as 
regards science and research (R&D), a SWOT analysis and an analysis of the relationship 
between research, technology transfer and competitive strength. It can be described as a 
two-layer strategy supported by three cross-sectional objectives. The following image 
provides a schematic version of the strategy: 

 
Image No. 1 Selected OP RDI Strategy  

 

This strategic framework is carried over into four specific objectives. These objectives are 
presented in the following diagram. 
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Image No. 2 OP RDI Objectives and Priority Axes 
 

 

 

Specific Objective 1 

To create a limited number of 

leading-edge centres with a high-

quality R&D infrastructure, which 

are capable of participating in 

international co-operation within 

the framework of ERA and ESFRI 

and are able to create knowledge 

that can be used in the application 

sphere. 

Priority Axis 1 

European Centres of 
Excellence 

Specific Objective 2 

To ensure regional R&D capacity 
designated for the creation and 
transfer of knowledge and for 
strengthening the co-operation 
between R&D institutions and the 
application sphere. 

 

Priority Axis 2 

Regional R&D 
Centres 

 

Specific Objective 3 

To ensure the conditions for: 
technology transfer; the protection, 
distribution and use of results; the 
popularisation of R&D; the 
accessibility of scientific 
information; and improving the 
effectiveness of R&D policy. 

 

Priority Axis 3 

Commercialisation and 
Popularisation of R&D 

 

Specific Objective 4 

 To support the infrastructure for 
education at universities in 
relation to research and with 
direct impact on growth and to 
support the improvement of the 
quality of human resources for 
R&D activities and ensure better 
preparedness for practice on the 
part of graduates. 

 

Priority Axis 4 

Infrastructure for 
University Education 
Related to Research 

Global Objective 

To strengthen the 
research, development 
and innovation potential of 
the CR, thus contributing 
to the growth of 
competitive strength and 
the creation of highly-
qualified jobs so that the 
regions of the CR can 
become important places 
of concentration for these 
activities in Europe. 
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The allocation in 2009 amounted to EUR 282,245,851. The following table presents the 
overall financial allocation for each priority axis over the entire programming period.  

 

Table No. 1 Financial allocation for the individual priority axes for the entire programming 
period (in EUR) 

Name of Priority Axis 
Community 
Contribution 
(ERDF) 

National 
Resources 

Total Resources 

1. European Centres of Excellence 685,395,373 120,952,125 806,347,498 

2. Regional R&D Centres 685,395,373 120,952,125 806,347,498 

3. Commercialisation and 
Popularisation of R&D 

213,280,131 37,637,671 250,917,802 

4. Infrastructure for University 
Education related to Research  

414,136,177 73,082,855 487,219,032 

5. Technical Assistance 72,473,830 12,789,500 85,263,330 

Total 2,070,680,884 365,414,276 2,436,095,160 

Source: Operational Programme Research and Development for Innovation 2008 
 

1.1 Overview of the Priority Axes 

Priority Axis 1 – European Centres of Excellence 

Priority Axis 1 contains only one area of intervention – 1.1 European Centres of Excellence, 
which is aimed at supporting the creation and development of high-quality R&D with 
emphasis placed on international co-operation, on co-operation with the application sphere 
and on the production of leading-edge applicable R&D results. The global objective of the 
area of intervention is to create a limited number of centres of excellence, well-equipped 
R&D centres with modern and, in certain justified cases, a unique R&D infrastructure and of 
a critical size, interconnected networks of partnerships with prestigious R&D centres abroad, 
so that they can contribute to the interconnection and greater integration of the leading 
Czech R&D teams with the leading international research organisations and European 
research infrastructures. 

During the period of 2007-2013, 33.1% of the overall allocation for the OP RDI, i.e. 
approximately EUR 806 million, has been allocated for this priority axis. 

 

Priority Axis 2 – Regional R&D Centres 
Priority Axis 2 consists of Area of Intervention 2.1 – Regional R&D Centres The global 
objective of Area of Intervention 2.1 is the establishment and development of R&D 
workplaces with quality equipment focused on applied research and with developed co-
operation and strong ties to partners in the application sector (enterprises – SMEs in 
particular and other subjects), whose activities will strengthen the competitive strength of the 
region and its potential to export goods, services and know-how.  

During the period of 2007-2013, 33.1% of the overall allocation for the OP RDI, i.e. 
approximately EUR 806 million, has been allocated for this area of intervention. 
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Priority Axis 3 – Commercialisation and Popularisation of R&D 

During the period of 2007-2013, 10.3% of the overall allocation for the OP RDI, i.e. 
approximately EUR 251 million, has been allocated for this priority axis. 

Priority Axis 3 will be realised by means of two areas of intervention: 

 3.1 Commercialisation of the results of research organisations and the protection of 
their intellectual property 

 3.2 Promotion and awareness of the R&D results 

Area of Intervention 3.1 – Commercialisation of the results of research organisations and the 
protection of their intellectual property is focused on supporting the commercialisation of 
results of R&D in research institutions, in particular by means of supporting 
commercialisation and protection systems and the use of intellectual property rights, 
including the establishment and development of transfer technology centres within the 
framework of research institutions.  

Approximately EUR 114 million has been allocated to this area of intervention for the 2007-
2013 period. 

Area of Intervention 3.1 – Promotion and awareness of the R&D results is concerned with 
strengthening the promotion of R&D and its popularisation; improving the system for 
providing information and the accessibility of information on R&D results; improving the 
evaluation system for research organisations by means of using foreign experience with the 
goal of contributing towards more effective public support for R&D.  

Approximately EUR 137 million has been allocated to this area of intervention for the 2007-
2013 period. 

 

Priority Axis 4 – Infrastructure for University Education related to Research 

Priority Axis 4 contains only one area of intervention: 4.1 – Infrastructure for university 
education related to research. It is aimed at supporting the development of a high-quality 
infrastructure for universities with the goal of increasing the capacity of tertiary education and 
creating the conditions required for improving the quality of education and R&D. The primary 
objective of this priority is to improve the material conditions for preparing university students, 
in particular from the perspective of their preparedness for research and development and for 
practising their basic creative skills in order to ensure their future value in the field of R&D.  

During the period of 2007-2013, 20% of the overall allocation for the OP RDI, i.e. 
approximately EUR 487 million, has been allocated for Priority Axis 4. 

 

Priority Axis 5 – Technical Assistance 

During the period of 2007-2013, 3.5% of the overall allocation for the OP RDI, i.e. 
approximately EUR 85 million, has been allocated for this PA. 

Priority Axis 5 will be realised by means of three areas of intervention: 

 5.1 OP RDI Administration 

 5.2 Awareness and publicity of the OP RDI 

 5.3 Absorption capacity of the OP RDI 

Area of intervention 5.1 – OP RDI Administration is aimed at ensuring the preparation, 
management, implementation, evaluation, monitoring, reviews and audits of the OP RDI 
pursuant to the General Regulation and national legal standards. The allocation for this area 
is equal to 87% of the overall allocation for Priority Axis 5 of the OP RDI, i.e. approximately 
EUR 74 million. 
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Area of Intervention 5.2 – Awareness and publicity of the OP RDI is aimed at providing 
timely, comprehensive and accurate information about the OP RDI whereby it is required that 
the resources that are spent are sufficient and efficient The allocation for this area is equal to 
3% of the overall allocation for Priority Axis 5 of the OP RDI, i.e. approximately EUR 2.5 
million. 

Area of intervention 5.3 – Absorption capacity of the OP RDI is aimed at supporting activities 
focused on the development of absorption capacity; cross-sectional expert informational and 
consultancy services; specific professional practice and training; the detection and promotion 
of the best solution; the establishment of networks, etc. The allocation for this area is equal 
to 10% of the overall allocation for Priority Axis 5 of the OP RDI, i.e. approximately EUR 8.5 
million. 

Graph No. 1 Distribution of the allocation for the individual priority axes for the entire 
programming period 

 
Source: Operational Programme Research and Development for Innovation 2008 

1.2 OP RDI Documents 

General Documents 

The OP RDI is based on a number of European and national strategic documents as regards 
research, development, innovation and regional development. As far as European strategic 
documents are concerned, the OP RDI is founded in particular on the Community Strategic 
Guidelines; the Lisbon Strategy and its revised version; the objectives defined in Barcelona 
in 2002; the EU’s perspective budget for the 2007-2013 programming period; and a number 
of other documents published by the EU organs. This includes such documents as the 
Communication from the Commission to the Council, the European Parliament, the 
European Economic and Social Committee and the Committee of the Regions entitled 
“Implementing the Community Lisbon Programme: More Research and Innovation – 
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Investing for Growth and Employment: A Common Approach”; the Communication from the 
Commission to the 2006 Spring European Council entitled “Time to Move up a Gear: The 
New Partnership for Growth and Jobs”; the Communication from the Commission to the 
Council, the European Parliament, the European Economic and Social Committee and the 
Committee of the Regions entitled “Putting Knowledge into Practice: A Broad-Based 
Innovation Strategy for Europe”; the Communication from the Commission to the Council, the 
European Parliament, the European Economic and Social Committee and the Committee of 
the Regions entitled “Improving Knowledge Transfer Between Research Institutions and 
Industry Across Europe: Embracing Open Innovation”; the Green Paper entitled “The 
European Research Area: New Perspectives”; and others.  

The ties that the OP RDI has to the Community Strategic Guidelines can be identified 
primarily with regard to General Guideline 1.2 “Improving knowledge and innovation for 
growth”, in particular point 1.2.1 “Increase and improve investment in research and 
technological development” and point 1.2.2 “Facilitate innovation and promote 
entrepreneurship”. Fulfilment of this general guideline is attained through investments in the 
technological infrastructure for R&D, both through the establishment of centres of excellence 
as well as through the establishment of regional infrastructure that creates the conditions for 
increasing competitive strength. Additional fulfilment is achieved by means of the support 
provided for the commercialisation of R&D results, the strengthening of international co-
operation on the part of Czech R&D, more effective public aid for R&D and investments in 
the university infrastructure with the goal of improving the preparedness of graduates and 
their value, which also strengthens the ability of the application sphere to absorb new 
knowledge.  

With regard to national strategic documents, the OP RDI ties on to the National Development 
Plan for 2007-2013; the National Strategic Reference Framework of the CR for 2007-2013; 
the National Lisbon Programme – National Reform Programme of the CR; the Economic 
Growth Strategy; the National Innovation Policy of the CR for 2005-2010; and the National 
Research and Development Policy of the CR for 2004-2008.  

In the case of the National Development Plan, the OP RDI contributes towards fulfilling the 
measures contained in the priority axis “Increasing the competitive strength of the Czech 
economy” through supporting innovation and a knowledge-based economy; strengthening 
research capacity; technological development and the infrastructure for entrepreneurship and 
innovation networks, including the use of new information technologies. 

In the case of the National Strategic Reference Framework, the OP RDI contributes towards 
the fulfilment of the strategic objective “Competitive Czech Economy” and, in particular, the 
priority “Support of R&D Capacity for Innovation”, where the OP RDI, together with OPEI 
represent the core interventions. At the same time, it also shares in meeting the “Open, 
flexible and cohesive society” and “Attractive Environment” strategic objectives. It also 
contributes towards the technological development of the Convergence objective regions, 
which is a part of the strategic objective “Balanced territorial development”. 

As far as the National Reform Programme of the CR is concerned, the OP RDI fully ties in 
with the priority measures Research and Development, Innovation and also helps towards 
fulfilling the priority measure of Education. The OP RDI contributes significantly towards 
fulfilling the fourth pillar and, in particular, the fifth pillar of growth in the Economic Growth 
Strategy. The OP RDI creates the conditions required for strengthening R&D and innovation 
by means of developing networks of research workplaces, both as leading centres of 
excellence as well as regional capacities for applied R&D. Furthermore, it supports the 
protection and use of intellectual property rights and the commercialisation of R&D results, 
the promotion of R&D and the overall level of informedness with regard to R&D results.  
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The OP RDI is in coherence with the National Innovation Policy of the CR for 2005-2010 with 
regard to the realisation of all of its strategic objectives: to strengthen R&D as a source of 
innovations; to create functional partnerships between the public and private sectors; to 
ensure human resources for innovation; and to improve the effectiveness of state 
administrative performance in relation to research, development and innovations. The OP 
RDI is also entirely consistent with the National Research and Development Policy of the CR 
for 2004-2008, whereby investments made into the R&D infrastructure will contribute towards 
attaining the objectives of the policy.  

 

Documents on the implementation of the OP RDI 

The actual implementation is supported and codified within several documents. The primary 
document is the Implementing Document for the OP RDI, which is directly linked to the 
Operational Programme. Its contents elaborate in detail the information on the 
implementation of the OP RDI. The OP RDI Implementing Document consists of an 
introductory section, which briefly characterises the purpose of the document and defines the 
terminology that is used. The main section of the document describes OP RDI strategies, 
including the global strategic objective and the specific objectives; elaborates on the 
individual priority axes at the levels of the specific areas of intervention; and specifies the 
conditions for the implementation of the individual priority axes contained within the OP RDI. 
The information in the Implementing Document describes the parameters for the Operational 
Programme’s areas of intervention in a manner that makes it possible to manage, implement, 
monitor and evaluate the attained results in an effective manner. 

Both documents undergo an updating process, and thus move forward towards a 
qualitatively higher level. This primarily involves modifications in the form of providing more 
specific terminology and definitions in an effort to make the text of the documents as precise 
as possible. 

The mainstay document for applicants is the Manual for Applicants, which provides 
information on the focus of the Operational Programme, its individual priority axes; 
specifications for projects within the individual priority axes; the general conditions for the 
preparation and implementation of projects and the preparation of project applications. The 
Manual for Applicants, including the annexes thereto, has been modified several times in 
relation to the publication of calls within the individual priority axes. New Manuals were 
prepared for Priority Axis 3 and Priority Axis 4. In relation to the Manual for Applicants, the 
first version of the Manual for Beneficiaries was published and subsequently updated. The 
objective of the Manual for Beneficiaries is to ascertain that beneficiaries (or partners as 
applicable) proceed in accordance with the rules during the project implementation process 
so that they are able to document their processes appropriately and thus ensure the 
successful implementation of projects. 

Key documents were also created in the areas of publicity and evaluation. The European 
Commission approved the Communication Plan (CoP), which represents the framework 
communications strategy for the OP RDI.  The OP RDI CoP defines the objectives for the 
dissemination of information and the publicity for the OP RDI, including the target groups, the 
communications tools that are used and the processes for assessing their effectiveness. At 
the same time, it also establishes the framework schedule for realising individual information 
and publicity measures as well as an indicative budget. The CoP will regularly be updated to 
contain more details by means of communicant plans prepared at a higher level of detail. A 
comparable document was created and approved for the evaluation of the programme. The 
OP RDI Evaluation Plan (OP RDI EP) serves as the baseline document for improving the 
management of the OP RDI during the different implementation phases and for improving 
evaluation capacity. THE OP RDI EP is built on the NSRF Evaluation Plan. It has been 
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prepared for the entire programming period of 2007-2013, with the condition that it can be 
updated over the course of the programming period as required. The activities for each year 
are elaborated in more detail in the OP RDI Annual Evaluation Plan.  

The Operational Manual, which describes all of the processes associated with the 
implementation of the OP RDI and defines the procedural steps for its management, the 
distribution of power and the responsibilities within the organisational structure of the 
Managing Authority, was updated twice during 2009, taking into account the development 
and more precise definition of processes at the Managing Authority level.  

 
Table No. 2 Summary of modification to the implementation documents made during 2009 
Document Date Modified 

OP RDI Operational Manual 

Version 1.0, valid as of 1 January 2009 

Version 2.0, valid as of 1 May 2009 

Version 3.0, valid as of 15 July 2009 

Manual for OP RDI Applicants 

Version 1.0, valid as of 15 December 2008  

Version 1.1, valid as of 2 March 2009 

Version 1.2, valid as of 15 April 2009 

Version 1.3, valid as of 20 April 2009 

Version 2.0, valid as of 1 June 2009 

Version 2.1, valid as of 16 June 2009 

PA 1 and PA 2: Version 2.2, valid as of 24 September 2009  

PA 3: Version 1.0, valid as of 15 December 2009 

PA 4: Version 1.0, valid as of 21 September 2009 

PA 4: Version 1.1, valid as of 21 October 2009 

Manual for OP RDI Beneficiaries 
Version 1.0, valid as of 13 July 2009 

Version 2.0, valid as of 6 November 2009 

Source: OP RDI MA 

1.3 OP RDI Implementation 

In accordance with the Resolution of the Government of the CR No. 175/2006 of 22 February 
2006, the performance of the functions of the MA for the Operational Programme Research 
and Development for Innovation is ensured by the MEYS. Within the MEYS structure, the EU 
Operational Programme Management Section was entrusted by the minister with performing 
the MA functions for the OP RDI.  

The organisational structure of this section is depicted in the image below: 
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 Image No. 3 Organisational Structure of the Managing Authority for the OP RDI 
 

 
 
Source: Operational Programme Research and Development for Innovation 2009 

 

All of the activities associated with implementation are ensured by the MEYS. No 
Intermediate Bodies have been designated to act on behalf of the MA.  

The co-ordination of MA obligations is ensured by the OP RDI Management Department (a 
department established within the EU Operational Programme Management Section). This 
department performs the MA’s obligations in accordance with Article 60 of the General 
Regulation. Its structure is broken down into the following divisions: 

 OP RDI Co-Ordination Division – main areas of responsibility: strategic 
management; co-ordination of the preparation of programming and implementing 
documents; definition and interpretation of the methodology for the OP RDI 
implementation procedures; preparation and revision of the Operational Manual; 
financial management for the programme; co-operation in implementing TA; and co-
ordination of the preparation of supporting materials for audits at all levels; 

 OP RDI Implementation Division – main areas of responsibility: preparation of calls; 
ongoing monitoring of OP RDI project implementation; programme monitoring and 
evaluation; programme publicity; information system management; safeguarding 
the priority axes; communications with the European Commission and other 
relevant institutions; Monitoring Committee activities; preparation of supporting 
documentation for the conceptual materials of the government and other organs; 
etc.; 

 OP RDI Major Projects Division – main areas of responsibility: co-ordination of 
major projects, communications with applications; and supervision over the proper 
administration of major projects. 

 OP RDI Administration Division – ensures primarily the administration of projects, 
including communications with applicants.  

The implementation of projects in Priority Axis 5 is ensured by the Technical Assistance 
Department, which is responsible for using the technical assistance resources. 

The MEYS departments of Group III (Research and Higher Education Group) and Group I 
(State Secretary’s Group – First Deputy Minister for financial, legal and official 

EU Operational Programme 

Management Section 

OPEC Management 

Department 

OP RDI Management 

Department 

Technical Assistance 

Department 

CERA SF Projects 
Implementation 

Department 

Secretariat of the Section 
Director 
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administration) provide co-operation to the Managing Authority, notably as regards the 
preparation of the material contents for selected calls and the evaluation of the results and 
impact of the Operational Programme. Department 18 – Department of the Chief Accountant 
and Accounting Methodology performs the functions of the financial unit in accordance with 
the “Methodology for the financial flow and control of programmes co-financed from the 
Structural Funds, the Cohesion Fund and the European Fisheries Fund for the programming 
period of 2007-2013” as published by the Ministry of Finance.  Department 17 – Budget 
Administration and Methodology for Management Control Department primarily ensures the 
realisation of the budget administrator’s agenda for the OP RDI implementation structure 
within the MEYS framework.  

The Audit Body – Central Harmonisation Unit of the Ministry of Finance performs the function 
of the audit authority on the basis of the Resolution of the Government of the Czech Republic 
No. 760 of 11 July 2007. The activities of the ministry, as the designated audit body (DAB), 
which are associated with the performance of audits for the OP RDI, are ensured by 
Department M1 – Internal Audit Department of the Ministry of Education, Youth and Sports, 
the OP RDI DAB Division – M13. 

According to a Decision of the Minister of Finance issued on the basis of the Resolution of 
the Government of the CR No. 198 of 22 February 2006, the National Fund Department of 
the Ministry of Finance was entrusted with performing the PCA functions for the SF/CF. This 
authority does not delegate any of its competencies to an Intermediate Body. 

The National Coordination Authority for the National Strategic Reference Framework is an 
important link in the implementation of the programme. On the basis of the Decision of the 
Government of the CR of 22 February 2006 (Resolution No. 198), its functions are performed 
by the Ministry for Regional Development. 

During 2009, the implementation structure at the MEYS was completed. This became 
apparent in the sizable increase in the number of employees at the Managing Authority for 
the OP RDI (34 employees in 2008), whereby as of 31 December 2009 there are 62 full-time 
internal employees and 23 part-time employees (which is recalculated as 73.5 positions with 
85 persons). The existing personnel capacity enables the problem-free functionality of the 
implementation process with a clear division of competence between individual employees 
and divisions within the departmental structure. When filling the employment positions, 
emphasis is placed on the qualifications and experience of the applicants, their level of 
motivation, specialisation and professional growth within the implementation system. One 
positive fact is that it was possible to hire experts, who have the required experience with the 
preparation and implementation of operational programmes, for the leading positions thereby 
creating the necessary prerequisites for a quick start to the operational programme and its 
smooth implementation with the minimum possible level of risk. 

1.4 Current Socio-Economic Analysis 

A critical weak point of R&D in the CR continues to be the low level of expenditure on R&D in 
comparison with the other countries of the EU-27 and the associated limited production of 
R&D results and, in the long run, also limited possibilities for the changes that are required to 
its structure. At the same time, expenditure is very fragmented and the R&D capacity is 
concentrated very little, which makes it impossible to establish R&D workplaces of a critical 
size and to attain the necessary quantity and quality of R&D results. A lack of stimulation and 
insufficient motivation to co-operate with enterprises on the part of public R&D workplaces, 
combined with an unsatisfactory focus on the needs of the application sphere, leads to a low 
level of relevance of applied R&D results and a low level of efficacy with regard to 
expenditure.  Insufficient co-operation with the application sphere and a low level of support 
for the commercialisation of R&D results is also reflected in the low capacity and quality of 
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services at transfer technology centres at research institutions and universities. 
Unsatisfactory material conditions for quality R&D at the majority of workplaces limit the 
ability to produce leading-edge results and to ensure quality training for the next generation. 
This situation also decreases the possibilities for cooperation with the application sphere, in 
particular with regard to applied research. The development of the Czech economy continues 
to run into a lack of graduates in the natural sciences and especially from technical fields, 
which results in particular from limited possibilities for practical training (availability of 
instruments, computer equipment, limited library capacity) in addition to the objective 
downsizing of the capacity at universities.  

On the other hand, the CR does have quality scientific staff and scientific R&D teams in 
selected fields that are internationally competitive and who are active in research 
organisations in the Convergence regions. As a result of legislative reforms, interest in co-
operating with the application sphere is increasing on the part of research institutions and 
universities. Interest in studying at universities is increasing simultaneously. 

In the Czech Republic 2009 saw the strengthening manifestations of the culminating 
economic and financial crisis. This resulted in the unceasingly increasing level of pressure on 
the thus far relatively fragmented development of knowledge-based competitive strength. As 
can be seen from the conclusions of the 2009 Strategic Report for the CR,1 the NSRF 
objectives and priorities continue to be valid and, along with them, the positioning of the OP 
RDI with which it is linked. The existing situation might however help the quicker generation, 
introduction and use of innovations in economic activities, whereby an important source of 
innovations is research and development. With its focus on the development of excellence in 
R&D and its emphasis on applied research transfer technologies and the development of 
university education with a long-term perspective, the OP RDI creates appropriate 
prerequisites for overcoming the negative trend that have been identified and even for 
overcoming the economic crisis. This is assisted by the fact that enterprises are aware of the 
strategic role that R&D play and are currently decreasing the expenditure designated for 
R&D only after all other options for reducing business costs have been exhausted. From the 
short-term perspective, R&D subjects should be supported by the state, primarily through 
reduced deductions for social and health insurance, tax relief for purchased R&D and 
shortened depreciation period for instruments, machinery and equipment.2. 
The slowly receding economic crisis might however negatively influence the implementation 
of projects and their sustainability in coming years. In relation to economic problems, 
companies will strive to reduce their costs, whereby it is possible to also expect a decrease 
in the costs for purchasing R&D results from public research institutions and universities and 
a lover level of interest in implementing joint R&D projects. In the most marginal case, this 
could become apparent in the reduced benefits brought by realised projects. Primarily, the 
level of transfer technologies could decrease as well as the development of joint R&D 
projects in the created capacities. The influence that a decrease in private R&D expenditure 
in the created capacities should however most likely not be dramatic, as private R&D 
expenditure aimed at public R&D is fairly low (in 2007, it was equal to only 7.2% of the R&D 
expenditure realised by the governmental sector. The possible negative impact of the 
economic crisis on the implementation and sustainability of projects will however be taken 
into account at the time projects are prepared and evaluated during the current programming 
period. The aforementioned facts and circumstances will be taken into account during the 

                                                 
1
 Supporting documents for the 2009 Strategic Report for the CR – Final Report, BermanGroup in cooperation with Cassia 

Development and Consulting; 2009 
2
Pazour, M., Mráček, K., Kučera, Z.: Podnikový výzkum a vývoj v období hospodářské recese – trendy a očekávání, (Business 

Research and Development in Economic Recession – Trends and Expectations); ERGO Vol. 4, No. 4, Technological Centre of 
the Academy of Sciences of the CR, 2009; Accessible at: http://www.strast.cz/dokums_raw/200911ergowww_11.pdf 
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next period, during which the most successful OP RDI projects that meet certain criteria (e.g. 
co-financing from private sources) will continue to be supported from national sources. 
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2 OVERVIEW OF OP RDI IMPLEMENTATION   

2.1 Progress Achieved and its Analysis 

Table No. 3 Overview of the most significant events for 2009 
Date Event 

1/1/2009 Issue of the first version of the OP RDI Operational Manual 

30/4/2009 End of acceptance of applications in the first call of Priority Axis 2 

14/5/2009 3. Session of the OP RDI Monitoring Committee  

14/5/2009 Approval of the OP RDI Evaluation Plan for the period 2007-2013 

14/5/2009 Issue of an updated version of the OP RDI Implementation Document 

1/6/2009 Announcement of call in Priority Axis 1 – European Centres of Excellence 

15/6/2009 Announcement of call in Priority Axis 2 – Regional R&D Centres 

13/7/2009 Issue of the first version of the OP RDI Beneficiary’s Manual 

23/7/2009 Issue of the first version of the OP RDI Communication Plan 

17/8/2009 Announcement of call in Priority Axis 4 – Infrastructure for University Education related to 
Research 

16/11/2009 End of application acceptance in the first call of Priority Axis 1 and in the second call of Priority 
Axis 2 

24/11/2009 Description of the first Decisions for granting financial support in projects in Priority Axis 2 – 
Regional R&D Centres 

2/12/2009 4. Session of the OP RDI Monitoring Committee 

10/12/2009 Payment of the first four deposit payments for the approved projects of Priority Axis 2 

15/12/2009 Announcement of call 1.3 – Centres for Popularisation, Promotion and Media of R&D and call 2.3 
– Information Infrastructure of R&D (Area of Intervention 3.2) 

Source: OP RDI MA 

2.1.1 INFORMATION ON THE MATERIAL PROGRESS OF OP RDI  

2009 was the breakthrough year in OP RDI implementation The first calls were announced in 
Priority Axis 1, 3 and 4 and the second call in Priority Axis 2; key documents necessary for 
efficient implementation were issued and updated; the final completion of administrative 
capacity was performed; the evaluation process of the first announced call in Priority Axis 2 
was commenced and completed and the first Decisions on granting financial support were 
issued. 

The most significant progress in implementation was reported in Priority Axis 2. Acceptance 
of project applications was commenced which subsequently underwent an intensive 
evaluation process and the process of shaping project parameters began. By the end of 
2009, four applicants who were granted a Decision on the provision of financial support went 
through this process.  

Intensive sessions of the working groups were carried out in preparation of the content focus 
of the prepared call of Priority Axis 3. There were two calls announced in Area of Intervention 
3.2 at the end of the year aimed at popularisation and support of the information 
infrastructure of R&D. A call focused on the support for the infrastructure of Universities was 
prepared and announced in Priority Axis 4, with a continuous acceptance of project 
applications until the end of 2010. However, implementation of Priority Axis 5, where nine 
projects were approved is the furthest. In the case of one of the projects under Priority Axis 
5, the implementation was completed which resulted in a gradual performance of the target 
values of the monitoring indicators. 

A prerequisite for the management of OP RDI was the establishment of key support 
documents for the entire programming period. It mainly concerned the approval and update 
of the Operational Manual, an update of the programming documentation, establishment and 
approval of the Communication Plan, Evaluation Plan and other documents. During 2009 
there was also a significant strengthening of the administrative capacity of the MA OP RDI. 
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When recruiting new staff, there was an emphasis on the high quality of human resources 
with considerable experience in various areas of implementation. The process of improving 
and streamlining the OP RDI management will run intensively, even in the coming years  

The tables below show the ongoing implementation of the monitoring indicators listed in the 
OP In regards to the delays in the OP implementation and the low rate of the approved 
projects in 2009, it resulted in the ongoing performance of the values only in the context of 
monitoring indicators.  

And, in the case of certain projects in Priority Axis 5 (Technical Assistance), monitoring 
indicators of output were implemented. 

 

Table No. 4 Context indicators at the level of OP RDI 
NCI Code 
EU Code / 

Lisbon 
Indicator 

Type 

Indicator Title 
Unit of 

Measure 
Source Value 2007 2008 2009 

Target 
Value 
2015 

Total 

11.05.00 
context 

Increase of the 
total number of 

recognised R&D 
results for all 

workplaces in the 
Convergence 

regions 

Qty RIV 

Achieved 0 0 0 0 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 8,000 8,000 

11.04.00 
Lisbon 
context 

Share of total 
R&D costs on 

GDP 
% CSO 

Achieved 1.53 1.47 N/A N/A N/A 

Initial 1.42 1.53 1.47 N/A 1.42 

Planned N/A N/A N/A 2,20 2,20 

14.01.00  
context 

Total number of 
employed 

persons in R&D 
per 1,000 
employed 

persons in the 
national economy  

 Per mile 
(%) 

CSO 

Achieved 9.99  10.15 N/A N/A 10.15  

Initial 9.1 9.99  10.15 N/A 9.1  

Planned N/A N/A N/A 10.8  10.8  

14.01.02 
context 

Total number of 
employed 

persons in R&D 
per 1,000 
employed 

persons in the 
national economy 

– women 

Per mile (%) CSO 

Achieved 7.4 7.34 N/A N/A N/A 

Initial 5.1 7.4 7.34 N/A 5.1 

Planned N/A N/A N/A 6.3 6.3 

13.10.00 
context 

Summary 
innovation index 

(SII) 
value EIS 

Achieved 0.39 0.40 N/A N/A N/A 

Initial 0.26 0.39 0.40 N/A 0.26 

Planned N/A N/A N/A 0.36 0.36 

Source: R&D indicators for 2008, CSO 2009 

 

Table No. 5 Impact indicators at the OP RDI level 
NCI Code 
EU Code / 

Lisbon 
Indicator Type 

Indicator Title 
Unit of 

Measure 
Source Value 2007 2008 2009 

Target 
Value 
2015 

Total 

11.05.01 
impact 

Increase of the 
total number of 

recognised R&D 
results per 
supported 
workplace 

Qty MA IS 

Achieved 0 0 0 0 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 2,000 2,000 

14.05.10 
impact 

Increase of the 
number of 

Qty CSO Achieved 1,000 1,000 1,000 N/A 1,000 
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doctorate study 
graduates in the 

Convergence 
Regions 

Initial 1,000 1,000 1,000 1,000 1,000 

Planned N/A N/A N/A 1,700 1,700 

11.03.00 
Core 6 
impact 

Total number of 
newly created 
jobs in R&D 

Qty IS A/B 

Achieved 0 0 0 0 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 2,500 2,500 

11.03.02 
Core 6 
impact 

 

Total number of 
newly created 
jobs in R&D – 

women 

Qty IS A/B 

Achieved 0 0 0 0 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 840 840 

Source: MSC2007 as of 7 January 2010  

 
Table No. 6 Output indicators at the OP RDI level 

NCI Code 
EU Code / 

Lisbon 
Indicator 

Type 

Indicator Title 
Unit of 

Measure 
Source Value 2007 2008 2009 

Target 
Value 
2015 

Total 

1. European Centres of Excellence 

11.07.00 
output 

Number of Centres of 
Excellence 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5 5 

11.06.00 
output 

Number of supported 
R&D projects (start-up 
grants) implemented 
in the supported 
centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5 5 

11.08.00 
output 

Centres equipped with 
unique R&D 
infrastructure of 
national importance 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 3 3 

11.05.11 
output 

Reconstructed, 
extended and newly 
developed capacity 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 60,000 60,000 

2. Regional R&D Centres 

11.10.00 
output 

Number of equipped 
regional R&D centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.11.00 
output 

Number of operational 
regional R&D centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.06.00 
output 

Number of supported 
R&D projects (start-up 
grants) implemented 
in the supported 
centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A  N/A 20 20 

11.05.11 
output 

Reconstructed, 
extended and newly 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 
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developed capacity Planned N/A N/A N/A 60,000 60,000 

3. Commercialisation and Popularisation of R&D 

13.20.00 
output 

Number of supported 
projects and 
mechanisms for 
commercialisation 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

13.21.00 
output 

Number of projects in 
the visitors centres 
and science learning 
centres for the 
popularisation R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5 5 

13.25.00 
output 

Number of supported 
projects for the 
information 
infrastructure for R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 2 2 

4. Infrastructure for University Education related to Research 

11.05.10 
output 

Number of supported 
projects – 
Infrastructure of R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.05.11 
output 

Reconstructed and 
developed capacities 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 70,000 70,000 

5. Technical Assistance 

48.01.00 
output 

Number of supported 
projects of Technical 
Assistance 

Qty MA IS 

Achieved 0 0 1 N/A 1 

Initial 0 0 0 1 0 

Planned N/A N/A N/A 15 15 

48.05.00 
output 

Number of created 
studies and reports 
(incl. Evaluations) 

Qty MA IS 

Achieved 1 1 8 N/A 8 

Initial 1 1 1 0 1 

Planned N/A N/A N/A 20 20 

48.03.00 
output 

Number of committee 
sessions (monitoring, 
advisory and 
administration) 

Qty MA IS 

Achieved 0 2 4 N/A 4 

Initial 0 0 2 4 0 

Planned N/A N/A N/A 16 16 

48.11.00 
output 

Number of conducted 
training, seminars, 
workshops and other 
similar activities 

Qty MA IS 

Achieved 0 5 22 N/A 22 

Initial 0 0 5 0 0 

Planned N/A N/A N/A 50 50 

Source: MSC2007 as of 7 January 2010 – TA Monitoring Report 

 

Table No. 7 Results indicators at the OP RDI level 
NCI Code 
EU Code / 

Lisbon 
Indicator 

Type 

Indicator Title 
Unit of 

Measure 
Source Value 2007 2008 2009 

Target 
Value 
2015 

Total 

1. European Centres of Excellence 

11.08.10 
result 

Number of research 
staff who utilise the 
existing infrastructure 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 2,500 2,500 

11.08.20 
result 

Number of magistrate 
and doctorate study 
programmes utilising 
the existing 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 
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infrastructure 
Planned N/A N/A N/A 500 500 

11.07.10 
result 

Number of 
cooperation projects 
in the application 
sector with Centres of 
Excellence  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30 30 

11.08.30 
result 

Share of new 
infrastructure 
capacities utilising 
other authorities 

% IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30 30 

11.03.00 
result 
Core 6 

Total number of newly 
created jobs in R&D 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 1,000 1,000 

11.03.02 
result 
Core 6 

Total number of newly 
created jobs in R&D – 
women 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A  340  340 

2. Regional R&D Centres 

11.07.20 
result 

Number of 
cooperation projects 
in the application 
sector with the 
regional R&D centres  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 100 100 

11.08.15 
result 

Number of students of 
all grades who utilise 
the existing 
infrastructure / 
participate in the 
activities of the centre 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 400 400 

11.03.00 
result 
Core 6 

Total number of newly 
created jobs in R&D 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 1,500 1,500 

11.03.02 
result 
Core 6 

Total number of newly 
created jobs in R&D – 
women 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A  500  500 

3. Commercialisation and Popularisation of R&D 

13.20.10 
result 

Number of bodies 
utilising the services 
for the support of 
commercialisation  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 500 500 

13.21.10 
result 

Number of visitors in 
the supported visitor 

Qty IS A/B Achieved 0 0 0 N/A 0 
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centres and science 
learning centres  

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30,000 30,000 

13.24.00 
result 

Number of bodies 
utilising the 
information 
infrastructures 
services of R&D 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 65 65 

4. Infrastructure for University Education related to Research 

11.05.20 
result 

Number of students 
benefiting from the 
newly reconstructed 
infrastructure 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 50,000 50,000 

11.05.21 
result 

Number of students 
benefiting from the 
newly reconstructed 
infrastructure; 
students of doctorate 
study programmes 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5,000 5,000 

Source: MSC2007 as of 7 January 2010 

2.1.2 OVERVIEW OF THE ANNOUNCED CALLS 

In 2009 a total of 7 calls3 were carried out in all priority axes, with the exception of Priority 
Axis 3, with a total allocation of EUR 1,751,929,997. On 15 January 2010, a total of 135 
applications for financial support totalling EUR 3,335,487,456 were received, which is 137% 
of the total allocation of public resources for the OP RDI. As part of Priority Axis 4 and 5, a 
continuous form of collection and evaluation of the project applications was chosen. In the 
case of other priority axes, these are rounds of calls. 

The maximum intensity within the announced calls, provided from the resources of the 
European Fund for Regional Development, is 85%. The remaining 15% is covered by 
national public resources. The support is provided in the form of a subsidy. The provided 
support does not constitute public support pursuant to Article 87 of the Treaty on the 
Establishment of the EC. Provided resources will be purposely earmarked to cover eligible 
projects costs. 

Detailed information on the current calls is presented in Table No. 7 and Chapter 3 
Implementation in accordance with the individual priority axes. 

 
Table No. 8 Overview of announced and continuous calls in 2009 

Call order 
Call 

opening 
date 

Closing date 
for the call 

Priority 
Axis/Area 

Allocation for the 
Call 

Project applications submitted 
Projects with an issued 

decision/signed contract 

Aid sub-
area 

in EUR Qty in EUR Qty in EUR 

1. 1/3/2009 30/4/2009 2.1 227,272,727
4
 44 891,588,289 4 89,610,487 

2. 4/8/2009 16/11/2009 1.1 643,939,394 15 1,085,969,649 0 0 

3. 18/8/2009 16/11/2009 2.1 416,666,667 59 1,129,786,868 0 0 

4. 15/9/2009 31/12/2010 4.1 378,787,879 8 200,334,732 0 0 

                                                 
3
 In accordance with the Recommended procedures for the preparation of the Annual Report on the performance of the OP; 

these are the calls carried out in 2009. The date of the start of the call means the beginning of the acceptance of the application. 
Therefore, the two announced calls are not included under Priority Axis 3 with an allocation of EUR 113,636,364 which was 
announced on 15 December 2009 but the date of acceptance was set to 1 March 2010 or 1 May 2010. 

 
4
 Based on MC OP RDI decision in December 2009, the total allocation was raised to 239,772,727 EUR (CZK 6,3 billion). 
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5. 1/6/2008 continuous 5.1 74,179,096 7 23,792,767 7 23,792,767 

6. 1/6/2008 continuous 5.2 2,557,882 1 1,893,939 1 1,893,939 

7. 1/6/2008 continuous 5.3 8,526,352 1 2,121,212 1 2,121,212 

Total --- --- --- 1,751,929,997 135 3,335,487,456 13 117,418,406 

Source: IS MA as of 7 January 2010, exchange rate at 26.40 CZK/EUR  
Note: Allocation for the call is represented by the total resources 

2.1.3 INFORMATION ON OP RDI FINANCIAL DATA 

The following table shows the financial progress of the OP RDI The figures here are of the 
first four deposit payments that were paid by the MA of the beneficiaries. The table contains 
deposit payments from the EC, the amount can be seen in the table showing the 
performance of N+3 (N+2). 

 

Table No. 9 Priority axes based on the source of funding (financial contribution from SF/CF and 
from national public resources in EUR) 

 
 

--- 

Expenditure paid 
by the beneficiary 

and included in 
payment 

applications sent 
to the MA 

Applicable 
contribution 
from public 

sources 
 

Costs paid 
by the body responsible 
for the payments of the 

beneficiaries 

Total amount 
received from the 

EC 

Priority Axis 1 – European Centres of 
Excellence 

 
Of which: EFRD type expenditure 

0 
0 
 

0 
 

61,685,583.53 
 

0 0 0 

Priority Axis 2 – Regional R&D 
Centres 

 
Of which: EFRD type expenditure 

0 13,814,696 
13,814,696 

 
61,685,583.53  

 
0 11,742,492 11,742,492 

Priority Axis 3 – Commercialisation 
and Popularisation of R&D 

 
Of which: EFRD type expenditure 

0 
0 
 

0 
 

19,195,211.79 

0 0 0 

Priority Axis 4 – Infrastructure for 
University Education related to 

Research 
 

Of which: EFRD type expenditure 

0 
0 
 

0 
 

37,272,255.91 

0 0 0 

Priority Axis 5 – Technical 
Assistance 

 
Of which: EFRD type expenditure 

0 0 
0 
 

6,522,644.78 

0 0 0 

Grand total  13,814,696 13,814,696 186,361,279.56 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR. 

 
Financial Plan of the OP RDI 

The Financial Plan of the OP RDI is based on the financial plan of the allocation of the Czech 
Republic for the objective Convergence in the period 2007-2013. For the OP RDI, there is an 
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allocation of the total financial resources set at 8% of the resources designated for the 
objective. The total financial allocation of the OP RDI is EUR 2,436,095,160 of which EUR 
2,070,680,884 is the EFRD contribution (85%) and EUR 365,414,276 comes from the state 
budget of the Czech Republic (15%). The following table shows the OP RDI financial plan for 
the individual priority axes and Areas of Intervention. 

Table No. 10 OP RDI Financial Plan in accordance with the priority axes and Areas of 
Intervention 

Priority Axis / Area of Intervention Fund  
EU contribution 
in EUR 

Public funds total 
in EUR 

Share of total 
OP allocation 
in % 

1. European Centres of Excellence EFRD 685,395,373 806,347,498 33.1 

   1.1 European Centres of Excellence EFRD 685,395,373 806,347,498 33.1 

2. Regional R&D centres EFRD 685,395,373 806,347,498 33.1 

   Regional R&D Centres EFRD 685,395,373 806,347,498 33.1 

3. Commercialisation and popularisation of 
R&D 

EFRD 213,280,131 250,917,802 10.3 

   3.1 Commercialisation of the results of 
research organisations and protection of 
their intellectual property 

EFRD 96,945,525 114,042,141 4.7 

   3.2 Promotion and awareness of the R&D 
results 

EFRD 116,334,606 136,875,661 5.6 

4. Infrastructure for University Education 
related to Research 

EFRD 414,136,177 487,219,032 20.0 

   4.1 Infrastructure for University Education 
related to Research 

EFRD 414,136,177 487,219,032 20.0 

5. Technical Assistance EFRD 72,473,830 85,263,330 3.5 

   5.1 OP RDI Administration EFRD 63,052,231 74,179,099 3.0 

   5.2 Awareness and publicity of the OP 
RDI 

EFRD 2,174,199 2,557,900 0.1 

   5.3 Absorption capacity of the OP RDI EFRD 7,247,399 8,526,331 0.4 

Total --- 2,070,680,884 2,436,095,160 100.0 

Source: Operational Programme Research and Development for Innovation 2008 

 

Implementation of the N+3 and N+2 rule 

In line with the Inter-institutional Agreement of 17 May 2009, Article 48, an allocation for 2007 
was transferred into the financial allocation for 2008. The allocation for 2008 from the EFRD, 
after the transfer of the allocation for 2007, came to EUR 526,469,181. However, this 
financial allocation has not yet been utilised because there have been no applications for 
payment yet, which would be subsequently certified. The approval of projects in excess of 
the total allocation for 2007 and 2008 should occur at the end of the first and second half of 
2010. The drawing allocation should not be jeopardised for the following reasons: 

 Setting up a system of payments every three months allows for the rapid utilisation 
of the OP 

 The volume of the proposed projects is in excess by more than a third of the 
allocation for the entire programming period. 

 The implementation of a rather smaller number of projects in large volumes is 
expected, which makes the drawing of financial resources easier. 

 There are limits set up for the end of the project implementation, so that submitted 
applications for payment can be administered on time and so that the rule N+2/N+3 
can be met. 

 The precise project evaluation and approval system minimises the possibility of 
problems in the implementation stage of the projects 

 The first certification under the OP RDI is prepared for June 2010 
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Table No. 11 Implementation of the N+3/N+2 rule 

Financi
al plan 
- year 

Total allocation 
of EU resources 

N+3 / N+2 
limits 

EC Deposit 
payments 

Applications 
for 

interim/final 
payments 

submitted to 
the EC 

EC Deposit 
payments + 
applications 
for payments 
submitted to 

the EC 

EC Deposit 
payments + 
applications 
for payments 
submitted to 

the EC 

Differences 
between limits 
and payments 

2007 - 2013 - cumulative * - annual - annual - annual - cumulative - cumulative 

- annual a b c d=b+c e f=e-a 

2007 0    -    -  - - 

2008 526 469 181,00   103 534 044,20   103 534 044,20 103 534 044,20 103 534 044,20 

2009 282 245 851,00   82 827 235,36   82 827 235,00 186 361 279,56 186 361 279,56 

2010 295 531 959,00     5 385 448,70 5 385 448,70 0,00 0,00 

2011 308 824 129,00 526 469 181,00   0,00 0,00 0,00 -526 469 181,00 

Celkem 1 413 071 120,00 526 469 181,00 186 361 279,56 5 385 448,70 191 746 727,90 289 895 323,76 -236 573 857,24 

Source: IS MA as of 7 January 2010, rate at 26.40 CZK/EUR. 
*Note to column “a”: N+3 rule is applied for 2008-2010; N+2 rule is applied for 2011-2013. 
N+3/N+2 rules meet in 2013 

 

Table No. 12 Deposit payments in EUR since the beginning of the programming period until 31 
December 2009  

Priority 
Axis (PA) 

Allocation 
percentage for PA 

2008 2009 Total 

1 33.1 34,269,768.63 27,415,814.90 61,685,583.53 

2 33.1 34,269,768.63 27,415,814.90 61,685,583.53 

3 10.3 10,664,006.55 8,531,205.24 19,195,211.79 

4 20.0 20,706,808.84 16,565,447.07 37,272,255.91 

5 3.5 3,623,691.55 2,898,953.24 6,522.644.78 

Total 100.0 103,534,044.20 82,827,235.36 186,361,279.56 

Source: MSC2007 on 7 January 2010 

 

Cross Financing 

In the framework of Priority Axes 1 to 4, a flexibility of the measures falling within the scope 
of the area of intervention of the ESF (i.e. cross-financing) will be used, provided these 
measures are necessary for the satisfactory performance of the operation and it is directly 
related to it (e.g. increasing the adaptability of workers and ensuring mobility for these 
capacities, identification of future occupational and skill requirements and the development of 
specific services for the facilities, etc.) so that it will comply with the provisions of Article 34(2) 
of the Council Regulation (EC) No. 1083/2006. The application of cross-financing will also 
comply with the “Guidelines for cross-financing for the programming period 2007-2013”, 
issued at the national level. Specific measures will be taken to reflect developments in the 
OP RDI implementation. 

2.1.4 INFORMATION ON THE BREAKDOWN OF FUND UTILISATION 

Information on the breakdown of the use of funds is contained in a separate Annexe No. 3 of 
this report. 
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2.1.5 INFORMATION ABOUT AID BY TARGET GROUPS 

The target groups of the OP RDI consist mainly of R&D institutions and Universities. Within 
Priority Axes 1 and 2, there are primarily research organisations and other authorities that 
comply with the terms of the Community Framework for the Public Support of Research, 
Development and Innovations. Priority Axis 3 is aimed mainly at research organisations and 
other authorities dealing with specialised activities in the area of popularisation and 
promotion of R&D, which satisfy the conditions of the Community Framework for Public 
Research, Development and Innovations. Priority Axis 4 is focused on public, state and 
private Universities and other authorities pursuant to Act No. 111/1998 Coll., on Universities5, 
that comply with the current terms of the Community Framework for the Public Support of 
Research, Development and Innovations. The target group under Priority Axis 5 is MEYS as 
the Managing Authority of the OP RDI. 

The sector support of OP RDI focuses mainly on the SCEA 73 Research and Development 
(73 NACE rev. 1.1, 72 NACE rev. 2) and 8030 Further and higher education (8030 NACE 
rev. 1.1, 8542 NACE rev. 2). 

Programme activities are realised in the entire territory of the Czech Republic, with the 
exception of the NUTS II Prague region.  

Geographically, we can expect a significant concentration of implemented projects in the 
centres of regional and supra-regional importance or in its surrounding area. This 
concentration is typical for the progressive trimester and quarter, where activities with high 
added value are realised and are qualitatively subjected to the qualification of human 
resources. 

According to the defined types of territory with centralised state support, pursuant to the 
current Strategies for the Regional Development of the Czech Republic for the period 2007-
2013, greater investment in the economically weaker regions or in the regions with above 
average unemployment cannot be anticipated. The exception is the Ostrava region, where 
research institutions are centralised and which is going through a relatively successful 
economic conversion.  

A brief description of the focus of the projects that received the Decision to grant subsidies in 
the period before 31 December 2009 is listed in Annexe 1 of this report. The current list of 
OP RDI beneficiaries is available at http://www.msmt.cz/strukturalni-fondy/seznam-prijemcu-
v-ramci-op-vavpi. 

2.1.6 REPAID OR REPEATEDLY USED AID 

In the course of the programme implementation in 2009, no reimbursement of financial 
resources to the beneficiaries occurred as a result of the violation of the rules of sustainability 
of operations or due to irregularities. Any reimbursement of financial resources to the 
beneficiaries will be governed by the terms set out in Article 98 of Regulation 1083/2006 
“Financial corrections performed by the Member States”.  

2.1.7 QUALITATIVE ANALYSIS 

Given the focus of the Operational Programmes and the intensity of activities with high 
added value that are supported by OP RDI, we can assume slow material and financial 
progress, in which the dynamics will get stronger in the next OP RDI implementation stage.  

The MA OP RDI created very good conditions for the smooth and efficient utilisation of public 
resources after the approval of all necessary documents. Cumulatively, in all priority axes of 
the OP RDI, 135 project applications of the total financial volume, in excess of EUR 3.3 
billion of public resources, were accepted which represents approximately a 137% share of 

                                                 
5
Act No. 111/1998 Coll., on Universities and on the amendment of certain laws (Act on the Universities), as amended. 
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the total allocation of the OP RDI for the programming period 2007-2013. Achieved results 
thus reflect the efforts of the MA OP RDI in the development of satisfactory absorption and 
administrative capacities that create good conditions for low risk implementation.   

The biggest substantive progress was recorded within Priority Axis 2 Regional R&D Centre 
and Priority Axis 5 Technical Assistance. A total of 11 projects were approved under these 
priority axes in excess of EUR 110 million. One of the projects, for the support of the 
implementation documents development under Priority Axis 5 in the amount of EUR 498,105 
was successfully completed. 

During the last year, MA OP RDI coordinated a difficult evaluation process of 44 submitted 
applications with the requested allocation in excess of EUR 891 million. Domestic and 
external evaluators chose and recommended for approval 12 projects of the highest quality. 
Four of the most successful applicants were issued a Decision to grant subsidy in November 
2009. The other eight projects had to undergo a so called clarification of parameters, with the 
aim to eliminate any possible risks during the project implementation. The issuance of the 
Decision in the case of the projects of the first call for Priority Axis 2 is planned for the first 
quarter of 2010.      

The project acceptance period under the first call of Priority Axis 1 European Centres of 
Excellence was also completed at the end of the year. Of the total of 15 submitted projects, 5 
submitted projects were major and a control of formalities and acceptance check was 
launched. The second call of Priority Axis 2, equally designated for standard and large 
projects, was run simultaneously. This call accepted 59 project applications (including 3 
major projects) with a total financial value of more than EUR 1.1 billion. In Priority Axis 3, two 
calls focused on the promotion and information infrastructure of R&D in Area of Intervention 
3.2 were intensively prepared through the sessions of expert working groups and were 
finalised and announced at the end of the year. Significant progress was also achieved in the 
support of the infrastructure of Universities, which is the focus of Priority Axis 4. The newly 
launched call of this priority axis, as well as the evaluation of the project applications, has a 
continuous nature. So far there has been 8 project applications with the requested allocation 
in excess of EUR 200 million.  

Simultaneously, the approval process and the implementation system were completed, 
ensuring adequate staff training and implementation and preparation of documents 
necessary for the successful implementation and realisation of the OP RDI. Besides the OP, 
an Implementation Document for the OP RDI, Manual for Applicants and documentation for 
call (selection criteria, rules of eligible costs, monitoring indicators at the project level and 
other materials) were created as well as the methodology of project evaluation under Priority 
Axes 1 and 2. 

In 2009, there was a drawing of the financial allocation of the OP RDI, with the exception of 
Priority Axis 5, in Priority Axis 2. A total of EUR 13.8 million, which is less than 2% of the total 
allocation for this priority axis, was reimbursed to the beneficiaries in this priority axis. 
Despite that, we can anticipate a massive increase in the utilisation of the financial resources 
in the coming years in relation to the calls of the other priority axes, which should culminate 
in 2011 and the following years. This relatively late and rapid development is caused by the 
late approval of OP RDI, the complex system of evaluation and the challenging nature of the 
projects. Although, the accurate evaluation and project approval system ensures that the 
projects selected are not only of the highest quality but they are also the most promising in 
terms of financial analysis and sustainability in order to avoid most problems in the project 
implementation stage. The current interest of the applicants shows that a sufficient number of 
project applications with an adequate funding level will be submitted under all the priority 
axes, which will allow the maximum drawing of the OP RDI financial resources.  
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Since only a negligible number of projects have been approved so far, we are not currently 
able to discuss the specific and actual contributions of the OP RDI in the performance of the 
NSRF objectives, the effect of horizontal EU topics and the progress performance in the 
implementation of the Lisbon indicators.  However, we can expect the OP RDI to have a 
strong effect on all of the listed areas based on the increase of the number of supported 
projects in advanced stages of implementation. 

In the case of the NSRF, we can anticipate a strong contribution in the performance of the 
priority axis "Competitive Czech Economy" and in particular "Support Capacity of RDI", 
where the OP RDI, together with the OPEI represent the core interventions. At the same 
time, the fulfilment of the strategic objective “Open, flexible and cohesive society”, priority 
“Education”, where the OP RDI complements the interventions realised through the OP EC 
(funded from the ESF). Projects supported by the OP RDI also contribute to the performance 
of the strategic objective “Attractive Environment”, particularly R&D activities that can 
stimulate the conditions for the development of the eco-industry and environmentally friendly 
technologies. It will also contribute to the technological development of the Convergence 
objective region, which is part of the strategic goal “Balanced development of the territory”. 

Similarly, a growing influence on adherence to the principle of Equal Opportunities can be 
expected. Projects are evaluated to ensure equal access to the opportunities offered. 
Particular attention is paid to the situation and easier integration of women into the area of 
R&D and the support of gender balance. In the case of the relevant priority axes / areas of 
intervention of the OP RDI, the specifically monitored indicator of the number of women in 
R&D is in connection to newly created jobs in R&D. 

The OP RDI is closely linked to the Priorities of applied research, development and 
innovations of the Czech Republic for the period 2009-2011, which are currently incorporated 
into the document National Research, development and innovations policy of the Czech 
Republic for the period 2009-2015. Two of the total of eight strategic directions of 
development (or out of seven directions supported under Priority Axes 1 and 2) are focused 
on the areas with a direct link to the support of sustainable development, an increasing effect 
of supported projects and due to the OP RDI the sustainable development can also be 
expected. The link to these priorities is reflected, inter alia, that the conformity of the project 
with the priorities is the qualifying criteria of Priority Axes 1 and 2 of the OP RDI. 

The OP RDI implementation significantly contributes to the development of the partnership 
principle especially the development of the cooperation among research institutions, 
Universities and the business sector. Given the significant scope of the anticipated activities 
of projects in Priority Axes 1 and 2, these partnerships will also have a regional, national and 
international dimension. It will interlink important players in R&D across a variety of 
disciplines; synergy will be created and empowered through the network of contacts which 
will be a significant impetus for the generation of R&D results with a high added value. In all 
priority axes the emphasis is on forming partnerships and the active involvement of partners 
in the projects. 

As stated above, in the relationship of the OP RDI and the implementation of the Lisbon 
strategy, the EC noted that the OP RDI may be used as a model for the focus of the 
operational programme funded from EU funds for the purpose of Lisbon strategy 
implementation. The OP RDI focus on the objectives of the Lisbon strategy is evident from 
the allocation for each priority theme.  
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Table No. 13 Realistic progress of the OP RDI 

Area of 
Intervention 

Allocation 2007-
2013 

 Funds covered by 
Decision / Contract 

(addendum)  

Funds reimbursed to 
beneficiaries 

Certified funds submitted 
to EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

1.1 806,347,498 0 0 0 0 0 0 

2.1 806,347,498 89,610,487 11.1 13,814,696 1.7 0 0 

3.1 114,042,141 0 0 0 0 0 0 

3.2 136,875,661 0 0 0 0 0 0 

4.1 487,219,032 0 0 0 0 0 0 

5.1 74,179,099 23,792,767 32.07 0 0 0 0 

5.2 2,557,900 1,893,939 74.04 0 0 0 0 

5.3 8,526,331 2,121,212 24.88 0 0 0 0 

Total OP1 2,436,095,160 110,428,852 4.5 13,814,696 0.6 0 0 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR.  
Note: Funds apply to cumulative public funds, i.e. EU and national sources. Priority Axis 5 uses ad hoc data entered in 
MSC2007 in February 2007. All values of the table are cumulative. 
 *The share of all completed projects on the allocation is related to the total allocation for the period 2007-2013. 
 

Table No. 14 Allocation for the priority themes (contribution from EFRD) 

Source: MSC2007 as of 15 January 2010 

2.2 Information on Conformity with the Community Legal Regulations 

In 2009, no cases of non-compliance with the European Community legislation were 
detected during the implementation of the OP on the part of the Managing Authority or the 
beneficiaries obtaining aid from the operational programme. 

The Managing Authority issues a system of controlled documentation including the whole 
system of the implementation of the ROP, which is in compliance with both Czech and 
European legislation. The controlled documentation system, in regards to both its contents 
and form, places emphasis on compliance with the rules of: 

 Economic competition; 

 Public procurement; 

 Environmental protection; 

 Support of equal opportunities. 

 

Priority topic 
Allocation in EUR 
2007-2013 

% used in 2009 from the 
2007-2013 allocation 

01 Activities in the area of research and technological 
development in the research centres 

318,840,696 0 

02 Infrastructure for research and technological development 
and professional centres for specific technologies 

1,310,093,166 0 

03 Transfer of technologies and improvement of the network 
of cooperation among SMEs and other enterprises and 
Universities, institutions of post-secondary education of all 
types, regional authorities, research centres and scientific and 
technological centres 

265,851,873 0 

04 Assistance for research and technological development, in 
particular SMEs 

9,694,551 0 

07 Investment into the enterprises directly linked to research 
and innovations 

9,694,551 0 

12 Information and communication technology (TEN-ICT) 84,032,217 0 

85 Preparation, implementation, monitoring and inspection 50,248,522 0 

86 Evaluation and studies; information, and communication 22,225,308 0 

Total 2,070,680,884 0 
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Rules of Economic Competition 

The funds for the implementation of the OP are regarded as public funds; for the provision of 
which relevant EU rules relating to public support and national legislation apply.  

The basic rules defining public support are Articles 87 to 89 of the Treaty on the European 
Union. In accordance with these Articles, support provided in any form by the state or from 
the state funds that violates or may violate economic competition by giving preference to 
certain businesses or certain manufacturing sectors, is incompatible with the common market 
if it affects trade among the Member States. Exceptions to this basic rule are further specified 
in the Treaty on the European Union. 

In the Czech Republic, the provision of public support is regulated by Act No. 215/2004 Coll., 
on the Adjustment of some relations in the area of public support and on the amendment of 
the act on the Promotion of research and development, as amended. The Office for the 
Protection of Competition acts on a national level in the area of economic competition and 
public support which is the only coordinating and advisory authority of the providers of the 
public support in the area of public support, and thus the Managing Authority of the OP RDI, 
with regards to the exclusive competence of the European Commission concerning the 
authorisation of public support.  

Proper compliance with the rules of public support is incorporated into the setup of the OP 
RDI. The principle of project review, from the point of view of the correct application of public 
support rules, is taken into account within the process of the evaluation of subsidy 
applications. 

With effect from 1 July 2009 an amendment of Act No. 130/2002 Coll., on the Promotion of 
research and development from public resources and on the amendment of certain related 
laws (Act on the Promotion of R&D), as amended occurred, which was in fact able to support 
projects in keeping with the OP RDI.  Due to the delay in the actual preparation and approval 
of the operational programme itself and in connection with the first projects of the material 
priority axes, the beneficiaries or the Managing Authority of the OP RDI did not incur any 
issues with the implementation of the operational programme for the period from January to 
June 2009 due to the lack of regulations. 

 

Public Procurement  

In the case of public procurement, the OP RDI Programming Documentation stipulates that 
all applicants and beneficiaries are obliged to proceed in accordance with Act No. 137/2006 
Coll., on Public Procurement, as amended, which reflects European Directives 2004/17/EC 
and 2004/18/EC regulating public procurement and is simultaneously in accordance with the 
additional rules of the OP RDI. Procurement is subject to review by the Managing Authority. 

On the basis of carried out audits and experiences from the 2004-2006 period, the Ministry 
for Regional Development (NCA), in cooperation with the Ministry of Finance (PCA), acceded 
to establishing a basic minimum in the area of procurement that is not regulated by law. The 
objective of the document “Mandatory procurement procedures co-financed from EU funds, 
which are not subject to the provisions of Act No. 137/2006 Coll., on Public Procurement, in 
the programming period 2007-2013” is therefore to determine for all entities involved in the 
process of the Cohesion Policy implementation, a unified procedure in the area of 
procurement that is not regulated by the law.  This document was approved by the 
Resolution of the Government of the Czech Republic dated 12 January 2009 under No. 48. 
These binding procedures serve also as the basis for the creation of a methodological 
instruction for the Territorial Tax Authorities when exercising control over public procurement.  

Transparent public procurement ranks among the main principles of the implementation of 
operational programmes co-financed from the EU budget which, pursuant to EC legislation, 
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must be strictly complied with, reviewed and, in the event of its breach, adequate sanctions 
determined in the form of a re-payment of the corresponding part of the funds provided in the 
form of a subsidy. Therefore it was necessary to unify the matter concerned and to approach 
public procurement and sanctions in the case of non-observance of the fixed principles in a 
unified and transparent manner, irrespective of whether or not the contracts are subject to 
statutory regulations.  

In 2009 a legislative-technical error occurred in the area of public procurement when a new 
exception from the obligation to award public procurement on the basis of the law in the case 
of the contracts for services in research and development was entered in the newly amended 
Act on Public Procurement. In regards to the substantive focus of the OP RDI, this 
amendment could have a lot of far-reaching consequences on R&D. However, the MA OP 
RDI was timely in its advice to all applicants and beneficiaries of the support from the OP 
RDI not to apply this exemption (under the penalty of ineligibility of the costs), as it was not in 
compliance with the relevant European directives. At the same time, the MA OP RDI, in 
cooperation with the MRD, initiated the deletion of the exemption from the Public 
Procurement Act. This exemption was subsequently deleted at the end of 2009. With regard 
to the timely capture of the legislative-technical error by the Managing Authority of the OP 
RDI and the MRD of the Czech Republic, the OP RDI implementation was not adversely 
affected according to the opinion of the MA OP RDI.  

The Managing Authority of the OP RDI also issued for the purpose of the applicants and 
beneficiaries “Rules for the selection process of suppliers under the Operational Programme 
Research, Development and Innovations” which is based on the above Binding procurement 
procedures co-financed from EU sources and contain both the mandatory methodology 
section and the section on recommendations and information for the improvement of “best 
practice” of the contracting parties in public procurement. 

 

Environmental Protection 

The European Parliament and Council Directive 2001/42/EC of 27 June 2001 on the 
Assessment of the Effects of Certain Plans and Programmes on the Environment is reflected 
in the legal order of the Czech Republic by Act No. 100/2001 Coll., on the Assessment of the 
Effects on the Environment and on a Change of Certain Related Acts (Assessment of the 
Effects on the Environment Act), as amended. 

The MA OP RDI proceeds in compliance with these legislative standards. In addition, the 
impact of the supported activities on the environment is taken into account during the project 
selection and evaluation. 

 

Promotion of Equal Opportunities 

The principle of the promotion of equal opportunities is applied in compliance with Council 
Regulation (EC) No. 1083/2006, Article 6 – Equality and Non-Discrimination of Men and 
Women. 

This chapter of the Annual Report informs about the conformity of the legislation of the 
Czech Republic with the legislation of the European Union. A description of the incorporation 
of these key areas in the setting of the OP is given in the qualitative analysis of the Annual 
Report, i.e. in chapter 2.1.7. 
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2.3 Major Problems that Occurred and Measures Adopted for Their 
Elimination 

During 2009 there were significant problems during the implementation of OP RDI which 
would require special measures to eliminate them; with the exception of the legislative-
technical error in the amendment of Act No. 137/2006 Coll., on Public Procurement which 
was extended by the exemption from the obligation to proceed in accordance with the law 
when awarding contracts related to research and development. The consequences of this 
error, which occurred in the MA OP RDI, were however avoided due to the methodical 
guidelines of the MA OP RDI. During 2009, there was another amendment of the Public 
Procurement Act which corrected this legislative-technical error (see Chapter 2.2 above).  

There have been several audits carried out in 2009, however no findings were reported that 
would require corrective action. 

 

Compliance audit of the OP RDI 

The audit was conducted from 9 February 2009 to 18 May 2009 and was focused on 
conformity assessment in accordance with Articles 58 to 61 of the Regulation (EC) No. 
1083/2006 and Articles 12 to 26 of the Regulation (EC) No. 1828/2006. The task primarily 
concerned the assessment of the Management and control systems. 

This audit included the tasks set within the planned audit for 2008 under the name "OP RDI 
System Audit – adjustment of the implementation structure", which was not realised due to 
the delay in the ratification of the operational programme. 

The objective of the OP RDI compliance audit was to verify whether the MA is prepared for 
the report on the financial resources from the EFRD. 

The audit team examined the configuration of the management and control systems and the 
procedures set out by the audited entity and, based on the conducted audit assessment, 
certain deficiencies were identified. Most of them were removed before the next audit. One of 
the reasons for the negative findings was the delay in the preparation of the operational 
programme during its initial period.  

 

Implementation of measures audit from the OP RDI compliance audit 

The audit was conducted in July and August 2009 and was focused on the implementation of 
measures from the OP RDI compliance audit. It assessed the conformity pursuant to Articles 
58 to 61 of Regulation (EC) No. 1083/2006 and Articles 12 to 26 of Regulation (EC) No. 
1828/2006,  

The aim of the “Implementation of measures audit from the Compliance audit” was to verify 
the efficiency of the measures taken by the Managing Authority of the OP RDI and give 
assurance of the functional configuration of the managing and control systems pursuant to 
the legislation of the European Union.  

After performing the audit, the audit team reached the conclusion that 22 findings were 
eliminated and 1 moderate finding, 7 findings with a low level of significance and 3 findings 
with little significance remain. 

The overall conclusion of the audit was that the configuration of the management and control 
systems of the MA OP RDI is in compliance with the relevant legislation of the European 
Union and the reassurance on the readiness of the MA for the management of the financial 
resources from EFRD may be issued.  
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System audit – project selection and evaluation 

This audit was commenced on 11 September 2009 and completed on 15 December 2009. Its 
objective was to verify the functionality, efficiency and effectiveness of the implementation of 
the management and control system for project selection and the evaluation process. During 
the performance of the audit, a total of 24 findings were reported of which none were 
identified as findings with a high degree of significance. 

2.4 Changes that may Occur in Respect of the Operational Programme  

In 2009 there have been no changes in the implementation of the OP RDI in relation to 
exchange risks due to the culminating of the economic recession or legislative changes. 
Even the reform of the research, development and innovations system of the Czech 
Republic, approved by the Government of the Czech Republic on 23 March 2008 and the 
amendment of Act No. 130/2008 Coll., on the Promotion of research and development from 
public resources, did not register the necessity of significant changes because the 
preparation of the OP RDI ended at the time of the reform approval and so the OP RDI could 
fully reflect changes in the area of R&D, which caused the reform in the first place. 

However, during the ongoing implementation of the OP RDI, facts emerged that required 
revisions of the OP RDI texts. The proposed revisions were properly consulted with the 
National Coordination Authority and subsequently approved by the Monitoring Committee of 
the OP RDI. The main changes concerned mainly the implementation structure, monitoring 
indicators, certain definitions, concepts and issues of public support.  

One of the changes is the proposed redistribution of the competencies in the context of the 
implementation structure. Recently the administration of the project applications is performed 
by CERA (Structural Funds Project Implementation Department) under Priority Axis 5 – 
Technical Assistance only. The integration of these different activities and expertise within a 
single department will ensure a high degree of information sharing and flexibility of changes 
in the case of project administration and supervision of their implementation. It can be 
assumed that if these activities and capacities were separated, it would lead to a significant 
loss of information, reducing the potential to enhance professional capacity and reducing the 
administrative flexibility. Administration of project applications of other priority axes of the OP 
RDI is ensured by the Department of the OP RDI (O 45), especially in the newly created 
Department of Project Administration in the OP RDI (O 453) and the Department of Large 
OP RDI Projects (O 452). The implementation agenda is ensured by the Implementation 
Department (O 451) and mainly includes the preparation of implementation documents, calls, 
monitoring and evaluations, communication, publicity and the guarantee of the evaluation 
process. Coordination activities are provided by the Coordination Department (O 450) and 
mainly represent methodical support, including the methodical preparation of documents, 
financial management, cooperation on the implementation of Technical Assistance and 
coordination of irregularities and risks.  

Another change is the exclusion of the CzechInvest agency from the “System mechanisms 
for achieving synergy between the OP RDI and the OPEI” text, which was attributed the role 
of an implementation authority in order to maximise the synergy between the OP RDI and the 
OPEI. However, these mechanisms were created at a time when the Operational 
Programme RDI was not yet approved and the wording approved by the European 
Commission is not in compliance with Annexe 5 – System mechanisms for achieving synergy 
between the OP RDI and the OPEI. The implementation of the OP RDI, including the 
administration of project applications, is conducted exclusively within the Managing Authority 
of the OP RDI which is MEYS (this area of synergy is implemented through their coordination 
mechanisms, particularly through the mutual participation of the representatives of both 
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Managing Authorities and evaluation and selection committees, coordination of the 
Monitoring Committees, etc.). 

The chapters of the OP RDI and the Implementation Document of the OP RDI containing the 
monitoring indicators reflect the changes of the updated National dial indicators and the 
optimisation of the information systems. Emphasis is placed on the most precise 
interpretation of individual indicators and their clarity. The precise adjustment of the system 
of indicators and the correct understanding of all present participants will significantly 
contribute to a more effective monitoring of the substantive progress of the OP RDI. 

In regard to the issue of public support, the text was clarified in respect to the 
recommendations of the working groups carried out in compliance with the partnership 
principle during the calls preparation. The new wording of the text reflects the real 
possibilities of the implementation of all measures of the OP RDI, especially in Priority Axis 3. 
Other changes in the programme documentation were of a marginal character.  

2.5 Possible Material Modification   

In 2009, no significant material modifications occurred pursuant to Article 57 of the General 
Regulation. The RDI MA takes all steps to ensure the sustainability of operations in 
compliance with the said article.  

2.6 Complementarity with Other Instruments 

The OP RDI is mutually materially complemented with another two thematic operational 
programmes. They are OP EC and OPEI. These three operational programmes jointly 
address the weaknesses identified in the analysis of the current social and economic 
situation of R&D. The set of three interrelated operational programmes are essential for the 
fulfilment of the Lisbon strategy objectives for the strengthening of the knowledge of the 
economy, innovations and the role of R&D. Interventions implemented in these three 
operational programmes also represent important tools in achieving national policy objectives 
expressed in the R&D and Innovations System Reform of the Czech Republic.  In addition to 
the substantive demarcation, the said programmes differ mainly in the source of the support 
(OP EC – ESF and OP RDI – EFRD) and by the boundaries set in accordance with the EC 
guidelines for public support of R&D (OP RDI – supports “R&D organisations in compliance 
with the definition of the Community Framework for state aid of the research, development 
and innovations” and OPEI – “business” sector). 

To achieve the maximum effect resulting from the complementarity of these operational 
programmes, the applicants are made aware of the advantages and the added value of the 
linking OP RDI projects with the projects submitted in other programmes. Furthermore, the 
synergy and complementarity with other projects submitted within the OPEI and OP EC is 
also taken into account. The synergy of the OPEI consists mainly of activities in Area of 
Intervention 5.1. Cooperation platforms i.e. cluster projects, technological platforms, 
cooperation with enterprises that have received the support for the funding of RDI activities, 
etc. The OP EC focuses mainly on projects within the activities of 2.3. Human Resources in 
R&D and 2.4 Partnership and networks. In the case of a maximum synergy with projects in 
the OPEI and OP EC, the evaluated projects may receive up to a 10% bonus. More about 
synergies can be found in Annexe 2 (Form for reporting synergies among OPs). 

Utilisation of the potential of DG Regio, EIB, EBRD or of individual EU Member States 
through the initiative JASPERS (Joint Assistance to Support Projects in European Regions) 
is expected for the preparation of major projects. In 2008 (6 November), the first session with 
JASPERS representatives was organised which resulted in the commencement of a 
successful cooperation which continued in 2009. 
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2.7 Monitoring Measures and Continuous Evaluations 

There has been great progress in the development of the OP RDI monitoring system by the 
MA in 2009. The monitoring of the OP RDI implementation is carried out on three levels. 

 financial monitoring, whose task will be to collect data and information concerning the 
expended financial resources; 

 Material monitoring, which will monitor the substantive focus of projects in terms of 
technical, physical and analytical levels; 

 Procedural monitoring, allowing real-time monitoring of the project implementation 
progress. 

 

Monitoring committee 

 In accordance with Article 63 of the General Regulation, the Monitoring Committee (MC) 
was established, whose objective is to ensure the monitoring of the efficiency and quality of 
the assistance provided. The composition of the MC is based on the partnership principle 
and the principle of equal opportunities. The members of the MC are mainly the 
representatives of the MA OP RDI, the OPEI, the OP EC, the OP PC, the NCO, the PCA, 
representatives of other central government bodies such as the RDIC, delegated regional 
representatives, representatives of economic and social partners including NGOs and the EC 
representative in an advisory position.  

Two sessions of the MC were held in 2009. The first session was conducted in Prague on 14 
May 2009. Among other things, it discussed and approved the calls for Priority Axis 1, 2 and 
4, including the annexes, the Annual Report for the OP RDI for 2008 and subsequent 
amendments to the documents used to implement the OP RDI.  The second session of the 
MA OP RDI was carried out at the premises of the Ministry of Education, Youth and Sports in 
Prague on 2 December 2009. During the session, among other things, the calls for Priority 
Axis 3, Annual Evaluation Plan and Communication Plan of the OP RDI were discussed. 

In addition, four per-rollam votes were carried out in 2009. The first one concerned the 
approval of the shifting of the end of the project application acceptance period under Priority 
Axis 1 (issued on 22 June 2009 and approved on 7 July 2009). The second concerned the 
amendments to the continuous call of Priority Axis 4 (issued on 20 August 2009, approved 
on 8 September 2009). The third one dealt with the extension of the project application 
submitting deadline under Priority Axis 1 (issued on 15 September 2009, approved on 15 
October 2009) and the last, fourth per-rollam vote concerned the amendments to the call 
announced by the MIT (issued on 16 December 2009, approved on 4 January 2010).  

 

Monitoring System 

The OP RDI Monitoring System is part of the Central Monitoring System (MSC2007) that 
serves the Managing Authority for the monitoring of the OP RDI project implementation as 
well as the programme management tool. This system also serves the Payment and 
Certification Authority, Auditing Authority and other bodies of the implementation structure.  

The OP RDI Monitoring System consists of two levels – Benefit7 (B7) and Monit7+ (M7+). 
Last year, the central configuration of these systems was adjusted for the purpose of the OP 
RDI.  

The B7 application serves for the preparation of the project application, monitoring reports 
and applications for payment by the applicants/beneficiaries. The project application forms 
were created in accordance with the specifications of the priority axes and a total of eight 
calls were announced. Furthermore, forms for the monitoring reports preparation and 
applications for payment were incorporated into B7. Their preparation is almost at the end 
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and the launch of the IS is expected in the second quarter of 2010. Data from the 
applications and reports are automatically transferred to M7+. 

 Equivalent functionalities for the receipt of data from B7 and to allow other project 
administration by the MA were incorporated into the M7+. The most important incorporated 
module was “Evaluation”, in relation to the specifications of the OP RDI for the entry of formal 
evaluations, assessment of acceptability and material evaluation. Furthermore, in relation to 
B7, the modules for the receipt, administration and approval of the monitoring reports and 
applications for payment are being developed. Depending on the incorporation of the 
functionality concerning the applications for payment, the system M7+ is configured in the 
area of financial flows for successful payment administration. The linking of the M7+ system 
to the accounting system of MEYS EIS JASUCS is also related to the adjustment of the 
financial flows. Automatic transfers between the two systems are expected in March 2010. In 
the area of monitoring a series of systems was incorporated, which is used for programme 
administration purposes. The requested information is automatically transferred from Monit7+ 
to MSC2007. 

The OP RDI uses the ESOP as an additional application for the purpose of the 
implementation studies preparation as well as the CBA for individual and large projects 
submitted to Priority Axes 1 and 2. It also serves for the transmission of electronic 
documents to the evaluators. Two forms for the implementation study preparation were 
created within the ESOP system and the CBA modified for individual and large projects. The 
CBA for large projects was adjusted in accordance with EC requirements. 

 

Evaluations 

In 2009, the Evaluation Plan of the NSRF was created in line with the OP RDI, setting out 
objectives of the evaluation activity for the entire programming period 2007-2013, which was 
subsequently approved by the OP RDI. All activities concerning the coordination of the 
evaluation activity at the level of programme management are listed in the EP of the OP RDI 
in relation to other bodies, the implementation plan of the project realisation, the provisions of 
the working group for the OP RDI evaluation including the appointment of its members.  

Given that the initial stage of the OP RDI in this area, it is necessary to ensure the obligatory 
evaluation activities – documentation processing for the strategic evaluation and annual 
evaluation of issues. 

The comprehensive strategic evaluation was conducted in the Czech Republic in 2009, 
based on obligations pursuant to Council Regulation (EC) No. 1083/2006 Article 29, 
paragraph 2, the strategic reports on the contribution of the operational programmes 
financed from the Fund of the Community Strategic Guidelines, the NSRF and the 
performance of the objectives of the cohesion policy is to be submitted to the European 
Commission before the end of 2009 and 2012. Convergence, Regional Competitiveness, 
Employment and European Regional cooperation. The coordination and preparation of the 
Strategic Evaluation Summary in 2009 was ensured by the EJ NSRF established under the 
NCA.  The MA OP RDI provided assistance in the preparation of the evaluation based on the 
ongoing requirements of the NCA. This assistance was conducted in the form of participation 
in the sessions of the Evaluation Working Group and the form of communication with the 
processor of the evaluation (filling in the questionnaires, submission of the requested 
documentation, etc.). 

Another implemented evaluation activity was the Annual Evaluation of issues, which was, 
based on the guidelines of the EJ NSRF, prepared in 2009 by 28 February 2009 and 5 
October 2009. It was an internal evaluation, the output of which was given to the structure 
prescribed by the EP NSRF NCA. The output of the evaluation was used as one of the 
documents for the preparation of the Strategic Evaluation Summary 2009. 
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An integral part of the evaluation activities is also the strengthening of the internal evaluation 
capacity. In this area, the first activities of the participation of the evaluation employees of the 
MA OP RDI were implemented on educational events at home and abroad. 
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3 IMPLEMENTATION BY PRIORITY AXES6 

3.1 Priority Axis 1 – European Centres of Excellence 

Priority Axis 1 European Centres of Excellence responds to the large dispersion of R&D 
capacities. As a result, the R&D department does not achieve a critical size to ensure the 
stable achievement of high quality results. The result is the generally low efficiency of public 
support for R&D, which leads to insufficient production of internationally recognised and 
relevant results. In a small country such as the Czech Republic, it is necessary to 
concentrate on resources in the areas that have the greatest potential in terms of 
international competitiveness and which belong among the priorities of the Czech research. 
That is the reason why the priority axis focuses on the support of regions and scientific teams 
that have the sufficient quality and potential in order to create a critical size within clearly 
identified scientific areas and then materially, technically and personally equip these teams 
above standard so that they were able to maintain and further develop their position within 
the European research sector. 

Priority Axis 1 is implemented through the only area of intervention – European Centres of 
Excellence. The global objective of the area of intervention is to create a limited number of 
Centres of Excellence, well-equipped R&D centres with a modern, and in certain justified 
cases a unique, R&D infrastructure of a critical size, interconnected networks of partnerships 
with prestigious R&D centres abroad, to contribute to the interconnection and greater 
integration of the leading Czech R&D teams with the leading international research 
organisations and European research infrastructures.  

To achieve global objectives, the priority axis focuses on the promotion and strengthening of 
the development of the leading research teams, the establishment and development of 
unique R&D infrastructures, strengthening of the R&D integration and concentration in the 
given field of the Czech Republic, improvement of the R&D focus on the needs of the 
application sector, provisions of quality education to students (mainly doctorate study 
programmes) and young researchers (up to 35 years), accelerating the knowledge transfer of 
cutting-edge research into practice and increase the attractiveness of the region in terms of 
investments (both foreign and domestic) and the technological enterprise in the given field. 

The area of intervention will be pursued through common projects. A limited number of larger 
projects (i.e. projects where the total costs per project exceeds EUR 50 million), which utilise 
a significant, but not complete allocation for this area of intervention, is assumed.  

 

Progress Achieved and Its Analysis 

On 1 June 2009, the first call 1.1 European Centres of Excellence with a total allocation of 
EUR 643,939,394 (CZK 17 billion) was announced under Priority Axis 1. The receipt of the 
applications was carried out from 4 August 2009 until 16 November 2009. 

The goal of this call was to create a limited number of Centres of Excellence, i.e. research 
centres equipped with modern, often unique infrastructures, producing excellent research 
results internationally including the results applied in practice, thus creating strong strategic 
partnerships with prestigious research facilities (private and public) in the Czech Republic 
and abroad which contribute to greater integration of the Czech R&D teams with leading 
international research organisations and European research infrastructures. Furthermore, the 
call was focused on several major themes. It was mainly to create a unique R&D 
infrastructure, developing the best research teams, developing strategic partnerships, 

                                                 
6
 A description of typical projects within Priority Axis 2 comprises Annex 1 of the Annual Report.  Regarding the phase of OP 

RDI implementation, the list of project is not relevant in Priority Axes 1, 3 and 4. 
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supporting young scientists and strengthening links with research centres within the 
application sector.  

This call was focused on the following main activities: 

 Reconstruction and expansion of R&D infrastructure, or economically justified 
construction of new capacities (including the necessary project documentation). 

 Acquisition of instrumentation, laboratory and information processing equipment 
and infrastructure for research and technological development.  

 Top R&D projects (funded through start-up grants) in cooperation with leading 
international partners with the relevance of market and economical development in 
the Czech Republic, with the aim to strengthen the partnerships and enhance the 
capacities for the international cooperation and the acquisition of resources from 
foreign grants (including parts of the salary costs of the team, etc.). 

 Activities focused on strengthening the cooperation with leading international 
research partners and to strengthen the cooperation with the application sector and 
the public sector. 

Information on the material and financial progress of the Priority Axis 

A total of 15 applications (5 of them being large projects) were accepted, with a total 
requested allocation of financial support of EUR 1,085,969,649 (CZK 28.7 billion).  

Given that the submitted applications have not yet been evaluated, there was no 
performance of values of the monitoring indicators or the financial progress in 2009. 

 

Table No. 15 Output indicators Priority Axis 1 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.07.00 
output 

Number of Centres of 
Excellence 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5 5 

11.06.00 
output 

Number of supported 
R&D projects (start-
up grants) 
implemented in the 
supported centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A  N/A 5 5 

11.08.00 
output 

Centres equipped 
with unique R&D 
infrastructure of 
national importance 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 3 3 

11.05.11 
output 

Reconstructed, 
extended and newly 
developed capacities 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 60,000 60,000 

Source: MSC2007 as of 7 January  2010  

Table No. 16 Result indicators Priority Axis 1 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.08.10 
result 

Number of research 
staff who utilise the 
existing 

Qty IS A/B 
Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 
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infrastructure Planned N/A N/A N/A 2,500 2,500 

11.08.20 
result 

Number of 
magistrate and 
doctorate study 
programmes 
utilising the existing 
infrastructure 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 500 500 

11.07.10 
result 

Number of 
cooperation projects 
in the application 
sector with Centres 
of Excellence  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30 30 

11.08.30 
result 

Share of new 
infrastructure 
capacities utilising 
other authorities 

% IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30 30 

11.03.00 
result 
Core 6 

Total number of 
newly created jobs 
in R&D 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 1,000 1,000 

11.03.02 
result 
Core 6 

Total number of 
newly created jobs 
in R&D – women 

Number  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A  340  340 

Source: MSC2007 as of 7 January  2010  
 

Table No. 17 Achieved material and financial progress of Priority Axis 1 

Area of 
Intervention 

Allocation 
2007-2013 

Projects with an 
issued decision / 
signed contract 

Funds reimbursed to 
beneficiaries 

Certified funds submitted 
to the EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

1.1 European 
Centres of 
Excellence 

806,347,498 0 0 0 0 0 0 

Total  806,347,498 0 0 0 0 0 0 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR. 
 

Qualitative Analysis 

As part of the announcement of the first call, a total of 15 applications for financial support 
was accepted (5 of which were large projects7) with a total requested allocation of nearly 
EUR 1.1 billion. The required resources of the submitted projects thus exceeded the total 
allocation for Priority Axis 1 for the entire period of 2007-2013. This fact shows a good 
absorption capacity and creates space for the selection of quality projects. 

                                                 
7
 In 2008, the so-called pre-call, with the assistance of twenty leading international experts from 9 countries, selected 6 projects 

that have the potential to fulfil the difficult requirements given for this type of project and also have high potential in terms of the 
benefit for the competitiveness of the Czech Republic. 
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Formal evaluation and assessment of acceptability began for the applications received after 
the end of the call. Applications advancing into the next stage undergo a comprehensive 
evaluation by the domestic and foreign experts. The issue of the first Decision on the 
provision of the subsidy can be expected in the first half of 2010. In the case of large 
projects, subject to the approval process by the EC, the issue of the first Decisions will be 
expected several months later.  

Although no resources of the allocation for Priority Axis 1 were utilised in 2009 (i.e. EUR 
806,347,498), in relation to the expected project implementation it is expected that the 
utilisation of the allocation of the first call will be covered and in the future, with regard to the 
overlap of projects and the financial terms, there will not be a problem with the utilisation of 
the allocation for the entire programming period. 

The influence of the priority axis on the performance of the Lisbon strategy objectives, EU 
horizontal themes and NSRF is identical with the situation described in Chapter 2.1 
(qualitative analysis).  

3.1.1 MAJOR PROBLEMS THAT OCCURRED AND MEASURES ADOPTED FOR THEIR 

ELIMINATION 

There were no problems that occurred during the implementation of Priority Axis 1 in 2009, 
for which specific measures would have to be taken.  

3.2 Priority Axis 2 – Regional R&D Centres 

Priority Axis 2 Regional R&D Centres (Priority Axis 2) responds to the lack of cooperation 
between the R&D institutions and the application sector, which would correspond to the 
increasing demand for usable R&D results in the private sector and application sector in 
general. It is therefore necessary to strengthen the capacity of application-oriented research 
entities with the potential to become sought after partners for cooperation with the application 
sector and capable of responding flexibly to the demands of the application sector. Priority 
Axis 2 provides with such regional R&D centres with the support so that it could develop into 
the research centres accepting the demand and a close long-term cooperation with the 
industry (in particular in the field of the contractual research and the provision of 
technological services). A key factor of the regional R&D centres activity is the training of 
human capacities for R&D (especially to a Masters or even doctorate level) ultimately leading 
to an increase of the number of qualified professionals with experience in cooperation with 
the application sector.  

Priority Axis 2 consists of a single Area of Intervention 2.1 – Regional R&D Centres The 
global objective of the area of intervention is the establishment and development of R&D 
workplaces with quality equipment focused on applied research and with developed co-
operation and strong ties to partners in the application sector (enterprises, in particular 
SMEs, and other subjects), whose activities will strengthen the competitive strength of the 
region and its potential to export goods, services and know-how. 

To achieve global objectives, the priority axis focuses on the promotion of the thematically 
specialised centres (existing organisations of applied R&D, specialised university 
departments or divisions of the applied research of the Czech Republic) with high-quality 
research teams, strengthening the cooperation with the application sector in the form of joint 
R&D projects, increasing the number of students and young researchers (up to 35 years), 
accelerating the transfer of new knowledge and technologies into practice(especially into 
SMEs), improving the transfer of new knowledge from the application sector into the learning 
process and educational activities, the emergence of institutionalised platforms for the 
continuous and long-term cooperation among public research organisations and the 
application sector.  
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The area of intervention will be pursued through common projects. Thereafter a limited 
number of large projects is assumed that utilise a smaller portion of the total allocation for 
this area of intervention. 

 

Progress Achieved and Its Analysis 

In 2009, the receipt of the applications was initiated and completed in two stages under 
Priority Axis 2. The receipt of applications within call 1.2 for Regional R&D Centres was 
conducted from 2 March 2009 to 30 April 2009 and the total allocation for this call was EUR 
227,272,727 (CZK 6 billion). Based on MC OP RDI decision in December 2009, the total 
allocation was raised to 239,772,727 EUR (CZK 6,3 billion). In the next call 2.2, the collection 
of applications was conducted from 17 August 2009 to 16 November 2009 and the total 
allocation was EUR 416,666,667 (CZK 11 billion). 

The objective of both calls is to promote the establishment and development of R&D 
workplaces in the Czech Republic with quality equipment focused on applied research and 
with developed co-operation and strong links to partners in the application sector 
(enterprises, in particular SMEs and other relevant bodies and the end-users), whose 
activities will strengthen the competitive strength of the region and its potential to export 
goods, services and know-how. 

These calls were focused mainly on the following main activities: 

 Reconstruction and expansion of R&D infrastructure, or economically justified 
construction of new capacities.  

 Acquisition of instrumentation, laboratory and information processing equipment 
and infrastructure for research and technological development.  

 R&D projects mainly focused on the cooperation between the proposed regional 
R&D centre and the application sector (start-up grants) to create partnerships which 
will strengthen the capacity for collaborative research and contractual research.  

 Activities aimed at strengthening cooperation between the proposed regional R&D 
centre with the application sector and the public sector.  

 Activities aimed at strengthening the cooperation of the proposed regional R&D 
centre with leading international research partners.  

 Other activities of the proposed regional R&D centre directed at the performance of 
the operational objectives of Area of Intervention 2.1 Regional R&D Centres.  

 

Information on the material and financial progress of the Priority Axis 

A total of 44 applications with a total allocation of the required subsidy of EUR 891,588,289 
(CZK 23.5 billion) was accepted in call 1.2. On 24 November 2009 the first 4 were approved 
(the Decisions were issued on 24 November 2009) at total amount of EUR 89,610,487 (CZK 
2.4 billion). Other decisions that will complete the entire calls allocation followed at the 
beginning of 2010. 

A total of 59 applications (3 of which were large projects) with a total allocation of the 
required subsidy of EUR 1,129,786,868 (CZK 29.8 billion) was accepted in call 2.2. With 
regard to the completion of the application receipt in November 2009, no projects were so far 
approved for this call before the end of 2009. 

Given that in both of the so far announced calls there are projects in the approval stage of 
the process and the approved projects are so far only at the beginning of the implementation 
process, there has been no fulfilment of the monitoring indicators values of Priority Axis 2.  
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The following tables show information on the monitoring indicators of Priority Axis 2 and the 
financial progress that was achieved by the approval of the first four projects and the 
reimbursement of the first four deposit payments back to the beneficiaries of the projects.  

Table No. 18 Output indicators Priority Axis 2 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.10.00 
output 

Number of equipped 
regional R&D centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.11.00 
output 

Number of operational 
regional R&D centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.06.00 
output 

Number of supported 
R&D projects (start-up 
grants) implemented 
in the supported 
centres 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.05.11 
output 

Reconstructed, 
extended and newly 
developed capacities 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 60,000 60,000 

Source: MSC2007 as of 7 January  2010  
 

Table No. 19 Result indicators Priority Axis 2 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.07.20 
result 

Number of 
cooperation projects 
in the application 
sector with the 
regional R&D centres  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 100 100 

11.08.15 
result 

Number of students of 
all grades who utilise 
the existing 
infrastructure / 
participate in the 
activities of the centre 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 400 400 

11.03.00 
result 
Core 6 

Total number of newly 
created jobs in R&D 

Qty  IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 1,500 1,500 

11.03.02 
result 
Core 6 

Total number of newly 
created jobs in R&D – 
women 

Qty  IS A/B Achieved 0 0 0 N/A 0 
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Initial 0 0 0 0 0 

Planned N/A N/A N/A 500 500 

Source: MSC2007 as of 7 January  2010  

 

In 2009, the first four deposit payments with a total value of EUR 14 million, which is almost 
2% of the allocation for this priority axis for the entire programming period, were reimbursed 
under Priority Axis 2. Although only 4 projects were so far approved, the total amount of the 
required subsidy of these projects is around 11% of the priority axis allocation for the entire 
programming period. 

 
Table No. 20 Material and financial progress of Priority Axis 2 

Area of 
Intervention 

Allocation 
2007-2013 

Projects with an issued 
decision/signed contract 

Funds reimbursed to 
beneficiaries 

Certified funds 
submitted to EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

2.1 Regional 
R&D Centres 

806,347,498 89,610,487 11.1 13,814,696 1.7 0 0 

Total  806,347,498 89,610,487 11.1 13,814,696 1.7 0 0 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR. 

 

Qualitative Analysis 

In 2009 there was a significant move within Priority Axis 2, mainly in regard to the approval of 
the first four projects and the reimbursement of the first deposit payments to the beneficiaries 
of those projects.   

The activities leading to the maximum utilisation of the financial allocation and the 
achievement of the adjusted substantive progress continued in 2009. It is mainly the 
development of the implementation, ensuring adequate staff training and the implementation, 
preparation and update of documents necessary for the successful implementation and 
realisation of the OP RDI.  In the third and fourth quarter of 2009, there was a successfully 
completed evaluation of all projects of call 1.2. The specially adjusted evaluation system is 
described in Chapter 7. The successful applicants were then participating in negotiation 
sessions where all project parameters were clarified. Four of those projects were later 
approved for financing (a Decision was issued). The first deposit payments were also sent for 
these projects within the due time. Detailed information on the so far approved projects are 
listed in Annexe 1. Judging by the results of call 1.2 and the submitted projects in call 2.2, we 
can expect that a sufficient number of quality projects will be submitted for this priority axis so 
it is possible to exhaust the allocation for the entire programming period. In the event that 
there are no major problems in the implementation stage of these projects, which the MA is 
attempting to prevent by their thorough evaluation and ongoing consultations, the rule N+3 
(N+2) should not be jeopardised. The influence of Priority Axis 2 on the performance of the 
Lisbon strategy objectives, EU horizontal themes and the NSRF is identical with the situation 
described in Chapter 2.1 (qualitative analysis).  

3.2.1 MAJOR PROBLEMS THAT OCCURRED AND MEASURES ADOPTED FOR THEIR 

ELIMINATION 

No problems occurred during the implementation of Priority Axis 2 in 2009, for which specific 
measures would have to be taken.  
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3.3 Priority Axis 3 – Commercialisation and Popularisation of R&D 

|This priority axis focuses on the promotion of several horizontal, cross-cutting themes which 
are fundamental to the successful implementation of activities and maximize the results and 
impact of Priority Axis 1 and 2. Firstly, it will focus on the creation of the conditions for the 
successful commercialisation of the results of the R&D activities in the research 
organisations and for the improvement of the system for protecting intellectual property and 
fostering new technology-oriented companies. Secondly, the priority’s objective is the 
improvement of the information system of R&D results, the availability of scientific 
information, to contribute to the promotion and popularisation of R&D, to enhance the 
evaluation system of research organisations using international experience and to contribute 
to the effectiveness of public R&D support. 

Priority Axis 3 is divided into two areas of intervention, which are related but require different 
approaches: 

 3.1 Commercialisation of the results of research organisations and the protection of 
their intellectual property 

 3.2 Promotion and awareness of R&D results 

The main objective of Area of Intervention 3.1 is the promotion of R&D results in research 
institutions, mainly through the support systems of commercialisation and the use and 
protection of intellectual property, Including the establishment and development of centres for 
the transfer of technologies within the research institutions. The area of intervention focuses 
on improving the quality of the development and expansion of the activities for the 
commercialisation of R&D results, including the development of centres for the transfer of 
technologies, enhancing the system of protection and use of intellectual property, improving 
the quality in the area of commercialisation of intellectual property for researchers and 
students and strengthening the systematic cooperation of R&D centres with the business 
sector and with the end-users of the results in general (with the application sector). 

The main objective of Area of Intervention 3.2 is the strengthening and development of the 
promotion and popularisation of R&D, improving the awareness and availability of 
information for R&D, improving the evaluation system using international experience and 
contributing to a more effective public support of R&D. The area of intervention focuses on 
strengthening the positive perception of R&D to the general public and the increase of 
interest in R&D among the younger generation, promotion of access to sources of scientific 
information, the improvement of access to the results of the research activities for the public 
and enhancing the effectiveness of the system and quality of R&D institutions in the Czech 
Republic through new evaluation elements and strategic R&D policies.  

Progress Achieved and Its Analysis 

Two calls were announced within Priority Axis 3 by 15 December 2009 (however, application 
collection is planned for 2010). Both are focused on Area of Intervention 3.2 – Promotion and 
awareness of R&D results. 

 Call 1.3 – Centres of popularisation, promotion and media coverage of R&D with an 
allocation of EUR 83,333,333 (CZK 2.2 billion). 

 Call 2.3 – Information structures for R&D with an allocation of EUR 30,303,030 
(CZK 800 million). 

 

Information on the material and financial progress of the Priority Axis 

Both calls were announced on 15 December 2009 in Area of Intervention 3.2 – Promotion 
and awareness of R&D results. The allocation for both calls is EUR 113,636,364 (EUR 
83,333,333 and EUR 30,303,030), which is 83% of the allocation for this area of intervention. 
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The receipt of the project applications for the first call “Centres of popularisation, promotion 
and media coverage of R&D” is planned for the period from 1 May 2010 to 30 June 2010 and 
for the second call “Information structures for R&D” for the period from 1 March 2010 to 29 
April 2010. 

Given that the submitted applications have not yet been evaluated, there was no 
performance of values of the monitoring indicators or the financial progress in 2009. 

 

Table No. 21 Output indicators Priority Axis 3 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

13.20.00 
output 

Number of supported 
projects and 
mechanisms for 
commercialisation 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

13.21.00 
output 

Number of projects in 
the visitor centres and 
science learning centres 
for the popularisation of 
R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5 5 

13.25.00 
output 

Number of supported 
projects for the 
information 
infrastructure for R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 2 2 

Source: MSC2007 as of 7 January  2010  
 
 

Table No. 22 Result indicators Priority Axis 3 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

13.20.10 
result 

Number of bodies 
utilising the services 
for the support of 
commercialisation  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 500 500 

13.21.10 
result 

Number of visitors in 
the supported visitor 
centres and science 
learning centres  

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 30,000 30,000 

13.24.00 
result 

Number of bodies 
utilising the 
information 
infrastructures 
services of R&D 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 65 65 

Source: MSC2007 as of 7 January 2010  
 
 

Table No. 23 Material and financial progress of Priority Axis 3 

Area of Intervention 
Allocation 
2007-2013 

Projects with an issued 
decision/signed contract 

Funds reimbursed to 
beneficiaries 

Certified funds submitted 
to the EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

3.1 Commercialisation of 
the results of research 

114,053,559 0 0 0 0 0 0 
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organisations and the 
protection of their 
intellectual property 

3.2 Promotion and 
awareness of R&D 
results 

136,864,243 0 0 0 0 0 0 

Total  250,917,802 0 0 0 0 0 0 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR. 

 

Qualitative Analysis 

To ensure a high absorption capacity of Area of Intervention 3.2, a questionnaire mapping 
the needs of the relevant entities was sent out in the first half of 2009. The results were used 
to formulate the main theses of the upcoming calls. Subsequently, thematic working groups 
for both calls were created. These groups were created by the leading specialists from 
MEYS, research organisations and independent experts, whose common goal was to best 
reflect the needs of the potential beneficiaries in the content of the prepared call. 

The focus of the first call “Centres for the popularisation, promotion and media coverage of 
R&D” is to both support the establishment and development of a limited number of “Science 
Learning Centres” – important, highly attractive centres for the popularisation, promotion and 
media coverage of science and technology, exploration and discovery of new natural and 
technical laws with a wider, trans-regional or national impact. Smaller scale projects will be 
aimed at the establishment and development of “Visitor centres”, which are focused on the 
popularisation, promotion and media coverage of science and technology (usually in more 
specialised areas of human knowledge and scientific disciplines) with a regional impact. 

The successful projects of this call will make the issue of science and research accessible to 
the widest possible number of potential candidates, creating conditions for strengthening and 
intensifying cooperation with the educational and research organisations of the Czech 
Republic and in relevant cases, even abroad. Attractive centres for the promotion of science 
and research will attract a significant number of candidates which will in turn strengthen the 
attractiveness of the given region. 

The second call within Priority Axis 3 “Information structures for R&D” is aimed at the 
establishment, development and modernisation of R&D information infrastructures, which will 
strengthen and intensify the links of the greater number of R&D workplaces of the Czech 
Republic (research organisations) and its IT, storage and information capacities and will also 
contribute to their integration into the European Research Area. This will then create 
conditions for the development of platforms for the efficient cooperation with the research 
teams of the Czech Republic; it will lead to the interconnection of the existing and planned 
large infrastructures of R&D.  

Influence of Priority Axis 3 on the performance of the Lisbon strategy objectives, EU 
horizontal themes and the NSRF is identical with the situation described in Chapter 2.1.7 
(qualitative analysis).  

3.3.1 MAJOR PROBLEMS THAT OCCURRED AND MEASURES ADOPTED FOR THEIR 

ELIMINATION 

No problems occurred during the implementation of Priority Axis 3 in 2009, for which specific 
measures would have to be taken.  

3.4 Priority Axis 4 – Infrastructure for University Education related to 
Research  

The focus of Priority Axis 4 responds to the lack of capacities in Universities and their 
facilities for educational and research activities. The unsatisfactory state of these 
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infrastructures often does not allow multiple uses in line with modern research and 
educational trends and in some cases does not even comply with health & safety standards. 
Universities usually lack the sufficient professional facilities for the performance of research 
and often lack modern educational aids and modern well-designed libraries. 

This fact, coupled with being one of the lowest proportions of adults in the EU with completed 
higher education represents a significant obstacle for the future development of the 
knowledge economy in the Czech Republic. Priority Axis 4 aims to overcome the negative 
legacy of insufficient funding accumulated from the past and also to enable selective support 
to universities that actively work on the modernisation of their study plans and educational 
methods and take labour market requirements into account. 

The activities of the priority axis are implemented through one Area of Intervention: 4.1 – 
Infrastructure for University Education related to Research. Its main objective is to encourage 
the development of quality infrastructures in universities to increase the capacity of higher 
education and create conditions for improving the quality of education so that the material 
conditions for the preparation of university students is improved, particularly in terms of their 
readiness for research and development and to practice basic creative skills for their future 
careers in R&D. The principal objective will be achieved through the support of the 
development of quality infrastructures in universities, increasing the capacity of higher 
education and creating conditions for improving the quality of education of future R&D 
professionals and enhancing the "third role" of universities. 

3.4.1 PROGRESS ACHIEVED AND ITS ANALYSIS 

A continuous call 1.4 “Infrastructure for university education related to research” with an 
allocation of EUR 378,787,879 (CZK 10 billion) was announced within Priority Axis 1 on 17 
August 2009. The application acceptance period was set from 15 September 2009 to 31 
December 2010. By the end of 2009, the Managing Authority received 8 applications for 
financial support with a required allocation in the excess of EUR 200 million. Currently, these 
projects go through a formal evaluation and acceptability assessment process.  The issue of 
the first Decisions is expected by the end of the first quarter of 2010.  

 

Information on the material and financial progress of the Priority Axis 

The following tables give information on the progress of the priority axis. As there were no 
projects approved within Priority Axis 4 in 2009, there was also no progress achieved in the 
performance of the monitoring indicators.  

 
Table No. 24 Output indicators Priority Axis 4 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.05.10 
output 

Number of supported 
projects – 
Infrastructure of R&D 

Qty MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 20 20 

11.05.11 
output 

Reconstructed, 
extended and newly 
developed capacities 

m
2
 MA IS 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 70,000 70,000 

Source: MSC2007 as of 7 January 2010  
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Table No. 25 Result indicators Priority Axis 4 
NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

11.05.20 
result 

Number of students 
benefiting from the 
new/reconstructed 
infrastructure 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 50,000 50,000 

11.05.21 
result 

Number of students 
benefiting from the 
new/reconstructed 
infrastructure; 
students of 
doctorate study 
programmes 

Qty IS A/B 

Achieved 0 0 0 N/A 0 

Initial 0 0 0 0 0 

Planned N/A N/A N/A 5,000 5,000 

Source: MSC2007 as of 7 January 2010 

Information on the financial progress 

Given the fact that there were no projects supported so far, Priority Axis 4 did not achieve 
any progress in the utilisation of the financial allocation. 

 

Table No. 26 Financial progress of Priority Axis 4 

Area of 
Intervention 

Allocation 
2007-2013 

Projects with an 
issued decision / 
signed contract 

Funds reimbursed to 
beneficiaries 

Certified funds submitted 
to EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

4.1 Infrastructure 
for University 
Education 
related to 
Research 

487,219,032 0 0 0 0 0 0 

Total  487,219,032 0 0 0 0 0 0 

Source: MSC2007 as of 7 January 2010, rate at 26.40 CZK/EUR. 

Qualitative Analysis 

The aim of the announced call is to stabilise and develop quality infrastructures in the 
Universities with the aim of improving the quality and increasing the capacity of higher 
education and creating conditions for the quality improvement of educational activities related 
to research, development and innovations. This type of investment represents the necessary 
prerequisite for a quantitative and qualitative increase in the supply of human resources for 
research, development and the subsequent innovations. The fulfilment of the objective is to 
eliminate the consequences of the under-funding of the educational infrastructures 
accumulated from the past while allowing support for selected universities or their 
components, which actively work on the modernisation of their study plans and educational 
methods and take the labour market requirements and the newest R&D knowledge into 
account. 

The provision of the modern infrastructure (through investments into the existing buildings 
and new construction) for teaching at the universities related to research has a direct effect 
on the increase and improvement of the quality of human resources for R&D activities and 
the enhanced readiness of the graduates for practice. 

Among other conditions, an accelerated transfer of new knowledge from the application 
sector into the learning process and educational activities (and vice versa) will be created for 
the purpose of the establishment and distribution of innovations and an increase in the 
practical relevance of the study programmes. 
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The announced call is very specific in terms of its focus. Eligible applicants for aid are only 
entities within the meaning of Act No. 111/1998 Coll., on Universities and on the amendment 
of other Acts (the Higher Education Act), as amended, that also meet the conditions of the 
Rector's/Dean's office in the Czech Republic outside the capital city of Prague, by 1 January 
2009 and have an accredited doctoral degree study programme in a field related to the 
present project. 

The influence of the priority axis on the performance of the Lisbon strategy objectives, EU 
horizontal themes and the NSRF is identical with the situation described in Chapter 2.1 
(qualitative analysis).  

3.4.2 MAJOR PROBLEMS THAT OCCURRED AND MEASURES ADOPTED FOR THEIR 

ELIMINATION 

No problems occurred during the implementation of Priority Axis 4 in 2009, for which specific 
measures would have to be taken.  

3.5 Priority Axis 5 – Technical Assistance 

In accordance with the General Regulation, the aim of Priority Axis 5 Technical Assistance is 
to help improve the quality of the measures taken, i.e. to ensure the effective management of 
the operational programme, its promotion, evaluation and to provide the MA OP RDI with 
sufficient technical assistance for the responsible and effective management of the OP RDI. 

The priority axis is divided into three areas of intervention. 

 5.1 OP RDI Administration 

 5.2 Awareness and publicity of the OP RDI 

 5.3 Absorption capacity of the OP RDI 

Area of Intervention 5.1 is aimed at ensuring the preparation, management, implementation, 
evaluation, monitoring, reviews and audits of the OP RDI, pursuant to the General 
Regulation and national legal standards. Support for Area of Intervention 5.2 will be aimed at 
providing timely, comprehensive and accurate information about the OP RDI whereby it is 
required that the resources that are spent are sufficient and efficient. The starting point for 
the establishment of awareness and publicity is the General Regulation. Support for Area of 
Intervention 5.3 is aimed at supporting activities focused on the development of absorption 
capacities; cross-training expert information and consultancy services; specific professional 
practice and training; the detection and promotion of the best solution and the establishment 
of networks, etc. 

3.5.1 PROGRESS ACHIEVED AND ITS ANALYSIS 

Three ongoing calls are announced with Priority Axis 5: 

 Area of Intervention 5.1 Administration of the OP RDI The call was announced in 
June 2008, when the acceptance of project applications was simultaneously 
launched. The call is designed as ongoing. Supported activities include creating and 
updating the programme and other documents, securing the salaries of staff at the 
MEYS in charge of the implementation of funds within the OP RDI, payments to 
external personnel for training, evaluation, monitoring the OP RDI activities of the OP 
RDI working groups and the Monitoring Committee, securing the Monitoring 
Information System of the OP RDI, provision of computer equipment related to the 
OP RDI, external services, education of staff of the implementation structure, and 
technical assistance during the OP RDI implementation, etc. The total allocation of 
the call comes to EUR 74,179,096 (of which EUR 63,052,231 partly comes from 
EFRD and EUR 11,126,865 is co-financed from the state budget). 
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 Area of Intervention 5.2 Awareness and Publicity of the Programme The aim of this 
area of intervention is to provide an awareness campaign about the OP RDI 
programme focused on the beneficiaries and the target groups. The call was 
announced in June 2008, when the acceptance of project applications was 
simultaneously launched. The call is designed as ongoing. Supported activities 
include promotion, publicity, processing of the information analysis of external 
personnel, ensuring communication technologies related to the OP RDI, promotion of 
the OP RDI Communication Plan implementation and the creation of methodologies 
in the publicity of the OP RDI. The total allocation of the call comes to EUR 2,557,882 
(of which EUR 2,174,199 partly comes from the EFRD and EUR 383,683 is co-
financed from the state budget). 

 Area of Intervention 5.3 Absorption capacity of the OP RDI The objective of this area 
of intervention is to increase the absorption capacity of the entities to raise resources 
from the Operational Programme RDI under the EFRD. The call was announced in 
June 2008, when the acceptance of project applications was simultaneously 
launched. The call is designed as ongoing. Supported activities include the promotion 
of information system networking, assistance in project design and planning, 
provision of advisory, information services for the MA and other authorities, 
processing of studies, methodologies, analyses to increase the absorption activity 
and the monitoring and evaluation of the absorption capacity. The total allocation of 
the call comes to EUR 8,526,352 (of which EUR 7,247,399 partly comes from the 
EFRD and EUR 1,287,953 is co-financed from the state budget). 

There were 9 projects among these challenges presented and approved for funding by the 
end of 2009 (Preparation of the OP and evaluation of projects, Employees of the OP RDI IS, 
Technical assurance of OP RDI, training of OP RDI IS employees, Provision of additional 
activities of the OP RDI, TA Project for the Monitoring System of the OP RDI, Evaluation and 
monitoring of OP RDI, Awareness and Publicity of OP RDI and Promotion of the OP RDI 
absorption capacity), of which 2 projects were approved in 2008. Furthermore, the 
preparation of another project was commenced, namely the Evaluation project, which will be 
presented in the first quarter of 2010.  

Information on the material progress of the Priority Axis 

The following tables give information on the progress of the priority axis. At times, the 
progress specified in Priority Axis 5 does not correspond with data effective as of the date in 
question (7 January 2010) in MSC2007. The reason for the difference rests in the later entry 
of the call and projects in Priority Axis 5 into the information system, which causes a delay in 
the timeliness of the data. Nevertheless, all data in MSC2007 is already updated at the time 
of producing the Annual Report for 2009. 

 

Table No. 27 Output indicators Priority Axis 5 

NCI Code 
EU Code / 
Lisbon 
Indicator 
Type 

Indicator Title 
Unit of 
Measure 

Source Value 2007 2008 2009 
Target 
Value 
2015 

Total 

48.01.00 
output 

Number of 
supported 
projects of 
Technical 
Assistance 

Qty MA IS 

Achieved 0 0 1 N/A 1 

Initial 0 0 0 1 0 

Planned N/A N/A N/A 15 15 

48.05.00 
output 

Number of 
created studies 
and reports (incl. 
Evaluations) 

Qty MA IS 

Achieved 1 1 8 N/A 8 

Initial 1 1 1 0 1 

Planned N/A N/A N/A 20 20 
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48.03.00 
output 

Number of 
committee 
sessions 
(monitoring, 
advisory and 
administration) 

Qty MA IS 

Achieved 0 2 4 N/A 4 

Initial 0 0 2 4 0 

Planned N/A N/A N/A 16 16 

48.11.00 
output 

Number of 
conducted 
training, seminars, 
workshops and 
other similar 
activities 

Qty MA IS 

Achieved 0 5 22 N/A 22 

Initial 0 0 5 0 0 

Planned N/A N/A N/A 50 50 

Source: MSC2007 as of 7 January 2010 – Monitoring reports and project application of the TA projects 

 

Information on the financial progress 

Cumulatively, projects of a total value of EUR 27,807,918 of the total Priority Axis 5 allocation 
of EUR 85,263,330 were approved. No resources have been reimbursed in the applications 
for payment to the beneficiaries as yet which is the reason why none have yet gone through 
the certification process. 

 
Table No. 28 Financial progress of Priority Axis 5 

Source: MSC2007 as of 7 January 2010 – Monitoring reports and project application of the TA projects Used exchange rate: 
26.400 CZK/EUR.  
Note: All values of the table are cumulative. 

 

Qualitative Analysis 

During 2009, there were continuous calls for the project proposals conducted for all areas of 
intervention of this priority axis. Seven projects were submitted and subsequently approved 
for funding within these calls (Technical Provision of OP DRI, Education of Employees of IS 
OP DRI, Provision of Supplementary Activities of OP DRI, Project TP for Monitoring System 
of OP DRI, Evaluation and Monitoring of OP DRI, Awareness and Publicity of OP DRI, and 
Support of Absorption Capacity of OP DRI). Furthermore, preparation of another project, 
namely the Evaluation project which will be presented in the first quarter of 2010, was 
commenced. The total budget of the approved projects amounts to EUR 27,807,918 which 
represents 32.61% of the total Priority Axis 5 allocation. More information about the project is 
available in Chapter 5 of Technical Assistance. 

3.5.2 MAJOR PROBLEMS THAT OCCURRED AND MEASURES ADOPTED FOR THEIR 

ELIMINATION 

No problems occurred during the implementation of Priority Axis 5 in 2009, for which specific 
measures would have to be taken.  

Area of 
Intervention 

Allocation 
2007-2013 

Projects with an 
issued decision / 
signed contract 

Funds reimbursed to 
beneficiaries 

Certified funds submitted 
to EC 

a) EUR b) EUR % b/a c) EUR % c/a d) EUR % d/a 

5.1 OP RDI 
Administration 

74,179,098 23,792,767 32.07 0 0 0 0 

5.2 Awareness 
and publicity of 
the OP RDI 

2,557,899 1,893,939 74.04 0 0 0 0 

5.3 Absorption 
capacity of the 
OP RDI 

8,526,333 2,121,212 24.88 0 0 0 0 

Total 85,263,330 27,807,918 32.61 0 0 0 0 
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4 MAJOR PROJECTS  

In the framework of the OP RDI, so-called major projects are also realised, i.e. projects 
whose total costs exceed EUR 50 million, as defined in Council Regulation No. 1083/2006 on 
general provisions on the European Regional Development Fund, the European Social Fund, 
and the Cohesion Fund. 

In 2009, there were a total of 8 projects, which meet the criteria specified for a major project, 
submitted as of 16 November 2009 within calls for Area of Intervention 1.1 European Centres 
of Excellence and for Area of Intervention 2.2 Regional R&D Centres.  

In comparison with the indicative list of major projects specified in the Appendix 6 to the 
Operational Programme document, 4 project of that list were submitted, nominally: ELI, 
BIOCEV, CEITEC and IT4Innovations within Area of Intervention 1.1 European Centres of 
Excellence. To Area of Intervention 2.2 Regional R&D Centres 2 projects listed in Appendix 6 
were submitted: Sustainable Power Supply and CVEVL. Two more projects which are not 
included on the indicative list of major projects were submitted: ICRC (PA 1) and CERIT (PA 
2).    

In the course of November and especially December, a check of all formal terms of a project 
application and a check of admissibility of a project application were carried out on all 
projects shown. All eight projects met formal terms and admissibility criteria, and they were 
submitted to further evaluation, which will be carried out in February 2010. 

The submission of major project to EC is expected in June 2010. 

 

An overview8 of major projects submitted to November 16, 2009: 

 

Priority Axis 1 – European Centres of Excellence 

 

 ELI – Extreme Light Infrastructure  

 BIOCEV – Biotech & Biomed Research Centre  

 CEITEC – Central European Institute of Technology  

 Centre of Excellence IT4Innovations 

 ICRC – International Clinical Research Centre  

 

Priority Axis 2 – Regional R&D Centres 

 

 Sustainable Power Supply  

 CVEVL – Centre for Research of Energetic Exploitation of the Lithosphere  

 CERIT – Centre for Education, Research, Innovation and Infrastructure in IT 

Concerning the small number of major project submitted, the characteristic of individual 
major projects is outlined below, despite the fact that any project has not been submitted for 
approval to EC so far. 

 

                                                 
8
 The indicative list of major project (stated in Appendix 6) has been thus changed to the real list of submitted major projects. 
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Characteristics of individual major projects 

ELI – (Extreme Light Infrastructure)  

Applicant: Institute of Physics AS CR, v. v. i. 

Place of realisation Dolní Břežany 

Total Eligible Project Expenditure CZK 6,989,265,482 

The ELI Project (Extreme Light Infrastructure) is a part of the European plan for building the 
next generation of big research facilities, which were identified and selected on the European 
Strategic Forum for Research Infrastructures (ESFRI). ELI will be an international research 
facility, which will utilise innovative laser technologies for creation of light pulses with the 
highest intensity in the world. ELI will become a research centre that will be a pioneer in 
many areas of research with utilisation of ultra-intensive lasers. It represents a unique 
opportunity for the Czech Republic to host an important international research infrastructure. 
ELI’s mission will rest in basic academic research, as well as in applied research with the 
direct impacts on society. 

 

BIOCEV (Biotech & Biomed Research Centre in Vestec)  

Applicant: Institute of Molecular Genetics AS CR, v. v. i. 

Place of realisation Vestec 

Total Eligible Project Expenditure CZK 3,249,766,471 

The main objective of this project rests in concentration of mutually complementing teams of 
renowned experts that are currently dispersed in several partner worksites of the Academy of 
Science of the Czech Republic and the Charles University, supplement them with newly 
established research teams of young talented scientists and foreign experts, and establish a 
biotechnological and biomedical research centre in Vestec (BIOCEV), with the ambition of 
the European Centre of Excellence. Therefore, concentration of teams producing unique 
findings of the basic research, together with experts who will follow new scientific findings 
with practical application derived from them in one state-of-the-art equipped infrastructure will 
cover a perceivable gap in expert facilities for development of advanced biotechnological 
industry within the CR in a complex manner. The important factor for fulfilment of this mission 
rests in participation of the BIOCEV Centre in the network of European consortia, Euro-
BioImaging and INFRAFRONTIER within ESFRI (European Strategic Forum for Research 
Infrastructures) and cooperation with renowned European partners. 

 

Centre of Excellence IT4Innovations   

Applicant: VSB – Technical University of Ostrava 

Place of realisation Ostrava 

Total Eligible Project Expenditure CZK 2,317,424,000 

Purpose of the Centre of Excellence IT4Innovations project (hereinafter the “IT4 Innovations 
Project” as well) rests in contributing to increased competitiveness and a level of living of the 
Czech Republic population via significant development of research and development 
potential in information technologies, computer-related mathematics, and related applied 
sciences.   

The global objective of the project rests in building a national centre of excellent research in 
the area of information technologies in the Czech Republic. A research environment will be 
created in the framework of the project, including relevant infrastructure oriented on 
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development of computing methods themselves – IT as the research subject, and especially 
tools for their effective utilisation – IT as means for further research or application utilisation.  

 

CEITEC – Central European Institute of Technology  

Applicant: Masaryk University 

Place of realisation Brno 

Total Eligible Project Expenditure CZK 6,529,289,717 

The centre will carry out excellent research and provide advanced postgraduate and 
postdoctoral education in nano- and microtechnologies, structural biology, genomics, and 
proteomics, resulting in advanced materials and medicine. Installed state-of-the-art 
technologies will enable the synergic study of objects of living and nonliving nature on all 
currently available levels of complexity, beginning at individual atoms, over molecules, 
molecular groups, cells, up to the whole organisms. 

Brno, as the second most important city in the Czech Republic, has at its disposal a unique 
and in European countries rare concentration and combination of scientific areas stretching 
from technical fields to humane and veterinary medicine and pharmacy. Project bearers are 
the Masaryk University (as the Applicant), Brno University of Technology, Mendel University 
of Agriculture and Forestry in Brno, University of Veterinary and Pharmaceutical Sciences 
Brno, Veterinary Research Institute, v. v. i., Institute of Scientific Instruments AS CR, v. v. i., 
and Institute of Physics of Materials, v. v. i. (as Partners).  

 

CVEVL (Centre for Research of Energetic Exploitation of the Lithosphere)  

Applicant: CVEVL, v.v.i. 

Place of realisation Liberec 

Total Eligible Project Expenditure:    CZK 2,589,152,276 

CVEVL, as a completely new research institute, was established based on a need for 
execution of research and development in a completely new area, which is the utilisation of 
deep geothermal energy for the production of power and heat. This need arose from a risk of 
climatic changes causing demand of renewable energy sources and, therefore, geothermal 
energy as well on one side, and the fact that research of exploitation of deep geothermal 
energy is a multi-field and requires participation and coordinated research in a lot of scientific 
fields on the other. For realisation of research in utilisation of deep geothermal energy for 
production of electricity and heat in the industrial scope, it is necessary to closely 
interconnect seemingly unrelated natural science fields (all basic geological sciences, and 
also, for example, seismology and microbiology), technical fields for experimental research of 
components of secondary thermal circulations for innovative parametric optimisations of 
suitable work media of the ORC and Kalina cycles, verification of operating parameters for 
variant conditions of the primary circuit, and mathematical and physical fields (mathematic 
simulation, geothermics, and hydrodynamics.  

 

Sustainable Power Supply  

Applicant: Řež Research Centre, Ltd. 

Place of realisation Řež, Pilsen 

Total Eligible Project Expenditure:   CZK 2,581,675,159 

The main objective of the project rests in building a two-regional centre (NUTS II Southwest 
and Central Bohemia) for research and development in the area of long-term sustainable 
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power supply as the basic condition for strengthening competitiveness of the Czech 
economy.  

By expanding and modernising research infrastructure, a top worksite oriented on key 
segments of power supply will be established, and it will be an important centre in the Central 
Europe region with a close connection to the European research field.  

The objective rests in building a centre for theoretical and experimental research of 
processes and materials, including their following practical application in order to achieve 
such degree of safety and environmental impacts of power generation equipment, especially 
those that serve the purpose of production of energy from a nucleus, so that traditional 
processes based on utilisation of coal and crude oil can be gradually replaced, with the 
objective of increased effectiveness, reduced production costs, reduced CO2 emissions, and 
recycling of as high a percentage of raw materials as possible.  

 

Centre for Education, Research, and Innovations for ICT (CERIT) 

Applicant: Masaryk University 

Place of realisation Brno 

Total Eligible Project Expenditure:    CZK 1,109,331,339 

The project plan rests in building a top centre equipped with state-of-the-art technology, 
materials, as well as expert human resources, which will interconnect infrastructure of super-
computer, other computer, and storing capacities and services with areas of their immediate 
utilisation, as well as research and development in information science and applications. The 
centre will be built on the principle of open access and development of big computer and 
storage infrastructure in immediate cooperation between university education, research and 
development, and innovative industrial development.  

 

Saint Anne’s University Hospital In Brno – International clinical research centre (FNUSA – 
ICRC) 

Applicant: Saint Anne’s University Hospital in Brno 

Place of realisation Brno 

Total Eligible Project Expenditure: CZK 3,999,391,705 

The objective of the ICRC project rests in building a top international centre for applied 
medical research on the territory of the Czech Republic that thanks to the unique logistic of 
international scientific cooperation based on the concept of so-called dynamic scientific 
teams (time-flexible scientific teams working at one place that are put together separately for 
every research project) and the original system of so-called flexible scientific laboratories can 
accelerate development of new break-through treatment and diagnostic strategies, new 
technologies, including the bio- and nanotechnologies, and new pharmaceuticals by up to 
50%, while complying with all the strictest international standards for ethics and safety of 
research. At the same time, ICRC will enable realisation of research projects that could not 
have been realised because of their scope and quality.  

 

In the course of the past period, the MA OP RDI provided individual consulting related to 
solutions of specific topics to submitters of major projects. In this period of time, a lot of 
consultations took place, whereas the main consulted topics were, for example: rules for 
qualified expenditure, rules for selection of suppliers, rules for showing historical success of 
an applicant, options for outsourcing some activities, the amount of start-up grant, proof of 
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cooperation with the application sphere, a budget in a sustainable period, transfer of 
employees, etc. 

All the representatives of the aforementioned projects were offered the possibility of 
cooperation with the JASPERS (Joint Assistance to Support Projects in European Regions) 
initiative, which all the concerned parties used.  The JASPERS initiative offers help with 
preparing major projects that apply for financial assistance from the Cohesion Fund and the 
European Regional Development Fund. It is a joint initiative of the European Commission, 
the European Bank for Reconstruction and Development, and the European Investment 
Bank intended for new member countries of the European Union. 

The JASPERS European initiative does not provide funds, but by providing a free of charge 
technical assistance of its experts in the preparatory stages of big and challenging projects, it 
supports their high-quality processing and by that, also a higher probability of their approval 
by the European Commission and provided co-funding from the Cohesion Fund or ERDF. 

On 5 October, 2009, the OP RDI in cooperation with JASPERS organised a day-long 
workshop, “Working with JASPERS on R&D projects” with the “Workshop for supporting the 
preparation of Feasibility Studies and Cost and Benefit Analysis for major R&D infrastructure 
projects in the Czech Republic” subtitle, where preparation of the Feasibility Study and Cost 
and Benefit Analysis were introduced. Representatives of the European Research Area 
Board, Jaspers, and MEYS were among the main speakers. During the workshop, applicants 
from representatives of major projects received advice and recommendations related to 
preparation of the Feasibility Study and Costs and Benefits Analysis, and they introduced the 
current status of preparation of their projects. A version of the ESOP system especially 
modified for major projects was presented as well. Representatives of JASPERS Initiative 
presented handbook “Background Methodology for Preparing Feasibility Study and Cost-
Benefit Analysis of R&D Infrastructure Projects in Czech Republic”. 
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5 TECHNICAL ASSISTANCE 

Technical assistance of the OP RDI is realised within Priority Axis 5 – Technical Assistance 
For this priority axis, EUR 85,263,330 is allocated (EUR 72,473,830 ERDF contribution and 
EUR 12,789,500 co-funding from the state budget), which represents a 3.5% portion of the 
total allocation for the OP RDI.  

The priority axis contains three areas of intervention. A continuous call for submitting projects 
was announced in the course of June, 2008. In 2009, 7 technical assistance projects were 
submitted and approved – Technical Support of OP RDI, Education of Employees of IS OP 
RDI, Provision of Supplementary Activities of OP RDI, Project TA for the Monitoring System 
of OP RDI, Evaluation and Monitoring of OP RDI, Awareness and Publicity of OP RDI, and 
Support of Absorption Capacity of OP RDI. 

Preparation work, e.g. complementation of supporting documents and inputs began on 
another project so that the project application can be submitted in the first quarter of 2010; 
specifically, it is the Evaluation Project. 

In 2009, expenditure in the amount of EUR 3,228,520 was realised for the aforementioned 
projects. 

 

Table No. 29 Approved and Upcoming Technical Assistance Projects 

 
Project name 

Total project budget 
(EUR) 

Expenditure 
realised in 2008 
(EUR) 

Expenditure 
realised in 
2009 (EUR) 

Approved Preparation of OP RDI and Evaluation of 
Projects 

498,105 127,576 75,127 

Employees of OP RDI 6,491,448 284,091 1,227,551 

Technical Support of OP RDI 4,530,514 208,333 1,022,454 

Education of Employees of IS OP RDI 1,224,187 0 31,811 

Supplemental Activities 1,850,858 235 227,357 

Awareness and Publicity of OP RDI 1,893,940 62,698 72,980 

Support of Absorption Capacity of OP RDI 2,121,212 606 77,028 

Project TA for the Monitoring System of OP 
RDI 

148,410 0 16,993 

Evaluation and Monitoring of OP RDI 9,310,699 0 477,219 

Upcoming Evaluations 1,893,939 0 0 

Total 
 

29,963,312 683,539 3,228,520 

Source: MA IS, the EIS JASU accounting system Used exchange rate: 26.400 CZK/EUR. 

 

The progress specified in Priority Axis 5 at times does not correspond with data effective as 
of the date in question (7 January 2010) in the MSC2007. The reason for the difference rests 
in a later entry of the call and projects in Priority Axis 5 into the information system, which 
causes a delay in the data being up-to-date. Nevertheless, at the time of producing the 
Annual Report for 2009, the data in MSC2007 is already updated. 

The Preparation of the OP and Evaluation of Projects project was already completed, and its 
final monitoring report was submitted on 29 October 2009. This project with wide and 
universal scope covered a mix of activities necessary for the successful start of the OP RDI. 
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Upon request of the MA OP RDI, the Legal and Professional Services project will be included 
in the OP RDI. However, this project has not yet been approved, and, therefore, it was not 
included into the table of approved and upcoming TA projects. Its submission is expected in 
the second half of 2010. 

Workers paid from OP RDI Technical Assistance 

In the Employees project, a fluent and continuous growth of persons was registered. As of 31 
December 2009, a total of 62 full-time and 23 part-time workers (which amount to 73.5 full-
time jobs per 85 persons) were paid for this project. Up until now, the implementation 
structure of the OP RDI has been in the development stage, and currently, administrative 
capacities are being finalised.  

Analysis of administrative capacity has not been carried out. 

Professional education of the Implementation Structure workers in 2009 

Within the Education project, funds were utilised in two areas: 

 Foreign trips of educational nature 

 Professional literature in the value of approx. CZK 40,000 and the total of 17 types of 
courses were realised 

 

Funds for purchase and installation of computer systems and information technologies for 
OP managing and monitoring 

In 2009, no funds from the TA OP RDI were spent for the purchase of information systems. 
Purchased items specified in the table below were paid from the Technical Assistance 
Operational Programme. 

 
Table No. 30 Items paid from the Technical Assistance OP 

Modification of systems for needs of OP RDI CZK EUR 

Monit 7+ 1,379,616 52,258 

BENEFIT 7 897,636 34,001 

The exchange rate of 26.400 CZK/EUR was used in the table.  The used exchange rate was recommended by the NCA for 
conversion of amounts for annual reports on execution of the OP for 2009. 

 

Within the technical assistance, the MA OP RDI realised, among other things, the following 
written outputs for 2009. 

 Preparation and revision of the Operational Manual of the OP RDI 

 Annual Report on execution of the OP RDI for 2008 

 Analysis of communication needs 

 Application solution of the ESOP application structure 

 ESOP user manual 

 Methodology of computing a financial reserve and CBA 

 Selection Criteria 

 Evaluation Criteria 
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6 INFORMATION AND PUBLICITY 

Activities in the area of ensuring the publicity of the OP RDI for 2009 can be divided into the 
following categories: 

 Administration of the MEYS web portal 

 Information activities related to major, as well as regular projects 

 Seminars for applicants and beneficiaries 

 Main communication activity for 2009 

 Press releases as a Public Relations tool 

 Purchase of promotional items bearing elements of mandatory publicity and their 
distribution 

 Production of the Visual Identity Manual for the OP RDI and its implementation 

 Processing of Analysis of Communication Needs for the OP RDI 

 Cooperation with a communication agency 

 

Administration of the MEYS web portal 

On the MEYS web, in the Structural Funds section and the OP RDI subsection, parties 
interested in the OP RDI, applicants, beneficiaries, as well as evaluators, can find current 
information (news on the programme course), general information (basic information on the 
programme and ERDF, basic documents (Handbooks for Applicants and Beneficiaries, 
Executive Document, text of the Operational Programme Research and Development for 
Innovations, etc.), press releases, information for applicants and beneficiaries (a review of 
individual calls within the OP RDI, information of application processing, seminars, etc.), 
public contracts announced within the programme and contracts announced by other 
subjects, or applicants and beneficiaries of the OP RDI for whom such obligation is derived 
from the Rules for Selection of Suppliers), information on the Monitoring Committee (basic 
documents related to the MC OP RDI, information from every meeting, etc.). It also contains 
information about the whole evaluation process within the OP RDI and also a folder 
designated for evaluators, and last but not least, contacts and useful links. 

The overall monthly average number of read articles9 in the OP RDI subsection for 2009 was 
30,818; in comparison, in 2008, it was on average 7,502 read articles in the OP RDI 
subsection. Here, we can see a significant growth in the average number of read articles 
and, at the same time, the importance of administration of the OP RDI web sites. 

The central e-mail address, opvyzkum@msmt.cz, was set up for inquiries. In 2009, 1,744 
inquiries were sent to this address, and that was 1,572 inquiries more than in 2008. 
Frequently asked questions were then posted on the web site, to the FAQ section. 

 

Information activities related to major projects 

There were a total of 18 information events related to major projects in 2009, whereas the 
total number of participants was 306. 

 

In more detail, the activities were as follows: 

 Meeting of MEYS and JASPERS representatives  

 Joint meetings with representatives of major projects  

                                                 
9
 that means number of articles displayed in the section 

mailto:opvyzkum@msmt.cz
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 Individual meetings with representatives of major projects 

 Seminars related to major projects with participation of applicants and JASPERS 
representatives  

 

Activities realised together with representatives of the JASPERS initiative were oriented on 
consulting related to preparation of the CBA and the feasibility study for major OP RDI 
projects. During these meetings, methods that are the most often used for computation of the 
CBA were clarified, and recommendations for processing supporting documents for the 
project’s evaluation for the European Commission were issued. The objective of the meeting 
also rested in particular cooperation between JASPERS representatives and executors of 
major projects and the setup of topics and a time-schedule of mutual cooperation. In the 
course of the year, a lot of individual meetings of representatives of major projects and 
MEYS representatives took place, and their objective rested in answering particular 
questions of individual applicants related to the project. 

 

Seminars for applicants and beneficiaries 

In 2009, there was a total of 14 professional seminars with the total of 617 persons 
participating in them. Two of these seminars took place in regions, in particular, a seminar for 
applicants oriented on Priority Axis 1 and Priority Axis 2 took place in Brno, a seminar 
oriented on Priority Axis 4 in Olomouc, and the rest of seminars in Prague. Also, in 
cooperation with the Technology Centre, the “Technology Day on RDI” conference with 118 
people participating took place. Therefore, a total of 735 persons participated in 15 events. 
The programme of seminars for potential submitters of projects within Priority Axes 1 and 2 
in OP RDI had the following structure:  

1) Introduction – course of OP RDI implementation   

2) Basic parameters and a process of evaluation for PA 1 and PA 2     

3) Financial matters of the project within PA 1 and PA 2   

4) Monitoring indicators within PA 1 and PA 2            

5) Rules for selection of suppliers within PA 1 and PA 2   

6) Process of submitting project applications             

7) Conclusion, questions        

 

Seminars for applicants within OP RDI Priority Axis 4 had the following structure: 

1) Introduction         

2) General information on PA 4 

3) Selection criteria – construction and technical aspects  

4) Selection criteria – material quality of the project  

5) Principles of PA 4 funding, qualified expenditure  

6) PA 4 monitoring indicators   

7) Rules for selection of suppliers within PA 4  

8) Conclusion, questions      

Last but not least, one seminar for beneficiaries within Area of Intervention 1.2 – Regional 
R&D Centres, Priority Axis 2 OP RDI was realised, and it was oriented on monitoring reports 
and applications for advance payments. 

Experts from the Department of OP RDI Management guided through presentations on 
specific topics. 
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After every presentation, questions asked by potential project submitters were answered. At 
the end of the seminar, there was a possibility of an individual consultation related to the 
aforementioned topics.  

The majority of participants were satisfied not only with organisation and the course of the 
seminar, provided materials, and refreshments, but also with the presentation skills of 
lecturers,  

It was derived from received questionnaires that applicants gradually started to use the 
opvyzkum@msmt.cz e-mail box in a larger scope, and also provided their practical advice on 
how to improve the existing clarity of the web site, and that they would appreciate more 
space for inquiries. From these findings, the MA OP RDI set up more time specified only for 
questions in seminars, and the OP RDI web site is gradually clarified based on information 
acquired from completed questionnaires. 

 

Main communication activity for 2009 

The main communication activity in 2009 was the aforementioned “Technology Day on RDI” 
conference that was organised by the OP RDI, in cooperation with the Technological Centre, 
and which took place in Prague, on 12 October 2009. 

There were 118 persons participating in this event whose main objective was to mutually 
compare the rules for funding projects realised within different types of programmes, which 
are national programmes for support of research and development, operational programmes 
within the structural funds oriented on the area in question (therefore, OP RDI and OP EI), 
and also the largest community programme of the EU for support of research and 
development – the Seventh Framework Programme (7th FP). 

All the presentations had the same structure that was oriented on the characteristics of 
programmes, definition of qualified expenses, possible direct costs of projects, and a method 
of computation and recording indirect costs. Attention was also paid to a possible amount of 
contribution, which is paid by a provider, and a project’s cash-flow (e.g. what amount of funds 
beneficiaries will receive and when). In the afternoon part, the most important differences 
were summarised and learned on practical problems. 

The conference was intended for all the interested parties who wanted to familiarise 
themselves with the basic rules of funding national programmes and structural funds and 7th 
RP programmes, and to understand the differences between them. 

 

Press Releases as a PR Tool 

In the course of the year, the MA OP RDI, in cooperation with the press department, issued 
press releases related to important milestones in the operational programme implementation. 

There were a total of 6 issued press releases, and the total amount of outputs in printed, as 
well as online, media reacting to them was 52, which can be considered very positive. 

As for the publicity, the most important milestones of the OP RDI occurred at the end of the 
year, namely the end of acceptance of the project applications within the first call of Priority 
Axis 2 and the second call of Priority Axis 2. 

The second milestone, which was the most important one, was the issuance of the first 
decisions on provision of a grant. 

Press releases are supplemented with PR articles in order to address as large a part of the 
public as possible and built a positive image of the operational programme in the general 
public. 

 

mailto:opvyzkum@msmt.cz
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Promotional items 

Provision and distribution of promotional items for the purpose of increased awareness on 
the operational programme takes a part in publicity activities. 

When buying these promotional items, the MA OP RDI honours the effective and economical 
approach. For this purpose, it purchases the most usable items, such as writing pads, 
diaries, pens, flash discs, etc., which it distributes at suitable occasions, such as professional 
seminars and conferences, consultations, important meetings, etc. 

 

Visual Identity Manual 

In 2009, the manual of uniform visual identity was produced and implemented during the 
same year. The manual is available for free download at the MEYS web site, on the following 
address: http://www.msmt.cz/strukturalni-fondy/manual-vizualni-identity-op-vavpi 

The objective of this manual rests in the unification of visual presentations of the operational 
programme and, therefore, facilitates spontaneous familiarity, and the unified graphic form of 
used templates and other supporting materials. It is the basic tool of the OP RDI corporate 
identity. 

 

Analysis of the communication needs of the OP RDI 

In April, 2009, the MA ordered analysis of communication needs. Its results imply that the 
professional public (therefore, potential applicants and beneficiaries) orient themselves in 
structural funds very well because they have experience from the previous programme 
period. 

However, the opposite situation applies to the general public where only 2% of CR 
population knows about particular OP RDI areas of intervention. It is necessary to 
significantly stimulate such low interest of the general public in a programme with the scope 
and importance of the OP RDI. 

Based on this analysis, communication activities in 2009 were adjusted and the Annual 
Communication Plan for 2010 that emphasises the aforementioned media and other 
promotional activities was also produced. 

Based on the produced analysis, 4 basic medial tools were defined for above-the-line 
communication, namely television (sponsoring of thematic programmes), radio, Internet, and 
print. 

In below-the-line communication, emphasis is on press releases, press conferences, PR 
articles (in printed, as well as online media), seminars, workshops, and individual 
consultations. 

 

Communication Agency (ATL, as well as BTL) 

In 2009, work began on preparation of contractual documents for selection of a 
communication agency that should provide above-the-line (ATL), as well as below-the-line 
(BTL) communication activities.  The agency should be known in the middle of 2009. 

http://www.msmt.cz/strukturalni-fondy/manual-vizualni-identity-op-vavpi
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7 EXCHANGE OF EXPERIENCE AND TRIED PROCEDURES 

This chapter introduces an evaluation system for submitted OP RDI projects thanks to its 
heftiness, high quality, and uniqueness in the Czech Republic. This highly sophisticated and 
robust system, which was positively rated by the EC, was selected in order to eliminate any 
bias and provide a high standard of projects, with regard to their specific activity and 
following sustainability. 

Furthermore, evaluation is entrusted to renowned foreign experts who are not only experts in 
the scientific area in question, but they also have experience with realisation of big 
investment events, management of big scientific institutes and research projects, and with 
evaluation of similarly big and complex programmes. In the effort to produce evaluations in 
the highest quality, top international experts in the area of research evaluation from the 
internationally acclaimed company, Technopolis, Ltd., were included into the preparation of 
methodology and the following process of project evaluation.  

 

Evaluation process 

Once the project application is received by the MA, the project manager will check the formal 
terms and feasibility, which includes a check of feasibility of the applicant, as well as the 
project. This check results either in submission of the project application into the professional 
evaluation process or in rejection of the project application.  

Evaluation of project applications within the OP RDI is multileveled, whereas evaluation of 
project applications by experts within individual levels is carried out in several stages.  

Professional evaluation in Priority Axes 1, 2, and partially 3 is produced by international 
experts, and in Priority Axis 4, projects are evaluated mainly by Czech experts. 

 

Evaluation levels: 

1. Evaluation of a project application by experts with relevant experience from 
cooperation with the application sphere who will evaluate a project application from 
the aspect of application and innovation potential, with regard to the application 
environment of the project application in question, review the adequacy of the budget 
and financial sustainability (especially with regard to institutional and special-purpose 
funding of R&D from Czech sources), and they will evaluate project synergies (if any) 
with other operational programmes. 

 

2. Evaluation of a project application by professional evaluators who will review a project 
application form the professional aspect. 

Levels of evaluation of the first and second stage are described in more detail below. 

 

3. Evaluation of a project application by construction-technical experts. 

Construction – technical evaluation has two stages, and in the first stage, it serves as a 
supporting document for the Panel for Applications, and in the second stage, for the 
Selection Committee, or for the stage of specification of performance parameters (so-called 
“negotiation”). 

 

4. Incentive bonus of the project application for submission of conformity verification of the 
project with the Integrated Urban Development Plan (IUDP) and following selection of project 
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applications in dependence on financial allocation for the call in question by the Managing 
Authority. 

 

5. The stage of Specification of Performance Parameters of the project (so-called 
“negotiation”), within which expert evaluators communicate with the applicant via the MA on 
particular conditions of the project realisation. The stage of specifying parameters is always 
mandatory for projects submitted within Priority Axes 1 and 2. Projects within Priority Axes 3 
and 4 will be evaluated in a standard manner, without the stage of parameter specification, 
and only in exceptional cases, based on an opinion of professional evaluators and with 
approval of the MA, the stage of parameter specification will follow. 

 

The stage of parameter specification consists of thematically oriented meetings of 
representatives of the Managing Authority or evaluators with submitters of the project 
application in the presence of an assistant who will be obliged to participate in all the 
meetings, and his objective, together with evaluators and project submitters, will rest in 
negotiation of proposed project changes and determination of recommendations necessary 
for project realisation that will become a part of the Decision.  

Agreement on a procedure for filling the project director’s position may form a part of the 
stage of parameter specification too, especially in case of major projects. In case of absence 
of a suitable candidate, establishment of international search committees for identification of 
suitable candidates for the research director position is expected. In case of projects with 
participation of a partner, the stage of parameter specification will also contain an agreement 
between an applicant and a partner (partners), specification of conditions of a partner 
contract, and their approval by the MA OP RDI. Increase of qualified expenditure compared 
to data specified in the project application cannot be a part of the stage of parameter 
specification. 

 

6. Revision of the project application based on requirements from the stage of parameter 
specification or recommendations by the Panel of experts. 

 

7. Delivery of the project application in the revised form back to the MA in the same manner 
as specified in the introduction. 

 

8. Check of revised project application at the MA level. 

 

9. The final stage of selection of projects is carried out in the form of an approval procedure, 
which confirms the correctness of the evaluation process and the parameter specification 
process. 

 

10. For projects with total costs exceeding EUR 50 million, conversion of the project total 
costs to EUR will be carried out in this evaluation stage, in accordance with the Guideline for 
use of the exchange rate for application of Article 39 of the General Regulation and for 
monitoring utilisations of allocations of operational programmes with major projects that 
forms Appendix No. 1 to the Methodology of cash-flows, and check of programmes of the 
manual. Major projects (projects with the total costs exceeding EUR 50 million) will be 
submitted for approval to the European Commission. This step does not apply to call 1.2, 
within which projects with the total costs exceeding CZK 1 billion are considered 
unacceptable. 
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11. The Decision will be signed after completion of the aforementioned process. Conditions 
of feasibility of the project will form a part of the Decision, and the applicant will pledge 
himself to them by his signature. 

 

Evaluation stages within first and second level  

Evaluation of project applications by individual experts who evaluate the project application 
separately. The evaluation will result in a quantitative point evaluation of every project and 
qualitative verbal commentary of every evaluator. 

 

(ii) Evaluation of project applications within thematically oriented commissions (so-called 
consensus meeting). In the framework of individual thematically oriented commissions, 
evaluators will produce one collective opinion for every project application, which will contain 
a summary points and description evaluation of the project and will be signed by all the 
evaluators who participated in the evaluation. 

 

The outcome from thematically oriented commissions is the aforementioned point 
(quantitative) and description (qualitative) evaluation with the opinion. 

Project is not recommended for the next evaluation stage 

b) Project is recommended for the next evaluation stage 

depending on meeting / not meeting qualification criteria or threshold values of selection 
criteria. 

 

(iii) Evaluation of project applications within panels (Application Panel, Panel of Experts) 

Application Panel covers the evaluation of experts with relevant experience from cooperation 
with the application sphere. Within Priority Axes 1 and 2, the Panel of Experts that is also 
called the International Panel covers evaluations of expert evaluators. This international 
panel consists of top experts in various science and research fields representing prestigious 
institutions. 

Meetings of the Application Panel and the Panel of Experts are not open to the public. Other 
persons may be invited to participate only with approval of the MA OP RDI, especially 
individual evaluators of the projects, which are discussed by both the panels. 

 

The Application Panel and the Panel of Experts may modify the opinions of previous 
thematically oriented commissions of a relevant level, but only in duly justified cases. The 
Panel in question will consensually agree on results of evaluation of individual project 
applications; if it is not possible, the majority will prevail. Result of evaluation by the individual 
panels is: the project application is submitted into further evaluation or the project application 
is rejected. 

In case of major projects, applicants (or their representatives) can be asked by the Managing 
Authority to participate in a part of the evaluation process, for the purpose of answering the 
questions (if any) of evaluators related to the evaluation of the project in question (so-called 
hearing). 

After every meeting of the Selection Commission (the Application Panel, as well as the Panel 
of Experts) within every call, a report summarising the main conclusions related to provision 
of quality and monitoring of quality within Selection Commissions is produced, including 
recommendation for possible improvement of the evaluation process in the following calls. At 
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the end of evaluation of all the projects, the final report on the evaluation process of the 
whole call is produced. The summary final report on the evaluation process in all the calls will 
be produced after evaluation of all the calls.  

 

Structure of the evaluation process is shown below. 

 

Image No. 4 Process of evaluation of the OP RDI projects 
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ANNEXES 

Annexe 1 Characteristics of successful projects  

 

In Priority Axes 1, 3 and 4 has not been issued any Decision on Subsidy to the date of the 
Annual Report submission, thus the frames below content only characteristics of projects in 
Priority Axis 2. 

 

Reg. No. of the project: CZ.1.05/2.1.00/01.0002 

Name: NETME Centre (New Technologies for Mechanical Engineering) 

Applicant: Technical University in Brno 

Place of realisation Brno 

Total Eligible Project Expenditure:          CZK 767,502,287 

The NETME Centre (hereinafter also “NETME” or “centre” only) is built on a ground plan of 
the historical operation of the Faculty of Mechanical Engineering or departments whose 
results are high-quality in CR and competitive even in the international scope, for the 
purpose of strengthening orientation on experimental development and cooperation 
especially with the regional company sector. Namely, via the step infrastructure and 
instrumental restoration and development, which seems to be inevitable for excellent, as well 
as relevant research and related activities, in mechanical engineering technology and the 
related fields. The NETME Centre consists of 6 divisions (WP) that objectively fulfil the centre 
function via related research agendas. 

 

 
Source: www.paveljura.com 
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Reg. No. of the project: CZ.1.05/2.1.00/01.0005 

Name: Centre for nano-materials, advanced technologies, and innovations 

Applicant: Technical University in Liberec 

Place of realisation Liberec 

Total Eligible Project Expenditure:          CZK 800,009,500 

The objective of the project rests in utilisation of an existing building of the Technical 
University in Liberec (TUL), on the Husova Street premises, and its adaptation to a university 
research institute oriented on research and development in the area of material sciences and 
competitive mechanical engineering. The integral part of the project rests in concentration of 
existing devices and equipment for research and development fields into newly built 
laboratories and following additional equipping of laboratories with new devices and research 
equipment so that the Institute would fulfil the current demanding requirements for front-end 
research in the areas of material research focused on nano-materials, competitive 
mechanical engineering especially in the area of robots with mechatronic systems, new drive 
units for machines and mobile facilities, progressive technologies of technical materials 
processing, etc. The project realisation will ensure long-term sustainable growth in the area 
of provision of high-quality R&D services, production of high-quality human resources, and 
expansion of cooperation with the application sphere for TUL. 

 
Source: OP RDI MA 
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Reg. No. of the project: CZ.1.05/2.1.00/01.0006 

Name: Centre for applied microbiology and immunology in veterinary medicine 

Applicant: Research Institute of Veterinary Medicine, v.v.i. 

Place of realisation Brno 

Total Eligible Project Expenditure:          CZK 365,263,120 

The project will be realised in the Research Institute of Veterinary Medicine, v.v.i., which is a 
renowned applied research institute in the CR. This project will focus on utilisation of 
molecular biology tools to acquire new knowledge in the immunology, virology, and 
bacteriology fields. Training of highly qualified specialists in bio-technological fields will be 
another output of the project. Qualified labour and new knowledge will be utilised for 
development of new vaccines for protection of the health of animals, preparation of 
diagnostic sets for detection of pathogenic microorganisms or acquirement of new data for 
preparation of directives and measures of state administration authorities. In summary, it will 
enable long-term sustainable development in the agriculture and bio-technological industry, 
and it will contribute to the increased competitiveness of Czech producers on the world 
markets. The project is in accordance with strategies set by the South Moravian Innovative 
Centre and development strategy of the city of Brno and, therefore, it completely fits into the 
long-term plan for regional development. 

 

 
Source: OP RDI MA 
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Reg. No. of the project: CZ.1.05/2.1.00/01.0017 

Name: Application and Development Laboratories of Advanced Microtechnologies and 
nanotechnologies 

Applicant: Institute of Scientific Instruments AS CR, v.v.i. 

Place of realisation Brno 

Total Eligible Project Expenditure:          CZK 432,941,962 

The subject of the project rests in building application and development laboratories of 
microtechnologies and nanotechnologies (AL-ISI), which will be organised as a new 
department of the Institute of Scientific Instruments AS CR, v.v.i. Realisation of the project 
rests in reconstruction of 213 m2 of existing flooring, building conversion of 356 m2 of 
flooring, and construction of 1,227 m2 of new flooring on the applicant’s premises and 
equipping these areas with instruments. 

New laboratories will pick up on the existing experience and successes of the applicant, and 
they will be oriented into the area of diagnostics and technologies, which utilise methods of 
electron microscopy and lithography, magnetic resonance, laser interferometry, welding with 
an electron and laser beam, magnetron sputtering, cryogenics, and construction of new 
scientific devices. 

The target groups of the project will be users of results of research activities (application 
partners), students and young researchers, and indirectly also residents and entrepreneurs 
of the affected region. 

 
Source: OP RDI MA 
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Annexe 2 Forms for reporting synergy links between OPs 

Form processed by: OP Research and Development for Innovations 
Thematic area*: Development of enterprise, innovations 

Synergic areas of intervention 
of OP Research and 
Development for Innovations                       

1.1 European Centres of Excellence 
2.1 Regional R&D Centres 
3.1 Commercialisation of the results of research organisations 
and protection of their intellectual property 

Relationship to areas of 
intervention of OP Enterprise 
and Innovation                                

1.1 1.1 Support of new entrepreneurs 
1.2 1.2 Utilisation of new financial instruments 
4.1 Increasing the innovative performance of companies 
4.2 Capacities for industrial research and development 
5.1 Cooperation platforms 

The cooperation agreement 
between the MA (PP) and the 
MA (NP) is concluded: 

YES 

Assessment of the functioning of coordination mechanisms between the MA (PP) and MA 
(NP), set in agreements between the MA / in programme documentation / additional 
coordination mechanisms, incl. the form description (e.g., sending the plan for calls, sending 
reports on realisation / annual reports, attendance at SCC / thematic micro-teams convened under 
CC / monitoring committees / work groups / annual conferences, information on seminars for 
applicants / beneficiaries, information in GfA / GfB, etc.): 
While monitoring coordination mechanisms, the MA follows the approved operational programme. It 
applies especially to parallel synergy links in the aforementioned intervention areas of the OP EI. 
Measures of system support by synergy are implemented into individual administration processes of 
the operational programme, and they are fulfilled gradually, in accordance with the progress of 
implementation of the OP RDI.  All the processes and notices of synergic connections are stated not 
only in the programme documentation, but also in manuals for applicants/beneficiaries, and 
applicant/beneficiaries are informed during seminars. Monitoring Committees of both the synergic 
OP mutually discuss, comment, and approve calls in the synergic areas of intervention. 
Applicants/beneficiaries are continuously alerted to incorrectly filled synergic connections, and 
rectification is arranged with them. 
Monitoring synergic connection on the project level is a significant part of coordination mechanisms. 
Projects that have synergic connections with other OP EI projects receive a bonus when they are 
evaluated by external evaluators. The system of monitoring synergic relationships and bonuses was 
successfully embedded in procedures for evaluation and selection of projects. Evaluators had 
information on synergic projects available and, therefore, they were able to professionally evaluate if 
there really is a strong synergic connection between the projects. Based on their opinion, a bonus 
was or was not granted.   

Problems and risks identified on ensuring a connection by Managing Authorities, measures 
taken: 
The system for monitoring connections in IS has not yet been finished on the central level. Currently, 
the MA OP RDI closely cooperates with employees of the MRD so that this functionality would be 
implemented as soon as possible. 

Topics for meetings of the Coordinating Committee / thematic micro-team: 
Coordination of concluding calls (approval of projects). Monitoring of approved; connections are now 
monitored in projects in so-called positive statuses, and it is not guaranteed that they will really be 
funded. 

Other notes: 
 

Produced by: Bc. Jan Červenka 
Note: This is a simplified version of the form defined by a methodological recommendation to ensure synergies 
between the OPs. Due to the fact that synergies are not incorporated into the IS, the form does not include the 
MSC2007 table and the subsequent commentary. 
* Defined in the Methodological recommendation to ensure synergies between the OPs (chapter 6.1 and 
Appendix No. 1) 
** See Appendix to the Decision No. 235/2009 of the Minister for Regional Development 
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Form processed by: OP Research and Development for Innovations 
Thematic area*: Professional education 

Synergic areas of intervention 
of OP Research and 
Development for Innovations                       

1.2 European Centres of Excellence 
2.1 Regional R&D Centres 
3.1 Commercialisation of the results of research organisations 
and protection of their intellectual property 
3.2 Promotion and awareness of the R&D results 
4.1 Infrastructure for education at the universities accompanied 
with research 

Connection to area of 
intervention OP Education for 
Competitiveness                                

2.2 University education 
2.3 Human resources in research and development 
2.4 Partnerships and networks 

The cooperation agreement 
between the MA (PP) and the 
MA (NP) is concluded: 

NO 

Assessment of the functioning of coordination mechanisms between the MA (PP) and MA 
(NP), set in agreements between the MA / in programme documentation / additional 
coordination mechanisms, incl. the form description (e.g., sending the plan for calls, sending 
reports on realisation / annual reports, attendance at SCC / thematic micro-teams convened under 
CC / monitoring committees / work groups / annual conferences, information on seminars for 
applicants / beneficiaries, information in GfA / GfB, etc.): 
While monitoring coordination mechanisms, the MA follows the approved operational programme. It 
applies especially to parallel synergy links in the aforementioned intervention areas of the OP EC. 
Measures of system support by synergy are implemented into individual administration processes of 
the operational programme, and they are fulfilled gradually, in accordance with the progress of 
implementation of the OP RDI.  All the processes and notices of synergic connections are stated not 
only in the programme documentation, but also in manuals for applicants/beneficiaries, and 
applicant/beneficiaries are informed during seminars. 
 
Monitoring synergic connection on the project level is a significant part of coordination mechanisms. 
Projects that have synergic connections with other OP EC projects receive a bonus when they are 
evaluated by external evaluators. The system of monitoring synergic relationships and bonuses was 
successfully embedded in procedures for evaluation and selection of projects. Evaluators had 
information on synergic projects available and, therefore, they were able to professionally evaluate if 
there really is a strong synergic connection between the projects. Based on their opinion, a bonus 
was or was not granted.   
 

Problems and risks identified on ensuring a connection by managing authorities, measures 
taken: 
System for monitoring connections in IS has not yet been finished on the central level. Currently, the 
MA OP RDI closely cooperates with employees of the MRD so that this functionality would be 
implemented as soon as possible. 
 

Topics for meetings of the Coordinating Committee / thematic micro-team: 
Monitoring of approved; connections are now monitored in projects in so-called positive statuses, 
and it is not guaranteed that they will really be funded. 
 

Other notes: 
 

Produced by: Bc. Jan Červenka 
Note: This is a simplified version of the form defined by a methodological recommendation to ensure synergies 
between the OPs. Due to the fact that synergies are not incorporated into the IS, the form does not include the 
MSC2007 table and the subsequent commentary. 
* Defined in the Methodological recommendation to ensure synergies between the OPs (chapter 6.1 and 
Appendix No. 1) 
** See Appendix to the Decision No. 235/2009 of the Minister for Regional Development 


