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The fulfilment of fair values of result and output indicators on 30 June 2017 given by the programme 
document was of zero value except for 23 indicators. For 91 programme indicators out of 152 in total, 
project commitments were set in the reference period.1 The calls available in MS2014+ covered 142 
announced programme indicators in total which means that 10 programme indicators weren’t covered 
by calls on the reference date. 

 

Considering mostly zero values of indicators and only one successfully completed project, real progress 
of OP RDE reached through project implementation cannot be evaluated in this Progress Report. The 
Report therefore predicts fulfilment of target values of real indicators using target values of indicators 
in announced calls and target values of the indicators that applicants and recipients of OP RDE aid 
commit themselves to. 

 

Current level of potential to fulfil target values is considered sufficient in most cases. In 60 programme 
indicators out of 152, a middle risk of non-fulfilment has been identified because the projects’ 
commitments or coverage by calls is low. It is therefore desirable to address those in calls that are to 
be announced soon. Considering relatively high coverage of the indicator’s target value by calls or 
projects’ commitments, in 45 indicators out of 152 programme indicators a high risk of over-fulfilment 
of target values has been identified. 

 

                                                           

 

1 Total number of programme indicators is 152 from which 20 are so-called statistical indicators projects do not commit themselves to fulfil. 

1 Indicators are observed and divided to LDR and MDR as agreed. Therefore, they are counted with in the case of breakdown to MDR and 
LDR like two indicators (except for indicators for PA4, where LDR and MDR are added together). 

Fair values of result and output indicators in the end of 
the reference period (30 June 2017) were of zero value 
except for 14 indicators. Actual contribution of projects 
to the improvement of the Czech education system and 

R&D cannot therefore be evaluated yet.

Target values of indicators with risk of non-fulfilment or 
over-fulfilment have been identified.

Factual indicators with a risk of non-fulfilment for the 
2018 milestone have been identified.

Given the status of implementation, the real progress  

only partially corresponds to the expected status of OP  

RDE implementation. 
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The fulfilment of real indicators of the 2018 milestone is seen as risky in these indicators: 

Table 1 Executive summary – risk of non-fulfilment of the 2018 milestone 

PA Indicator Risk 

PA1 Number of Newly Built, Expanded or Modernised Research Infrastructures and Centres 
of Excellence 

Medium 

PA2 Total Number of Participants High 

Acquired Information Sources High 

Number of Students Using Newly Built, Expanded or Modernised Infrastructures Except 
for Education Infrastructures Used for Research 

High 

 

On 30 June 2017, a total amount of 21,884 million CZK was committed, representing 24.3% of the 
allocation, whereas total allocation for years 2015, 2016 and 2017 (main allocation and performance 
reserve) according to the OP RDE programme document is 40,199 million CZK. A ratio of reimbursed 
funds to total allocation is only 6.4%, which is significantly lower than expected. Financial volume of 
announced calls represents 72.6% allocation of the OP (60% ESF allocation and almost 83% ERDF 
allocation). A detailed overview is shown in the following table. 

Table 2 Financial fulfilment by funds 

Priority axis Fund 
Ratio of call 
allocation to OP RDE 
allocation 

Ratio of volume of committed 
funds to OP RDE allocation 

Ratio of volume of reimbursed 
funds to OP RDE allocation 

PA1 ERDF 92.28% 34.66% 8.48% 

PA2 
ERDF 70.93% 1.72% 0.00% 

ESF 69.22% 8.41% 1.43% 

PA3 ESF 56.29% 28.62% 9.26% 

PA4 ERDF 38.38% 37.69% 5.64% 

Total 

ERDF 82.85% 25.53% 5.90% 

ESF 60.03% 22.78% 6.99% 

ERDF+ESF 72.64% 24.30% 6.39% 

In PA1, fulfilment of financial indicator of the milestone with sufficient margin can be predicted only 
in LDR already when RfP predicted in 3rd quarter 2018 are included. In MDR, sufficient margin can be 
predicted only if payments from 4th quarter 2018 are included. 

In PA2, reaching of at least 85% of value of milestones’ financial indicators can be predicted only in ESF 
and MDR that is the limit value. In other indicators, it is predicted that not even 85% will be achieved. 
A basic prerequisite for the fulfilment of at least predicted level of fulfilment of these milestones’ 
financial indicators in both funds is a quick launch of projects for universities in calls 015 and 016. 
Another prerequisite is to use the possibility of retroactive eligibility in projects from calls 015 and 016 
that would, in the first phase in particular, speed up the absorption of the funds and make a degree of 
fulfilment higher than expected possible. Faster absorption in the beginning of the project should make 
up for the delay that occurred during the evaluation of calls. Another measure taken is the 
announcement of a so-called quick-call that will contribute to the fulfilment of financial milestone in 

Financial progress is lower than expectations mentioned 
in the OP RDE Programme Document.
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PA2 for ERDF in both MDR and LDR. If the allocation of the quick-call is sufficient and applicants show 
sufficient interest, these financial indicators may also be fulfilled. 

In PA3, fulfilment of financial indicator of the milestone with sufficient margin can be predicted already 
when considering only predicted requests for payments for 3rd quarter 2018. In the case of MDR, 
achievement of 100% is the limit. 

 

Prediction of absorption of funds based on requests for payments in projects that were being 
implemented on 30 June 2017 or were supposed to have a legal act issued by the end of 2018 is 16,146 
million CZK. This means that the absorption degree of the main allocation for year 2015 is 87.2% of the 
allocation. When the performance reserve is considered, the absorption degree drops to 82% of the 
main allocation for year 2015. It is also mentioned that according to the Risk Management Report, 
increase in total volume of total funds in legal acts about providing/transferring aid exceeding 60% of 
the main allocation of the programme is expected. This may create adequate conditions for meeting 
the N+3 rule in 2018. 

 

All the specific objectives of OP RDE except for PA2 IP1 SO3 Improving the Conditions for Lifelong 
Learning at Universities are covered by at least one announced or closed call or by at least one call 
in the Schedule of Calls. Absorptive capacity of the calls was estimated correctly in most cases. In some 
calls, excess of funds requested by applicants over financial allocation of the call has been identified. 
The analysis showed that mostly high-quality (based on the number of points) project applications 
were supported, particularly call 02_16_021 Inclusive education for CASEL I and call 02_16_037 
Support for Pupils with Disabilities I (APIE Implementation). 

 

The identified factors that currently have a negative effect on the progress of implementation of the 
programme are mentioned in the table below. The factors are divided into serious (red), moderate 
(orange) and minor (green). 

Table 3 Factors influencing the state of implementation of the programme 

Factor Description Factor 
severity 

Insufficient 
functionality of 
MS2014+ 
including 
IS KP14+ portal 

The factor remains from the previous reference period (2nd Progress Report), the risk 
is reported in Risk Management Report in OP RDE, no. 01/59 MS2014+ Monitoring 
System - unpreparedness of modules and agendas. 

Regarding MA: 

 

The operational programme’s ability to meet the N+3 
rule is currently compromised in the MDR category.

Based on the current status of financial progress on 30 June 
2017, no risk of non-fulfilment of allocated OP RDE funds has 

been identified.

Factors that can seriously prevent the effective 
implementation of OP RDE from being carried out have been 

identified.
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Factor Description Factor 
severity 

At the date of the evaluation, the system didn’t make it possible for neither MA 
representatives nor external evaluators to create their own exports in the system. The 
exports are created through requirements assigned to the to supplier who will prepare 
the exports. This fact makes it significantly difficult for e.g. evaluators to work. Other 
problems with MS2014+ are highlighted by MEYS in risk no. 01/59.2  

Regarding recipient: 
Users of MS2014+ as recipients evaluate working with IS KP14+ negatively. From the 
point of view of recipients, the system is slow and unreliable and there are technical 
errors in the system that may cause that the projects are not able to submit a Request 
for Payment on time. 

Delay in issuing 
legal acts in some 
projects from call 
02_16_013 may 
jeopardise the 
real 
implementation 
of projects 

The risk is not mentioned in the Risk Management Report in OP RDE. 

Delay in issuing legal acts cause that the projects do not receive their advance 
payments on time. Investment projects have therefore insufficient funds for 
implementation of the first investment purchases (investments in R&D infrastructure 
are financially challenging and R&D institutions may not have sufficient funds in their 
own reserves). 

 

Highly 
demanding 
administrative 
processes in 
OP RDE for both 
recipients and 
MEYS 

The risk is not mentioned in the Risk Management Report in OP RDE. 

From the point of view of implementers, administrative processes of OP RDE 
(compared to other grant headings, especially from abroad) focus too much on the 
control of formal aspects of the project implementation (e.g. indicators without evident 
context, accounting records with tax documents in full, jobs including their 
specifications in different annexes etc.). Disproportionately less is demanded during 
control of real benefits of implemented projects. According to implementers, this 
drawback remained from the previous programme period of OP EIC and OP RDI. 

 

High complexity 
of guides and 
specific rules for 
applicants and 
recipients 

The risk is not mentioned in the Risk Management Report in OP RDE.  

OP RDE guides are seen as too complicated – they try to codify every possible situation 
that may occur during project implementation and individual methodological 
documents can therefore contradict themselves. Their interpretation and answering 
implementers’ questions place a heavy burden on both applicants and MEYS’s 
employees. According to implementers, making the interpretation of these 
methodological documents even more specific can be counterproductive because it 
keeps increasing the complexity of the documents. 

 

Based on the carried-out analyses, the following list of recommendations was created. The 
recommendations are divided into serious (red), moderate (orange) and minor (green). 

Table 4 Recommendations resulting from findings 

Recommendation  Prioritisation 

Speed up reimbursement 
of advance payments in 
projects from call 
02_16_013 where delay 
in issuing legal act 
occurred 

Delays in issuing legal acts cause that projects do not get their advance 
payments on time. Investment projects have therefore insufficient funds for 
implementation of the first investment purchases (investments in R&D 
infrastructure are financially challenging and R&D institutions may not have 
sufficient funds in for example their own reserves). There is a risk that this fact 
will jeopardize projects’ ability to keep their schedules. 

 

                                                           

 

2 Risk Management Report in OP RDE in Period 1 July 2016 – 31 December 2016 
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Recommendation  Prioritisation 

Examine whether the 
MEYS’ requirements are 
not contrary to Act No. 
101/2000 Sb. on the 
protection of personal 
data 

MEYS requires the implementers of projects to provide salary slips and 
statements of account of their employees as a part of the project 
administration. Salary slips and statements of account contain personal data 
and disclosing such information/transferring it to a third party may mean 
violation of Act No. 101/2000 Sb. on the protection of personal data. 

 

Focus on the 
administration of 
projects from the “four-
call” 

Focus on the administration of projects from the four-call to make it as steady 
as possible, regarding calls from PA 2 in particular: 

 Providing proactive consultancy to implementers of projects, 
particularly projects with a great volume of allocated funds 

 Accelerated processing of requests for change, especially those that 
positively affect the absorption of funds, but at the same time do 
not increase the risk of non-fulfilment of milestones’ real indicators 

 Making the processing of requests for payment and their 
certification as fast as possible 

 

Examine the possibility to 
increase the amount for 
the purchase of 
equipment by 10% (cost 
containment)  

Act No. 134/2016 Sb. (§ 222, Article 4, Point b) makes it possible to increase the 
cost of the purchase of unique and innovative equipment, or the price of the 
work by 10%. OP RDE rules do not allow to include an increase of price for goods 
or work (cost containment) and an increase of the equipment purchase budget. 

 

Examine the possibility to 
simplify the change 
process in projects 

Negatively evaluated aspects of the process according to implementers: 

 It is possible to work on 1 change or implementation report and request 
for payment in the IS KP14+ system. 

 Process of dividing changes into substantial/non-substantial. 

 Necessity to give evidence of non-substantial changes before submitting 
IR. 

 Mentioning all the project changes in all the annexes of the aid 
application – to indicate the change in IS KP14 + is not enough. 

Statutory authority of an institution needs to sign individual annexes of the 
application even though the whole application is signed in the end. 

 

Examine methodological 
ambiguities about the 
form of Reflection 
Report/create a form of 
Reflection Report 

 In the administration, MEYS requires a so-called Reflection Report. 
MEYS does not provide sufficient information about the form of the 
Report (evaluator’s note – on 19 July 2017, MEYS uploaded on their 
website in section Overview of Forms – Annexes of Monitoring Reports 
a model document called Form 20810 of Reflective Report of Involved 
Organisation. If it is a form of the already mentioned Reflection Report, 
there is a terminological inaccuracy between specific rules for recipients 
and model documents (MEYS). 

 

Disclaimer: 

This document is English translation of original document in Czech. In case of discrepancy between the 
Czech original text and the English translation, the Czech text shall prevail. The contractor is 
responsible for the correctness of the English translation. 

 

 

 

 

 

 


