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The fulfilment of the real values of the result and output indicators given by the programme document 
was, as of 28 February 2018, zero for more than half. Only 56 out of 144 Result and output indicators 
across the priority axes to which projects are directly committed have a non-zero value. The calls 
available in MS2014+ covered a total of 140 announced programme indicators. At the given date, 4 
indicators were not covered by calls. 

 

By 31 indicators out of 144 programme indicators, a risk of non-fulfilment is identified. A list of 
indicators is given in the table below: 

Table 1 Executive summary - the risk of not-fulfilment of the target values 

PA/IP Output 
Indicator/Result 
Indicator 

Indicator 

PA1  Output Number of new products of strategic management systems in RD (LDR) 

PA1 Output Number of enterprises cooperating with research institutions (LDR and MDR) 

PA1 Output Number of expanded or upgraded research institutions (LDR and MDR) 

PA1 Output Number of students who use the newly built, expanded or modernized infrastructure for 
research -focused curricula (LDR and MDR) 

PA2 IP1   Output Total number of participants (MDR) 

PA2 IP1  Output Number of students of research-oriented study programs and Ph.D. students who took part 
in the fellowship (LDR and MDR) 

PA2 IP1  Output Number of newly created study programmes taught in cooperation with another university 
(MDR) 

PA2 IP1  Output Number of new practice-oriented study programmes (MDR) 

PA2 IP1  Output Number of supported products of LL (LDR and MDR) 

PA2 IP1  Output Number of new project intentions supported by Smart Accelerator (MDR) 

PA2 IP1  Output Number of new practice-oriented Bachelor study programmes (MDR) 

PA2 IP2  Output Acquired information sources (LDR and MDR) 

PA2 IP2  Output Number of students who use the newly built, expanded or modernized infrastructure for 
research-focused curricula (MDR) 

PA2 IP1  Result Number of supported products of LL(LDR and MDR) 

PA2 IP1  Result Number of first-year graduates in new or modernized research programmes accredited for 
teaching in foreign language (LDR and MDR) 

PA2 IP1  Result Number of research organizations with newly arrived researchers from abroad or from the 
private sector (MDR) 

PA2 IP1  Result Number of research organizations with a modernized strategic management system (MDR) 

PA2 IP1  Result Number of organizations affected by systemic interventions (LDR and MDR) 

PA3 IP2  Output Number of supported products (MDR) 

PA3 IP2  Output Number of organizations where quality and education for inclusiveness has been 
strengthened (LDR i MDR) 

PA4 Output Number of training sessions, seminars, workshops, conferences 
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Based on relatively high coverage of target values of indicators by calls the risk of over-fulfilling target 
values was identified at the following indicators: 

Table 2 Executive summary - the risk of over-fulfilment of the target values 

PA / IP Output 
Indicator/Result 
Indicator 

Indicator 

PA1  Output Number of new researchers in supported entities (LDR and MDR) 

PA1  Output Number of research employees who work in modernized research infrastructures (LDR and 
MDR) 

PA1  Output Number of newly built, expanded or modernized research infrastructures, and centres of 
excellence (LDR and MDR) 

PA1  Output Number of newly built, expanded or expanded infrastructures for research-oriented study 
programmes (LDR and MDR) 

PA1  Output Number of newly created products of strategic management RDI (MDR) 

PA2 IP1  Output Total number of participants (LDR) 

PA2 IP1  Output Number of supported researchers and academics (LDR) 

PA2 IP1  Output Number of supported administrative and technical staff in RDI (LDR) 

PA2 IP1  Output Number of supported people involved in the management and implementation of RDI policy 
(LDR) 

PA2 IP1  Output Number of supported products (LDR) 

PA2 IP1  Output Number of newly created accredited study programs taught in the Czech language (LDR) 

PA2 IP1  Output Number of study programs with at least one subject newly taught in a foreign language (LDR) 

PA2 IP1  Output Acquired information sources (LDR and MDR) 

PA2 IP1  Output Number of products created to improve strategic management and the system of higher 
education (LDR and MDR) 

PA2 IP1  Output Number of new or modernized research programmes accredited for teaching in a foreign 
language (LDR and MDR) 

PA2 IP1  Output Number of new products modernizing strategic management systems in research 
organizations (LDR and MDR) 

PA2 IP1  Output Number of new project intentions supported by Smart Accelerator (LDR) 

PA2 IP1  Output Number of new tools for RDI support at regional level (LDR) 

PA2 IP1  Output Number of new practice-oriented Bachelor study programmes (LDR) 

PA2 IP2  Output Acquired information sources (LDR and MDR) 

PA2 IP2  Output Number of students who use the newly built, expanded or modernized infrastructure for 
research -focused curricula (LDR) 

PA2 IP1  Result Number of study programmes taught in a foreign language (MDR) 

PA2 IP1  Result Number of students with SEN using consulting and support products (LDR) 

PA2 IP1  Result Number of U with established transparent quality assessment systems (LDR) 

PA2 IP1  Result Number of organizations whose staff increased their qualification and management in RDI 
and related areas (LDR) 

PA2 IP1  Result Number of research organizations with newly arrived researchers from abroad or from the 
private sector (LDR) 

PA2 IP1  Result Number of supported co-operations (LDR and MDR) 

PA3 IP1  Output Total number of participants (LDR and MDR) 

PA3 IP1  Output Number of supported products (LDR and MDR) 

PA3 IP1  Output Number of products in system projects (LDR and MDR) 

PA3 IP2  Output Total number of participants (LDR) 

PA3 IP2  Output Number of supported products (LDR) 

PA3 IP2  Output Number of products in system projects (LDR and MDR) 

PA3 IP3  Output Total number of participants (LDR) 
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PA / IP Output 
Indicator/Result 
Indicator 

Indicator 

PA3 IP3  Output Number of supported products (LDR and MDR) 

PA3 IP3  Output Number of products in system projects (LDR and MDR) 

PA3 IP1  Result Number of organizations affected by systemic interventions (LDR and MDR) 

PA3 IP1  Result Number of workers in the education system who apply newly acquired knowledge and skills 
in practice (LDR and MDR) 

PA3 IP1  Result Number of organizations affected by systemic interventions (LDR and MDR) 

PA3 IP1  Result Number of supported co-operations (LDR and MDR) 

PA3 IP2  Result Number of workers in the education system who apply newly acquired knowledge and skills 
in practice (LDR and MDR) 

PA3 IP2  Result Number of organizations affected by systemic interventions (LDR and MDR) 

PA3 IP3  Result Number of organizations affected by systemic interventions (LDR and MDR) 

PA3 IP3  Result Number of workers in the education system who apply newly acquired knowledge and skills 
in practice (LDR and MDR) 

PA4  Output Number of meetings of bodies, working groups or advisory groups 

PA4  Output Number of organized information and promotional activities 

 

The fulfilment of the real indicators of the milestone 2018 is considered to be at risk in case of these 
indicators: 

Table 3 Executive summary - the risk of failure to meet the milestone values in 2018 

PA Indicator Risk 

PA1 Number of newly built, expanded or modernized research infrastructures and centres of 
excellence 

High 

PA2 Total number of participants High 

PA2 Acquired information sources High 

PA2 Number of students who use the newly built, expanded or modernized infrastructure for 
research -focused curricula 

High 

PA3 Total number of participants Low 

PA1: In the area of indicator values of PA1 (Number of newly built, expanded or modernized research 
infrastructures and Centres of Excellence LDR and MDR)), a high risk of failure to fulfil the indicator 
value for the 2018 milestone was identified on the basis of the analysis of the PA1 indicators, unless 
projects show indicator values before the deadline of the commitments. However, based on the 
information provided by MEYS, it is expected that some of the projects of the indicator values will be 
reported by the end of 2018 so that the 2018 milestone is met. 

PA2: For all the real performance indicators of PA2 (Total number of participants (LDR and MDR), 
Acquired Information Resources (LDR and MDR) and Number of students using newly built, expanded 
or modernized infrastructure outside the research-related infrastructure (LDR and MDR)), a high risk 
was identified that the value of at least 85% of the value of the 2018 indicators would not be met. This 
would not fulfil the conditions of the PA2 performance framework. On the basis of the MEYS 
information, the indicator Acquired Information Resources should be fulfilled with the completed call 
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02_17_044 where legal acts are issued at the date of this report. The management of OPRDE is aware 
of the risks and has adopted an action plan and, at the same time, initiated the revision of OPRDE. 

PA3: For PA3, a low risk was identified that the indicator value of at least 85% will not be reached in 
the indicator The total number of participants (LDR i MDR). 

 

As of 31 December 2017, a total of CZK 41,179 million was committed, which represents 46.9% of the 
total allocation of the program. According to OPRDE programming document, the total allocation for 
the years 2015-2017 (main allocation and performance reserve) is CZK 30,790 million. The share of 
reimbursed funds to the allocation is CZK 12,745 million, representing only 14.5%, and is therefore 
below the expected level. The financial volume of the announced calls is 84.5% of the OP allocation 
(70.2% of the ESF allocation and 96.1% of the ERDF allocation). A detailed overview is provided in the 
following table. 

Table 4 Financial performance in funds perspective 

Priority Axis Fund 
Share of allocation of 
calls to the allocation 
of OP RDE 

Share of financial resources 
under commitments to 
allocation of OP RDE 

Share of financial resources 
paid to the allocation of 
OP RDE 

PA1 EFRR 98.08% 50.20% 17.84% 

PA2 
EFRR 93.12% 58.02% 3.67% 

ESF 71.00% 45.55% 9.03% 

PA3 ESF 69.91% 38.78% 17.92% 

PA4 EFRR 88.56% 41.51% 18.09% 

Total 

EFRR 96.08% 51.87% 13.84% 

ESF 70.22% 40.74% 15.35% 

EFRR+ESF 84.51% 46.89% 14.51% 

In PA1, fulfilment of financial indicator of the milestone with sufficient margin can be predicted only 
in LDR already when RfP predicted in 3rd quarter 2018 are included. In the case of MDR, the predicted 
level is more than 85% payable when calculating predicted payments for 3rd Q. 2018. 

In PA2, neither one of the funds is predicted to meet the financial indicator of the milestone, even at 
85% of the value. An essential prerequisite for meeting at least 85% of the ERDF level is the intensive 
and efficient drawing of the projects of universities within the framework of the calls of the 02_16_016 
ERDF call for universities and 02_17_044 Support for the development of the study environment at 
universities. The allocation in call 02_17_044 has been increased and legal acts will be concluded in 
the first half of 2018, in addition, the conditions of drawing in this call have been set in such a way as 
to create sufficient prerequisites for the expected fulfilment of the limit in 2018. At the same time, it 
should be taken into account that the management of the OPRDE within this PO and ESF identified 
that there was an inappropriate setting of the performance framework due to incorrect assumptions 
already in the creation of the OP itself. Several measures (adoption of an action plan) which led to an 
improvement of the situation were made, however, the fulfilment of the limits in 2018 is still under 
threat. Therefore, the management proposes adjusting the value of the milestone indicator in the 
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framework of the forthcoming programme revision. The specific proposal is to reduce the amount of 
certified ESF resources in PA2 and to increase it adequately in PA3. 

Margin can be predicted already when considering only predicted requests for payments for 3rd 
quarter 2018. For the performance of the financial indicator for the MDR milestone, the predicted level 
of fulfilment is less than 100% and fulfilment at a level above 85% is only when including predicted 
payments for the 4th Q. 2018.  

 

 

 

The National RIS3 Strategy (25 links to calls with a total allocation of calls of nearly CZK 55 billion) is 
the strongest of OPRDE interventions. The strategy of education policy of the Czech Republic up to 
2020 (22 links to calls with a total allocation of calls of CZK 22.4 billion) is the second strongest strategy. 
The third strongest strategy is the National Reform Program of the Czech Republic 2014, or National 
Reform Program 2016 (20 links to calls with a total call allocation of CZK 37.8 billion). The fourth 
strategy is the National Policy for Research, Development and Innovation for the years 2016-2020 (16 
links to calls with a total allocation of CZK 35.6 billion). The fifth strategy is the Long-term Plan for 
Education and Development of the Education System of the Czech Republic for the period 2015-2020 
(11 links to calls with a total allocation of CZK 15.6 billion).  

The weaker link between OPRDE interventions to strategic and other documents has been identified 
in specific strategies and concepts such as the Concept of support for the development of talented for 
2014-2020. Other strategic documents with weaker links are the strategic documents following the 
above-mentioned strategic documents and specific concepts that are framed over a longer period of 
time, such as the EU Council Recommendations on the National Reform Program 2017 or the Draft of 
the Czech Library Development Concept for the years 2017-2020 with a view until 2025. 

 



 

6 

The co-ordination of synergic and complementary links with other programmes is the most intensive 
in the case of programmess with which the MA of OPRDE has signed memorandum of cooperation and 
cooperation agreement - OPEIC, IROP, OPE and OPPGP. In the case of these programmes, there is also 
the highest rate of participation of representatives of the MA of these OPs on individual platforms 
(PKP, MV, individual PS etc.). With regard to the deadlines for announcing the synergies of OPRDE 
(02_16_025 Pre-application research and 02_17_048 Pre-application research for ITI) and the planned 
timetable for synergic calls, synergistic effects should be reached as well. 

On the basis of a survey carried out by project implementers, it was confirmed that specific projects 
are materially complementary to implementation. Complementarity was demonstrated both in the 
case of the target groups and the activities of the projects to a sufficient extent even though 
incomplete use of the complementary link between the OPRDE and the IROP calls was demonstrated 
to the respondents to the extent defined in Annex H of the OPRDE programming document and within 
individual calls. Respondents have only partially used the link in terms of target groups or 
complementary activities. Recipients generally had sufficient information on complementary links, 
they actively surveyed the information and were aware of the complementarity of the projects. 

The co-ordination of the OPRDE with the community and national programmes within all PAs shall be 
in accordance with the co-ordination mechanisms set out in the programme with respect to these 
programmes. The most intensive is the internal co-ordination with the individual sections of MEYS, 
namely in the area of mobility, programmes for support of higher education institutions as well as 
research and development. Co-ordination with national programmes is primarily through the 
representation of participants of national programmes within the PKP. Co-ordination with the Czech 
Republic's Technology Agency on complementarity and overlapping in pre-applied research is 
currently under way. Co-ordination with the Ministry of the Environment in the field of environmental 
education is also in progress. The result of this co-ordination is the identification of possible overlaps 
of planned OPRDE calls and national programmes. 

The Community programmes are co-ordinated mainly by means of a communication procedure for 
individual programmes and harmonizing the timetables of the relevant calls of the OPRDE. A typical 
example is the call of Teaming Phase 2 under Horizon 2020. Co-ordination with Erasmus + (preparation 
of a call for fellowships for foreign students) is in progress. 

 

The identified factors, which currently affect the progress of the programme implementation, are 
listed in the following table. Factors are divided into the most serious (red), moderate (orange) and 
least severe (green). 

Table 5 Factors influencing the state of implementation of the programme 

Factor Description Factor 
severity 

Insufficient functionality 
of MS2014+ including 
IS KP14+ portal 

The factor remains from the previous reference period (3nd Progress Report), 
the risk is reported in Risk Management Report in OP RDE, no. 01/88 
Monitoring System MS2014+ - programme management at a programme 
level. 

Regarding MA: 
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Factor Description Factor 
severity 

Methodological materials do not always take into account the current 
functionality of MS2014 + / methodical setting. Long time to perform changes. 
The Department of the Monitoring System (423) devotes little attention to 
development activities (automation, control functions). 

Regarding recipient: 
Users of MS2014+ as recipients evaluate working with IS KP14+ negatively. 
From the point of view of recipients, the system is slow and unreliable and there 
are technical errors in the system that may cause that the projects are not able 
to submit a Request for Payment on time. The system does not allow effective 
change management. 

Length of administration 
of projects at the 
administrative control 
stage 

The risk is reported in the Risk Management Report in OP RDE, No 04/89 - 
Insufficient administrative capacity for administrative control of projects 

Long-term jobs / fixed-term jobs are not filled. Repeated competitions do not 
list any relevant candidates, and if the candidate is already selected, he or she 
usually does not start the job. This, in the case of some departments, raises a 
critical state due to too many projects for administration. This unfavorable 
development is also involved in increasing the allocation of individual calls and 
approving considerably more than the expected number of projects than the 
original administrative capacity planned (due to the acceleration of the OPRDE). 

 

Lack of absorption 
capacity in some calls 
compared to 
significantly under-
absorbed capacity in 
other calls 

The risk is reported in the Risk Management Report in OP RDE, č. 05/01 – 
Insufficient administrative capacity 

Low interest in announced calls due to insufficient absorption capacity (from 
calls closed during the reference period - call 02_16_027 International 
Researcher Mobility with a ratio of required allocation to 77%, 02_27_050 
International Researcher Mobility of MSCA-IF with a 37% Ratio). The reason is 
the difference between the analysis of absorption capacity carried out and the 
actual interest of potential eligible respondents. As a result, the programme's 
allocation may not be adequate or poor quality applications may be supported. 

 

 

High administrative 
complexity of 
documents for IR and RS 
including settlement of 
comments with negative 
influence on the process 
of drawing OPRDE 

The risk is not mentioned in the Risk Management Report in OP RDE. 

From the point of view of the respondents, the requirements for documents 
and attachments to IR and RS are excessive, especially in relation to the volume 
of funds requested. At the same time, the process of settlement of comments 
on IR and RS is also difficult, in some cases such requirements may go beyond 
the rules of OPRDE. As a result, there is a delay in the use of OPRDE funds, which 
increases the risk of not achieving the value of the Financial Indicator for the 
year 2018. 

 

 

Highly demanding 
administrative processes 
in OP RDE for both 
recipients and MEYS 

The risk is not mentioned in the Risk Management Report in OP RDE, vyplývá 
z terénních šetření. 

From the point of view of implementers, administrative processes of OP RDE 
(compared to other grant headings, especially from abroad) focus too much on 
the control of formal aspects of the project implementation (e.g. indicators 
without evident context, accounting records with tax documents in full, jobs 
including their specifications in different annexes etc.). Disproportionately less 
is demanded during control of real benefits of implemented projects. According 
to implementers, this drawback remained from the previous programme period 
of OP EIC and OP RDI, or even increased. 

 

High complexity of 
guides and specific rules 
for applicants and 
recipients 

The risk is not mentioned in the Risk Management Report in OP RDE. 

OP RDE guides are seen as too complicated – they try to codify every possible 
situation that may occur during project implementation and individual 
methodological documents can therefore contradict themselves. Their 
interpretation and answering implementers’ questions place a heavy burden on 
both applicants and MEYS’s employees. According to implementers, making the 
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Factor Description Factor 
severity 

interpretation of these methodological documents even more specific can be 
counterproductive because it keeps increasing the complexity of the 
documents.. At the same time, divergent opinions of the MA representatives 
cause uncertainty. 

Based on the carried-out analyses, the following list of recommendations was created. The 
recommendations are divided into serious (red), moderate (orange) and minor (green). 

Table 6 Recommendations resulting from the findings 

Recommendations  Prioritization 

Examine the possibility of 
simplifying project 
management 
requirements, especially 
during the process of 
changes to projects and 
documentation for IR and 
RS 

Negatively assessed aspects of the process according to the implementers: 

 Duplicate information in multiple attachments of IR and RS. 

 Slow administration of changes in IS KP14 + environment. 

 Excessive requirements for addition and modification of IR and RS, 
as well as the framework of OPRDE rules. 

Evaluator’s recommendations: 
1) Check the possibilities of simplifying and speeding up the process of 

changes to projects and verify compliance with OPRDE rules when setting 
the requirements for modification or supplementation of IR and RS, 
including assessment of relevance of these requirements. 

2) Identify possible duplicates in the Annexes of IR, RS and in the annexes 
required for substantial and minor changes to the project. 

3) If necessary, modify the process in the Guide for Applicants and 
Respondents - General Section 

4) Implement the relevant elements simplifying the process in IS KP14 +. 

 

Focus on the 
administration of projects 
from the “Four Calls” 
02_17_044 

Focus on the smoothest administration of the projects of the call 02_17_044 as 
well as the projects of the Four Calls, especially in the context of calls for PA2, 
with a view to meeting the financial indicator of the 2018 milestone. 

 Provision of initiative advisory support to project promoters, 
especially projects with a large volume of allocated funds. 

 Accelerated handling of requests for change, especially those that 
have a positive effect on the drawdown of funds, at the same time, 
do not increase the risk of non-fulfilment of real indicator 
milestones. 

 The fastest administration of payment requests and their 
certification. 

 

Revision of the 
Operational Programme 
Setting the Indicator 
Values in PA2 and PA3 

Based on a risk analysis of the non-fulfilment and over-fulfilmentl of the 
indicator values, a disproportionate distribution of the indicator values between 
LDR and MDR was identified in PA2. For 15 pairs of indicators, there is a high 
risk of non-fulfilment in MDR and a high risk of over-fulfilment in LDR. The total 
values of the indicators for the LDR and MDR sums would be realistically 
adjusted if the values in the regions were redistributed.   

In PA3 29 of the 42 indicators are at risk of a significant over-fulfilment of the 
target values, therefore the target values given by the Operational Programme 
should be increased. 

Evaluator’s recommendations: 
1) Finalize the document containing the arguments behind suggestions for 

changes to the indicator values. 
2) Start a formal negotiation process with the European Commission. 
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Disclaimer: 

This document is English translation of original document in Czech. In case of discrepancy between the 
Czech original text and the English translation, the Czech text shall prevail. The contractor is 
responsible for the correctness of the English translation. 


