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2009 004 CZ MIS R&D Horizontal Action: Pre-screening and selection criteria of R&D Projects 50-75% all Antonella Calvia

2009 055 CZ MIS R&D IT4Innovations 0-25% 110.0 1 Wolfgang Muth

2009 054 CZ SWE R&D CVEVL -Centre for research of energetic exploitation of the lithosphere 0-25% 78.0 2 George Chavdarov

2009 052 CZ MSE R&D CEITEC - Central European Institute of Technology 0-25% 343.0 1 Antonella Calvia

2009 053 CZ MIS R&D Sustainable Energy Research Pilsen 0-25% 156.0 2 Iris Harder

2009 050 CZ MIS R&D ELITPALS - Extreme Light Infrastructure 0-25% 260.0 1 Iris Harder

2009 051 CZ MSE R&D BIOCEV - Biotech & Biomed Research Center 0-25% 130.0 1 Antonella Calvia
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1/ Status of timing of formal process

Can you meet the deadline ?

What are critical outstanding issues ?

e.g. OC financing, state aid, 

governance, regional aspects
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2/ Project Management

- of the project presentation e.g. Do 

you have a process in place? What 

support ? What funding ?

- of project implementation
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3/ Status of feasibility studies 

Definition/Scope of project

n.b. issue of timing of presentation

Status of CBA
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4/ Communication

- Nomination of key person

- Keep in contact with JASPERS 

during preparation of studies, CBA, 

draft application

- Jaspers task manager



CZ R& D – Key Points

6

5/ Time, Time, Time

If start in 2012 , end in 2015 = 

implemation period sufficient ?

Focus on quality to preempt delays 

later on


